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Canara Bank Centenary Rural Development Trust ( R ) 
Canara Bank, Rural Development Section, Financial Inclusion Wing, HO Annexe Building,  
2

nd
 Cross, Gandhinagar, Bengaluru – 560 009. 

Phone: 080-22208851 (Direct), e-mail: hords@canarabank.com Website: www.canarabank.com 
 

TENDER FOR PROPOSED CONSTRUCTION OF CANARA BANK RURAL SELF 

EMPLOYMENT TRAINING INSTITUTE AT KOLLAM. 
   TENDER REFERENCE NO                  :   CBCRDT: CBRSETI: KOLLAM: 01/2022-23        

   NOTICE TYPE                                   :  DOMESTIC TENDER NOTICE 

   AUTHORITY TYPE                             :  TRUST OF A PUBLIC SECTOR BANK                                

   DATE OF PRE BID MEETING               : 21/ 09 /2022 at 11.30 A.M.  
 

At work site:Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam 
District, Kerala State.  

Contact Mr Rajakumar K, Director, Kollam RSETI Phone :0474-2537141, M- 9495245002 for any 

assistance to reach the site.     

                                                            
 

                                              
SEALED TENDERS TO BE       :: Managing Trustee, CBCRD Trust,  
SUBMITTED AT                                  Canara Bank, Head Office, Rural Development Section,  
                        Financial Inclusion Wing, HO Annexe Building, 
                                                         2nd Cross, Gandhinagar, Bengaluru-560009 
                                                         Ph. No. 080-22208851, E mail: hords@canarabank.com 

DATE OF OPENING OF           :  30/ 09 /2022 AT 03.30 PM   
TECHNICAL BID 

 

  

   EARNEST MONEY DEPOSIT             : Rs  2.00 Lakhs  
                                                              (Rupees Two Lakhs only)   
   
   ESTIMATED AMOUNT                     : Rs. 200.00 Lakhs Excluding GST                                                           
   ======================================================= 

      ISSUED BY : MANAGING TRUSTEE  
                         CBCRD Trust, Canara Bank, Head Office, Rural Development Section,  
   Financial Inclusion Wing, HO Annexe Building, 
                         2nd Cross, Gandhinagar, Bengaluru-560009 
                         Ph. No. 080-22208851, E mail: hords@canarabank.com   

                                                 

 
 
 
 
 
 
 

mailto:hords@canarabank.com
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IMPORTANT INSTRUCTIONS 

 
1. The estimated cost indicated in the tender is based on schedule of rates and/or market 

rates but excluding GST and it is only indicative. The bidders are required to work out the 
individual rates after visiting the work site, understanding all the terms & conditions, 
tender drawings of Technical bid and items technical specifications in the financial bid and 
considering the prevailing market rates. The individual items rates to be quoted should be 
excluding of GST but inclusive of TDS, contractor‟s profit, overheads, incidental charges, 
materials cost, labor cost, wasatge, transportation, lead, lift etc. The L1 bidder will be 
arrived based on the total amounts quoted excluding GST component. Applicants are 
requested to kindly note that our Trust is not a Central or State Govt entity but a private 
Trust formed by Canara Bank to promote rural development and welfare programmes and 
it is clarified that the subject construction project comes under the category of Composite 
supply of works contract as defined in clause 119 of Section 2 of CGST act and as per this 
present GST is 18% (eighteen percent). However as & when the bills are claimed by the 
successful bidder, GST percentage prevailing at that time will be considered as per 
Government guidelines.  

 

CHECK LIST 
 

SLNO. DESCRIPTION YES OR NO 

1 Whether EMD of requisite amount in the form of DD is submitted?  

2 Whether Technical bid and Financial bids are signed in all pages duly 
affixing firm‟s seal and are kept in separate envelopes/Covers and 

sealed? 

 

3 Whether Pre-bid meeting amendments or Corrigendum, if any has 
been downloaded and submitted with seal & signature? 

 

4 Whether Proof towards Firm‟s establishment or year of start of firm 
is attached? 

 

5 Whether copies of work orders to prove 5 years experience in the 
field are attached? 

 

6 Whether client‟s issued Works Completion Certificates for qualifying 
works is attached? 

 

7 Whether copies of PAN Card and GSTIN registrations are attached?   

8 Whether copies of Registration with at-least one of the organizations 
like CPWD/State PWD/ PSU‟s/ Financial Institutions is attached? 

 

 9 Whether Annexure-1, Annexure-4, Annexure-5 & Annexure-17 are 
duly filled in with requisite information sought? 

 

10 Authorization letter issued by the firm/ company to the authorized 
signatory to sign the tender documents, to attend the pre-bid 

meeting, to sign the contract agreement and to represent the firm/ 
company in all future correspondences with CBCRD Trust. 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

( H.O. :: BENGALURU ) 
 
 

NOTICE INVITING TENDERS   
 

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT), Sponsored by 
Canara Bank, Financial Inclusion WING, Head Office Annexe Building, 2nd Cross, 
Gandhinagar, Bengaluru-560009, invites item rate sealed Tenders from eligible & 
experienced Firms/Companies in  “TWO BID CONCEPT” for the work of construction 
of new building comprising Civil works of the main building and compound wall, 
Plumbing & sanitary works, electrical works & Internal roads & pavements, including 
obtaining service connections and electrical power connection, for Canara Bank Rural 

Self Employment Training Institute (CBRSETI) at Kollam, plot  located at “Block No.23, 
Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”.   
 
1) Details of the Tender :  

 

Name of the Work Construction of new building comprising Civil works of the 
main building and compound wall, Plumbing & sanitary 
works, electrical works & Internal roads & pavements, 
including obtaining service connections and electrical power 
connection, for Canara Bank Rural Self Employment Training 
Institute (CBRSETI) at Kollam, Kerala State. 

Location of Work Block No.23, Sy No. 272/1, Kottarakkara Village, 
Kottarakkara Taluk, Kollam District, Kerala State. 

Estimated cost of the works  Rs. 200.00 Lakhs ( approx)  Excluding GST  

Earnest Money deposit   Rs 2,00,000/-(Rupees Two  Lakhs  only) by way  
of demand draft of a Scheduled Bank drawn in 
favour of “Canara Bank Centenary  
Rural Development Trust” payable at Bengaluru. 

Period of  completion   15 months  
( Fifteen months )  

Issue of Tender documents  09/09/2022  

Last Date for submission of  
Pre-bid queries 

18/09/2022 

Pre bid meeting  21/09/2022 at 11.30 A. M. at work site :: Block 
No.23, Sy No. 272/1, Kottarakkara Village, 
Kottarakkara Taluk, Kollam District, Kerala State.  
Contact Mr Rajakumar K , Director, Kollam RSETI Phone 
:0474-2537141, M- 9495245002 for any assistance to 
reach the site 

Tender documents  
( soft copy )  

Can be downloaded free of cost from  Canara 
Bank‟s web site, 
 https://canarabank.com/english/announcements/   
&  Central Public Procurement (CPP) portal 
www.eprocure.gov.in as well as from  
e-Procurement portal  
https://canarabank.abcprocure.com from 09 

https://canarabank.com/english/announcements/
http://www.eprocure.gov.in/
https://canarabank.abcprocure.com/
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September   2022 till last date of submission. 
  

Last date and time for submission 
of the tender  

Tender response to be submitted on or before 
30/ 09/ 2022 upto 03.00 PM online through the 
e-Procurement portal  
https://canarabank.abcprocure.com 
 
for any queries regarding submission of tender kindly call or 
mail on the below mentioned details 

Dinki Adhiya : 6354919566,  Dinki@eptl.in 

e Mail ID: support@abcprocure.com 
+91 9510812960 | +91 9265562821 | +91 9510812971  | 
+91 9904406300.  

Date and time of Opening  
of the Tenders  - Technical bids   

30 / 09/ 2022  at 03.30 PM 

Date & Time of opening  
Financial bids 

Date & Time will be informed to the qualified 
bidders through E mail / letter. 

 
 

2) Eligibility  Criteria : Contractors who fulfill the following requirements are  
eligible to apply  :   

 
Sl 

No 

                           Criteria Documents Required 

 

 

1 

The bidder should be registered with 
CPWD or State PWD or MES or Railways or  
such other Government organizations or   
Registered in Public sector units or  Public 
sector Bank‟s or Financial institutions or 
Reputed Corporate companies, MNC‟s, IT 
Companies as a Civil Contractor. 

A copy of valid registration 
certificate from respective 
authorities. 

 
 

 

2 

The bidder should have minimum of 05 
(Five) years‟ experience in the relevant 
field as on 31.03.2022.  
 

Copy of Registration of the Firm 
or Copy of incorporation  
and work order copy of Civil 
works from the clients prior to 
31.03.2017.  

 

3 

Bidder should have a minimum of            
Rs 1.0 (one) Crore annual average 
turnover per year during last three 
financial years. 
i.e 2019-20, 2020-21, 2021-22 from the 
construction related business. If audited 
balance sheet is not available for 2020-21, 
last three financial years may be taken as  
2018-19, 2019-20, 2020-21. 

Audited balance sheet and P&L 
account for years mentioned and 
certificate from the Charted 
Accountant. 
 
 

 

 

4 

 
The bidder should have executed any of 
the following construction work in a single 
contract during the last five (5) years  
ending with 31.03.2022 for at least, 
 
One (1) similar work costing Rs 1.60 

 
Satisfactory work completion 
certificates from clients clearly 
indicating the cost & nature of 
works executed. 
  
 

https://canarabank.abcprocure.com/
mailto:support@abcprocure.com
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crores excluding GST.  
                             OR 
Two (2) similar works each costing             
Rs 1.00 crores excluding GST.  
                               OR. 
Three (3) similar works each costing Rs 
0.80 crores excluding GST.  
 
Note: The amount of works executed 
during previous years shall be increased by       
5 % every year from the date of actual 
completion to bring it to the present  
value.  
 

 

 Similar work means construction of Office / Residential / Institutional 
buildings for PSU or Central Government or State government departments 
or NSE/BSE Listed Private companies/institutions for the pre-qualifying 
project/ projects.  

 

5 

 
The contractor must have valid Goods & 
Service tax (GST) registration, PAN 
number. 

 
Copy of the GST registration 
certificate and copy of PAN card. 
 

 
3) Tender documents can be downloaded free of cost from the Bank‟s website 

https://canarabank.com/english/announcements/, Central Public Procurement 
(CPP) portal www.eprocure.gov.in, & also from the e-Procurement portal 
https://canarabank.abcprocure.com. 

 

4)   Tender documents consists of Notice Inviting the Tender (NIT), Eligibility criteria, 
General rules and Directions to Tenderers, Schedules A to F, Conditions of contract, 
Clauses of Contract, Special conditions, Technical specifications, Safety code, Model 
rules for protection of Health & sanitary arrangements, List of preferred makes, 
Annexures 1 to 20, Schedule of Quantity (SOQ).  

 
5) Tenders shall be on prescribed Form for item rate tenders as issued by the Bank / 

hosted by the Bank in website &  Central Public Procurement (CPP) portal 
www.eprocure.gov.in 

 
6) The site is ready for commencement of works . 

7) Submission of Documents: 

In addition to uploading the documents in the e-tendering portal, Bidder should 
also submit the following in a sealed cover to the address notified in the Bid 
Schedule on or before the due date mentioned in Bid Schedule. 
 

a) Demand Draft towards EMD. 
b) Acknowledgement issued by e-tendering system for having received the bid 

through e-tendering system (By Email or Hard copy). 
 

https://canarabank.com/english/announcements/
http://www.eprocure.gov.in/
https://canarabank.abcprocure.com/
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8) Nature of the document: TWO BID CONCEPT. This Tender document comprises of 
the following : 
 
A. TECHNICAL BID: (first envelope) The following documents are to be signed in 

all pages and scanned documents of the same to be uploaded in the e-
Procurement portal https://canarabank.abcprocure.com   

 
a) EMD – Earnest Money  Deposit  
b) Notice inviting tender (NIT). 
c) General Rules & directions to contractor. 
d) Schedules. 
e) Conditions of contract.  
f) Clauses of contract. 
g) Special conditions 
h) Safety code. 
i) Model rules for protection of health and sanitary arrangements for 

workers employed by contractors. 
j) Technical specifications for electrical works. 
k) Preferred makes/brand of materials  
l) Annexures 01 to 19. 
m) Tender Drawings (in separate pdf file). 

 
B.FINANCIAL BID (second envelope): Schedule of quantity (SOQ). Financial bid should 

be submitted in the e-Procurement portal https://canarabank.abcprocure.com. 
  

9) Submission and opening of Tenders :   
 
a) Tenders to be submitted only through online from the e-Procurement portal 

https://canarabank.abcprocure.com, for any queries regarding the submission 
of the tenders online the vendors can contact on the below mentioned details – 
  

  Dinki Adhiya : 6354919566,  Dinki@eptl.in 

               e Mail ID: support@abcprocure.com 
+91 9510812960 | +91 9265562821 | +91 9510812971  | +91 9904406300.  
 
Note: Tenders submitted through any other form will be rejected. 

 

b) If last day of submission of tender is declared a holiday under NI Act by the 
Government subsequent to issuance of tender the next working day will be 
deemed to be the last day for submission of the tender. 

 
c) Technical bids will be evaluated based on the CBCRD Trust‟s eligibility criteria‟s.   

Wherever Bidders /agencies are submitting consolidated completion certificates, 
then the CBCRD Trust may request for supporting documents for split-up of works 
certified from the client / project architects as per the eligibility criteria‟s. 
CBCRD Trust‟s decision in this regard is final and shall be binding on all.     
 

d) The Financial bid of only the technically qualified / shortlisted applicants will be 
opened on a pre-notified time & date, under intimation to such qualified / 
shortlisted applicants. Lowest quoted tender (L1) will be arrived based on the 

https://canarabank.abcprocure.com/
https://canarabank.abcprocure.com/
https://canarabank.abcprocure.com/
mailto:support@abcprocure.com
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evaluation of all the financial bids and after mathematical scrutiny and freak 
rate analysis. CBCRD Trust reserves right of accepting / rejecting any / all the 
financial bids without assigning any reasons whatsoever.   

 
10) The tender shall be accompanied by earnest money deposit of Rs. 2,00,000/- 

(Rupees Two lakh only) by way of Demand Draft of a Scheduled commercial Bank 
issued in favour of Canara Bank Centenary Rural Development Trust, Bengaluru 
payable at Bengaluru. DD shall be duly scanned and submitted online in the 
Technical bid form in the e-procurement portal 
https://canarabank.abcprocure.com. 
 
In addition to uploading the documents in the e-tendering portal, Bidder should 
also submit the following in a sealed cover to the address notified in the Bid 
Schedule. 
 
Submission of EMD in the form of fixed deposit or in any other form is not 
acceptable and tenders with such EMD shall be rejected.   
 
No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders without 
EMD shall be summarily rejected. However, MSEs are exempted from paying EMD as 
per MSME Act 2012. For getting the benefits in case of MSE firms, Bidders / agencies 
should submit exemption certificate issued from the relevant authorities. 

 
11) Copies of other drawings and documents pertaining to the works will be open for 

inspection by the tenderers at the office of the CBCRD Trust. 
 

12) Tenderers  are  advised  to  inspect and  examine  the  site  and  its surroundings and 
satisfy themselves before submitting their tenders, as to  the nature of the ground 
and sub-soil, the form and nature of  the site,  the  means of access to the site, the  
accommodation  they  may require   and  in  general  shall  themselves obtain  all   
necessary information as to risks, contingencies and other circumstances  which may  
influence or affect their tender. A tenderer shall be deemed to have full knowledge 
of the site whether he inspects it or not and no extra charges consequent on any 
misunderstanding or otherwise shall be allowed. Submission of a tender by tenderers 
implies that he has read this notice and all other contract documents and has made 
himself aware of the scope and specifications of the work to be done, site details 
and local conditions and other factors bearing on the execution of the work. 

 
13) The  tenderer  shall  be  responsible  for  arranging   and maintaining  at his own 

cost all materials, labour, tools and  plants,  water, electricity,  access,  facilities 
for workers and all  other  services required for executing the work unless otherwise 
specifically provided for  in the contract documents.  

 
14) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) reserves to itself 

the right of accepting the whole or any part of the tender and the tenderer   shall 
be bound to perform the same at the rates quoted. 

 
15) The tender for the works shall remain open for acceptance for a period of            

120 days from the date of opening of tenders. If  any tenderer  withdraws  his 

https://canarabank.abcprocure.com/


Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 8 > Signature of Tenderer  

tender before the said period  or  makes  any modifications in the terms and 
conditions of the tender which are  not acceptable to the CBCRD TRUST, then the 
CBCRD TRUST shall, without prejudice to  any other  right  or remedy, be at liberty 
to forfeit  full value  of the earnest money as aforesaid. 

 
16) This Notice Inviting Tender shall form a part of the contract document. The 

successful Tenderer/Bidder, on acceptance of his tender by the Accepting Authority, 
shall, enter in to an agreement within 15 days from the date of acceptance letter. 

 
17) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) does not bind 

itself to accept the lowest or any other tender, and reserves to itself the authority 
to reject any or all of the tenders received without the assignment of a reason.  All 
tenders in which any of the prescribed conditions are not fulfilled or new conditions 
are stipulated by the tenderer or are incomplete in any respect are liable to be 
rejected. 
 

18) Canvassing  whether directly or indirectly,  in  connection  with tenders  is strictly  
prohibited and the  tenders  submitted  by  the contractors who resort to canvassing 
will be liable to rejection. 

 
19) Pre bid queries and clarification to Tender: The tenderer should carefully examine and 

understand the specifications, terms and conditions of the Tender and may seek clarifications, if 
required. The tenderer in all such cases seek clarification in writing in a word document (.doc) in 
the same serial order (and /or page number) of that of the Tender by mentioning the relevant page 
number and clause number of the Tender. The soft copy of the pre-bid queries should be sent by E 
Mail to hords@canarabank.com.  The pre-bid query should be in the following format. 

Sl 
No 

Page 
No 

Tender 
Clause No 

Tender Clause           Query 

     

 
All such pre bid queries shall be given in writing to the Assistant General Manager & 
Managing Trustee,  CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST 
(CBCRDT), R D Section, FI Wing, Canara Bank Head Office Annexe Building, 2nd 
Cross, Gandhinagar, Bengaluru-560 009, by   the   intending   tenderers  before 
5:00 PM on 18.09.2022 by email to hords@canarabank.com. No oral or individual 
consultation shall be entertained. No queries will be entertained from the 
tenderers after the pre-bid meeting.  

    

Pre-Bid meeting: A pre-bid meeting of the intending tenderer will be held as 
scheduled below to clarify any point /doubt raised by them in respect of this 
Tender document: 

Date Time Venue 
21.09.2022  11.30 A.M. at work site : Block No.23, Sy No. 272/1, 

Kottarakkara Village, Kottarakkara Taluk, Kollam 
District, Kerala State.  
For any assistance to reach the site, Contact Mr 

Rajakumar K, Director, Kollam RSETI Phone :0474-
2537141, M- 9495245002.  

 

mailto:hords@canarabank.com


Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 9 > Signature of Tenderer  

No separate communication will be sent for this meeting. If the meeting date is 
declared as a holiday under NI Act by the Government subsequent to issuance of 
RFP, the next working day will be deemed to be the pre-bid meeting day. 
Authorized representatives of interested tenderers shall be present during the 
scheduled time.  
 
The CBCRD TRUST will consolidate all the queries and discussions during the pre-
bid meeting and the consolidated replies for the queries shall be made available 
in the Bank‟s website and no individual correspondence shall be made. The 
replies/clarification of the CBCRD TRUST in response to the queries raised by the 
bidder/s, and any other clarification/amendments/corrigendum furnished hereof 
will become part and parcel of the Tender document and it will be binding on the 
tenderers.     

Non-reply to the queries raised by any of the Tenderer shall not be accepted as a 
valid reason for non-submission of the Tender. In addition, non-reply to any 
query may not be deemed the version of the Tenderer as reflected in the query 
has been accepted by the CBCRD TRUST. 

 
20. Amendment to Tender document : 

At any time prior to deadline for submission of Tender, the CBCRD TRUST, for any 
reason, whether, at its own initiative or in response to a clarification requested 
by prospective bidder may modify the Tender document by amendment. 

Notification of amendments will be made available on the Bank‟s website 
(www.canarabank.com) and also on e-procurement Technologies Limited 
https://canarabank.abcprocure.com and will be binding on all tenderers and no 
separate communication will be issued in this regard.  

In order to allow prospective tenderers reasonable time in which to take the 
amendment into account in preparing their tender, the CBCRD TRUST, at its 
discretion, may extend the deadline for a reasonable period as decided by the 
CBCRD TRUST for the submission of tender. 

 

 
21. Brief details of the work :  

The proposed Building comprises of G + 1 floors framed structure with all services 

as per the drawing and schedule of quantities including obtaining water supply, 

sanitary, electrical  connections, electrical power load   from respective Civic 

authorities  &  concerned state power Distribution Company or any other 

authority.     

At present there is no bore well or water supply point at the site.   

 
 

22.  Definition :  A “ Tenderer / Bidder” is the Firm/ Company  who submits it 
tender for the subject works.    
 

23. Running Bill payments: Running bills shall be considered subject to a minimum 
bill value of   Rs.20.00 lakhs (Rupees Twenty lakhs) excluding GST. All the bills 

http://www.canarabank.com/
https://canarabank.abcprocure.com/
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shall be prepared by the Contractor in the form prescribed by the 
Employer/Trust. The bills for the completed works in proper forms must be duly 
accompanied by detailed measurements, supporting documents (Invoices of the 
raw materials like cement, steel, bricks, sand, door wood, shutters, grills, 
aluminium windows,  Plumbing and sanitary items, Electrical switches, cables 
etc as per the approved list of materials in support of the quantities of work 
done) shall be submitted to the Project Architect or to the Director of the 
concerned CBRSETI and must show deductions for all previous payments, 
retention money, etc if any. 

 
The Architect to the Project and /or Trust‟s authorized official shall issue a 
certificate after due scrutiny of the contractor‟s bills, joint verification of the 
measurements and inspection of quality of works executed on site by site 
engineer of the Architect.  

 
The amount stated in a running bill shall be the value of works properly 
executed on site as per Tender Schedule of quantities (SOQ), items 
specifications and payment will be allowed to the extent of works completed on 
site based on the Trust‟s discretion. If any works are partly completed then the 
proportionate payment will be released as per the actuals after deducting the 
applicable taxes and retention money payments made earlier if any. Trust will 
not consider any payments on account of raw materials supplied at site (like 
supply of cement, steel, bricks etc).  

 
Bill payment will be made within the period of 15 (Fifteen) working days after 
submission of running bills along with the certificate issued by the Trust‟s 
authorized official or the Project Architect. 
 
All the interim payments shall be regarded as payments by way of advance 
against the final payment only, and not as payments for work actually done and 
completed, and shall not preclude the requiring of bad, unsound, and imperfect 
or unskilled work to be removed and taken away and reconstructed, or re-
erected or be considered as an admission of the due performance of the 
contract, or any part thereof in any respect or the accruing of any claim, nor 
shall it conclude, determine or affect in anyway the power of the 
Employer/Trust under these conditions or any of them as to the final settlement 
and adjustment of the accounts or otherwise or in any other way vary or affect 
the contract.   

 
24. FINAL PAYMENT: 

 
The Final Bill shall be accompanied by a “Completion of Certificate” from the 
Project Architect. Payments of final bill shall be made as per the procedure 
followed for running bills, after deduction of Retention Money as specified in 
relevant clauses which sum shall be refunded as stipulated in relevant clauses. 
Final bill should be submitted within 15 days of the final bill certification in 
proper bill format (Tax invoice). The acceptance of payment of the final bill by 
the Contractor would indicate that he will have no further claim in respect of 
the work executed. 
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Final bill payment will be made within the period of 30 (Thirty) working days 
after submission. 

                                    

 

      for & on behalf of the CANARA BANK  

     CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

 

    Date : 09/09/2022                    Divisional Manager & Managing Trustee,  
                                                    CBCRD Trust, Canara Bank HO Annexe Building,  

                                                               Rural Development Section, Financial Inclusion Wing,  
                                                               2

nd
 Cross, Gandhinagar, Bengaluru – 560 009 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
(H.O. :: BENGALURU ) 

 
GENERAL RULES AND DIRECTIONS TO TENDERERS 

 
1. All work proposed for execution by contract will be notified in a form of Invitation to 

Tender and signed by the CBCRD TRUST Officer inviting tender. 
 
This  form will state the work to be carried out, as well as the  date for  submitting 
and opening tenders and the time allowed for  carrying out  the work, also the 
amount of Earnest money to be  deposited  with the tender, and the amount of the 
security deposit to be deposited  by the  successful tenderers and the percentage, if 
any, to  be  deducted from bills.  Copies of the specification,  tender drawings and 
any other  documents required in connection with the work signed  for the purpose of 
identification by the officer inviting tender shall also be open  for  inspection  by  the 
contractor at  the  office  of  officer inviting tender during office hours. 
 

2. In the event of the tender being submitted by a firm, it must  be signed separately  
by  each partner thereof or in the  event  of  the absence  of any partner, it must be 
signed on his behalf by  a  person holding  a power-of-attorney authorising him to do 
so, such  power  of attorney to be produced with the tender, and it must disclose 
that the firm  is  duly  registered under the Indian Partnership Act  1952  by enclosing 
a copy of the partnership deed duly certified by one partner as true copy. The 
Tender shall be accompanied with the authorization letter clearly mentioning the 
name of the authorized signatory to sign in all the pages of tender, to attend the pre-
bid meeting, to sign the contract agreement and any correspondence with the CBCRD 
Trust in future. The letter shall clearly indicate the position held by the authorize 
signatory in the firm/ company and copy of the letter/document issued by the 
firm/company to such authorization may please be attached. 
 
Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or Manager or 
any other duly authorised representative followed by the name and designation. 
 

3. Receipts for payments made on account of a work, when executed  by a firm, shall 
be in the name of the firm by one of the partners, or by some other person having 
due authority to give effectual receipts  for the firm. 
 

4. Any person who submits a tender shall fill up the printed prescribed form stating 
what rate he is willing to undertake each item of the work. Tenders, which propose 
any alteration in the  work specified  in  the same form of invitation to tender, or in  
the  time allowed  for  carrying  out  the  work, or  which contain  any   other 
conditions of any sort, will be liable to rejection.  No single tender shall include more 
than one work.  Tenders shall have the name and number of the works to which they 
refer, written on the envelopes. Modifications to specifications, item description, any   
clauses, conditions or any provisions whatsoever in the tender documents shall lead 
to disqualification of the tender.   
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In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more contractors is same, then such lowest contractors 
may be asked to submit sealed revised offer quoting rate of each item of the 
schedule of quantity for all sub-sections/sub heads as the case may be, but the 
revised quoted rate of each item of schedule of quantity for all sub sections/sub 
heads should not be higher than their respective original rate quoted already at the 
time of submission of tender. The lowest tender shall be decided on the basis of 
revised offer. 
 
If the revised tendered amount (worked out on the basis of quoted rate of individual 
items) of two or more contractors received in revised offer is again found to be 
equal, then the lowest tender, among such contractors, shall be decided by draw of 
lots. In case of any such lowest contractor in his revised offer quotes rate of any item 
more than their respective original rate quoted already at the time of submission of 
tender, then such revised offer shall be treated invalid. Such case of revised offer of 
the lowest contractor or case of refusal to submit revised offer by the lowest 
contractor shall be treated as withdrawal of his tender before acceptance and 50% of 
his earnest money shall be forfeited. In case all the lowest contractors those have 
same tendered amount (as a result of their quoted rate of individual items), refuse to 
submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of 
each lowest contractors. Contractor, whose earnest money is forfeited because of 
non-submission of revised offer, or quoting higher revised rate(s) of any item(s) than 
their respective original rate quoted already at the time of submission of his bid shall 
not be allowed to participate in the retendering process of the work. 

 
(a) The rate(s) and/or amount(s) may be quoted in decimal coinage.   
(b) In case of illiterate contractors the rates or the amounts should be attested by a 

witness, with a declaration that the contents of the tender documents have been 
explained to the tenderer. 

 
(c) The rate columns should be filled in English figures and English words. 
(d)  The rate and amount columns for alternative items, if any, shall be filled up but 

amounts shall not be added in the total. The amount of alternative items of 
which quantities are not mentioned shall not be filled. 

 
5. The officer inviting tender or his duly authorised assistant will open tenders in the 

presence of any intending contractors who may be present at the time, and will enter 
the amounts of the several tenders in a comparative statement in a suitable form. In 
the  event  of  a tender  being  accepted for consideration, a receipt for  the earnest 
money  forwarded therewith shall thereupon be given to the contractor who  shall 
thereupon for the purpose of identification sign copies  of the  specifications and 
other documents mentioned in Rule-I.  In the event of a tender being disqualified and 
rejected, the earnest money forwarded with such unaccepted tender shall thereupon 
be returned to the contractor remitting the same, without any interest. 

6. The Officer inviting tenders shall have the right of rejecting all or any of the tenders 
and will not be bound to accept the lowest or any one tender. 
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7. The memorandum of work tendered for and the schedule of materials to be supplied 
by the CBCRD TRUST and their issue-rates, shall be filled in and completed in the 
office of the officer inviting tender before the tender form is issued. If a form is 
issued to an intending  tenderers without  having been so filled in and completed, he 
shall request  the officer to have this done before he completes and delivers his 
tender. 

 
8. The Tenderer  shall  take  all  necessary precautions  to  ensure  that  all confidential 

information which the Tenderer obtains in the course of participating in this  Tender  
or at any time thereafter is not disclosed or used other  than for the purpose of  
project   execution /scope of work/ deliverables. Tenderer shall suitably  defend,  
indemnify   CBCRD TRUST for any loss/damage suffered   by  CBCRD TRUST on  
account  of  and  to  the  extent   of  any disclosure of such confidential information. 
Confidential information for this purpose refers to such information pertaining to 
CBCRD TRUST provided to Tenderer which is marked as confidential and which is not 
available in the Public Domain”. 
 

9. In the case of item rate tenders, only rates quoted shall be considered.  Any tender 
containing percentage below/above the rates quoted is liable to be rejected. Rates 
quoted by the contractor in item rate tender in figures and words shall be accurately 
filled in so that there is no discrepancy in the rates written in figures and words. 
However, if a discrepancy is found, the rates which correspond with the amount 
worked out by the contractor shall unless otherwise proved be taken as correct.  If 
the amount of an item is not worked out by the contractor or it does not correspond 
with the rates written either in figures or in words then the rate quoted by the 
contractor in words shall be taken as correct.  Where the rates quoted  by  the 
contractor in figures and in words tally but the amount is not  worked out  correctly,  
the  rates  quoted  by  the  contractor  will  unless otherwise proved be taken as 
correct and not the amount. In event no rate has been quoted for any item(s), 
leaving space both in figure(s), word(s), and amount blank, it will be presumed that 
the contractor has included the cost of this/these item(s) in other items and rate for 
such item(s) will be considered as zero and work will be required to be executed 
accordingly. 

 
In case the same item appears more than once in the schedule of work under the 

same sub head or among the different sub heads of works, the lowest rate quoted for 

that item shall be taken for other items also and tender will be evaluated 

accordingly.    

10. In the case of any tender where unit rate of any item/items appears unrealistic, 
such tender will be considered as unbalanced and in case the tenderer is unable to 
provide satisfactory explanation  such  a tender is liable to be disqualified and 
rejected and/ or the tenderer is liable for additional security deposit as demanded 
by the Employer in the form of Demand Draft or Bank guarantee  from scheduled 
commercial Bank other than CANARA BANK valid for contract period / smaller period 
( as decided by the CBCRD TRUST )  in the format prescribed by the CBCRD TRUST. 

 
11. In case, for any of the items, if the rates are not quoted / omitted, for such items 

the quoted rate will be treated as “Zero“ and tender evaluation will be done 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 15 > Signature of Tenderer  

accordingly and successful contractor with such zero rates will be required to 
execute the tendered quantities with zero amount. Hence bidders’ attention is 
drawn to complete the tenders in all respects to avoid problems at later date. 

 
12. All rates shall be quoted only on the tender form.  Quoted rates and units different 

from prescribed in the tender schedule will be liable for rejection. The amount for 
each item should be worked out and requisite totals given. Special care should be 
taken to write the rates in figures as well  as in  words  and  the  amounts  in figures 
only,  in  such  a  way  that interpolation is not possible. The total amount should be 
written both in figures and in words. In case of figures, the word `Rs.' should  be 
written  before the figure of rupees and words `P' after  the  decimal figures,  e.g., 
`Rs.2.15p' and in case of words, the  words,  `Rupees' should  precede  and the word 
`Paise' should be written  at  the  end, unless the rate is in whole rupees and 
followed by the words `only' it should  be  invariably be up to two decimal places. 
While quoting the rate in Schedule of quantities, the word `only', should be written 
closely following the amount and it should not be written in the next line. 

 
All corrections such as cuttings, interpolations,  omissions  and over-writings  shall be 
numbered as `c', `i', `o' and `ow'  and  initialed and total of such c, l, o and ow on 
each page certified at the end  of the  page  with  grand  total  at the  end  of  the  
bill/schedule  of quantities. Use of correcting fluid, anywhere in tender document is 
not permitted. Such tender is liable for rejection. 
 

13. Initial Security Deposit (ISD):: The  contractor  whose tender is accepted shall  be  
required  to furnish  by way of Initial security deposit as detailed in the clause I of 
the “Clauses of contract”. In case the successful tenderer fails to remit the Initial 
security deposit within the above stipulated time, the Earnest money deposit 
shall be forfeited.   

 
14. On  acceptance  of  the  tender,  the  name  of  the   accredited representative(s)  of  

the  contractor who would  be  responsible  for taking instructions from the Employer 
and / or Engineer-in-charge shall be  communicated in writing to CBCRD Trust 
(Employer). 

 
15. The rates quoted shall be inclusive of the expenditure for the item of work 

described, including materials, labour, tools and plant, lead, lift  carriage  and 
transport supervision, incidental charges, Royalties,  duties,  levies,  cess,  entry  
tax,   Octroi, profession  tax, Income tax or  any  other tax on material or finished 
work in respect of this contract,  overheads  and  profits, mobilizing,  demolishing  
and other charges whatsoever  including any special difficulties any restrictions for 
transport etc. complete  for proper execution of the work as per drawings and 
specifications but excluding GOODS & SERVICES TAX (GST). No claims whatsoever  
for any extra payment shall be entertained by the CBCRD Trust.    
 
Royalties,  duties,  levies,  cess,  entry  tax, Octroi, profession  tax, purchase tax, 
turnover tax, or  any  other tax on material or finished work in respect of this 
contract shall  be payable  by the contractor and the CBCRD TRUST will not entertain  
any  claim whatsoever in respect of the same. All charges payable to local bodies for  
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any service connections for construction purposes, land tax  etc. shall  also  be  paid 
by the contractor and  nothing  extra  shall  be paid/reimbursed for the same. 

 
16. The contractor shall give a list of the CBCRD Trust/ Canara Bank employees related 

to him with their places of posting and designations in prescribed Format as per the 
Annexure-05.  

 
17. The tender for the work shall not be witnessed by a contractor or contractors  who 

himself/themselves has/have tendered or who  may  and has/have tendered for the 
same work. Failure to observe this condition would  render  tenders  of  the  
contractors  tendering,  as  well  as witnessing the tender, liable to summary 
rejection. 

 
18. The tender for composite work includes in addition to building work all other works 

such as sanitary and water supply installations drainage installation, electrical work, 
horticulture work, roads and paths etc. The tenderer apart from being an approved 
Civil Engineering contractor  (Building  &  Road )  or in the  panel  of  Nationalised  
Banks  must associate  himself  with  agencies  of  appropriate  class  which  are 
eligible to tender for sanitary and water supply drainage,  electrical and horticulture 
works in the composite tender. The names and  details of such agencies shall be got 
approved by the CBCRD TRUST. 

19. Errors and omissions due to clerical, typographical or printing etc.., if any, will have 
to be got clarified  and  corrected  before quoting the rates. The interpretation given 
by the appropriate tender accepting authority of the CBCRD TRUST shall be final and 
binding. 
 

20. Procurement of all materials, other than specifically stipulated to be  issued  by  the  
CBCRD TRUST,  if any, shall  be  at  the  cost  and  the responsibility of the 
contractor. 

21. PROVISIONS FOR MICRO & SMALL ENTERPRISES (MSES):- As per Government of 

India‟s Public Procurement Policy act 2012, certain benefits will be given for MSE 
Units. The details are as under: 

 
a) The Public Procurement Policy shall apply to MSEs registered with District 

Industries Centres or Khadi Village Industries Commission or Khadi & Village 
Industries Board or Coir Board or National Small Industries Corporation or 
Directorate of Handicrafts & Handloom or any other body specified by Ministry 
of Micro, Small & Medium Enterprises. 

b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the 
benefits in case of MSE firms, shall submit relevant documents such as valid 
MSE registration Certificates and exemption certificate from relevant 
authorities. 

 
22.GOODS & SERVICES TAX (GST): On the interim bills and final bills of the 
successful bidder, the applicable Goods & Services Tax(GST) is payable by the CBCRD 
Trust as per the rates of goods & Services Tax (GST) Act enacted by the Government 
of India. The individual rates quoted should be excluding GST. The L1 will be 
arrived excluding GST component. Applicants are requested to note that our Trust is 

not Central or State Govt entity but a Trust formed by Canara Bank to promote rural 
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development and welfare programmes and it is clarified that the subject construction 
project comes under the category of Composite supply of works contract as defined in 
clause 119 of Section 2 of CGST act and as per this present GST is 18% (eighteen 

percent). However as & when the bills are claimed by the successful bidder, GST 
percentage prevailing at that time will be considered as per Government 
guidelines. 
 
 

25. Tenderer shall fill in all the blanks and put their signature and seal on each page 
of the tender documents. The successful Tenderer will have to enter  into an 
agreement with each component of the Tender document with the  CBCRD 
TRUST. 

 
26. The tender drawings under this NIT are only indicative to broadly understand the 

scope of the works. The contractor shall carry out the works according to the 
workings drawings/ construction drawings issued by the Engineer in charge during the 
course of work from time to time. Tenderer/ Contractor is not eligible for any claim 
on account of any differences between the tender drawings and working drawings.   
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

( H.O. :: BENGALURU ) 
 

:: S C H E D U L E s :: 
 
SCHEDULE `A' :: 
 
Schedule of Quantities – SOQ -(Specified in detail and attached) 
    (Should be submitted in a separate envelope as financial bid) 
 
 
SCHEDULE `B' :: 

Schedule of materials to be issued to the contractor. 
                                                                       

Sl. 
No 

Description of items Quantity Rates in figures 
& words @which 

the materials 
will be charged 

to the 
contractor 

Place of 
Delivery 

 
- - - -   N  I  L  - - - - 

 

 
 
SCHEDULE – „C‟ :: 

Tools and Plants to be hired to the contractor under headings. 
 

Sl. 
No 

Description Hire Charges per 
day 

 
- - - -  N  I  L  - - - - 

 

 
 
SCHEDULE „D‟ :: 
 
Extra schedule for work   :    

i. Conditions of contract 
ii. Clauses of contract 
iii. Special conditions  
iv. Technical specifications for civil,  water 

supply, plumbing, Electrical  works  
v. Safety code 
vi. Model rules for protection of Health & 

sanitary  
vii. List of preferred makes  
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SCHEDULE `E‟ :: 
Name of work             ::   Construction of CBRSETI building  for CBCRD TRUST  

          At ------------------------------------------- 
----- 
--- 

    ----- 
                                        ----- 
SCHEDULE `F' ::  
Reference to Conditions of contract. 
 
Definitions :: 
 
2(a) work                    :: Construction of CBRSETI building  for CBCRD TRUST  

        At ------------------------------------------- 
----- 
--- 

    ----- 
                                        ----- 

 
. 

2(b)  Site                      ::  At ------------------------------------------- 
                                              ----- 
                                            --- 
      ----- 
                                          ----- 
 
2(c)  Contractor                 :: Successful tenderer to whom the work  is awarded  
 
2(d) CBCRD TRUST or Employer or Buyer::   General Manager, CANARA BANK  
                                                                 CENTENARY RURAL DEVELOPMENT  
                                                           TRUST (CBCRDT), R D Section, 

FI Wing, Head Office Annexe Building, 
                                                            2nd Cross, Gandhinagar, BENGALURU                             
 

2(e) Engineer-in-Charge /Architect :: M/s. -----------------------,  

        ---   

        ------ 
              Ph. No. ----- 

       E mail: ----- 
                                                        
2(h) Accepting Authority                 ::  General Manager, CANARA BANK  
                                                            CENTENARY RURAL DEVELOPMENT  

TRUST (CBCRDT), R D Section, 
FI Wing, Head Office Annexe Building, 

                                                            2nd Cross, Gandhinagar, BENGALURU                             
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2(j) Percentage on cost of materials        ::   15 % ( fifteen %)  
      and labour to cover all overheads  
      and profits. 
 
2(k)  Standard Schedule of  Rates           ::   CPWD  schedule of Rates 2019 

                   
9.1 (d) Standard specification  to be       ::   CPWD  Specifications  
          followed                                             
 
10 (b) Standard Contract Form :: Item rate Tender form  
                                                  of  CANARA BANK CENTENARY RURAL  

DEVELOPMENT TRUST (CBCRDT) as modified &                                                                     
corrected up to date of tender. 

 
Reference  to  CLAUSES OF CONTRACT  
 
Clause 1 : 
 
Estimated cost of work          ::    Rs.  200.00  Lakhs excluding GST  
 
Earnest Money  Deposit          ::    Rs.  2.00 ( Two) Lakhs 
 

a) 2% initial security deposit (including EMD) within 14 days. 
 

b) Security  Deposit                                          ::  5% of the work executed  
(Rule  13  of  General  Rules  and Directions)               deducted from bills  
                                                                        Maximum of Rs. 25  lacs. 

 
c) Maximum percentage for quantity of items     ::  Same as given below  

            of work to be executed beyond which                against clause 12 &  
            rates are to be determined in accordance           its subclasses 
            with clause 12.2 & 12.3 
 
 
Clause 2 :: Authority for fixing      

compensation under                     
clause 2. 
 

General Manager,   
 FI Wing, CANARA BANK 

CENTENARY RURAL 
DEVELOPMENT TRUST 

(CBCRDT), R D Section, 
Head Office, Bengaluru   

 
Clause 5 Time allowed for execution of 

work from date of 
commencement 
 

15  months  
( fifteen months) 

Clause 5.4 Authority to give fair and 
reasonable extension of time for                     

General Manager,  
FI Wing  CANARA BANK 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 21 > Signature of Tenderer  

completion of work CENTENARY RURAL 
DEVELOPMENT TRUST 

(CBCRDT), R D Section, 
Head Office, Bengaluru   

 
Clause 10 B Mobilisation Advance Max.  

percentage of accepted 
tendered cost (contract amount) 

              --  N I L --   

  
Plant & Machinery Advance 
Maximum percentage of 
contract amount. 

 
 

--  N I L --   
 

  
Rate of interest per cent per 
annum on mobilization  Advance 
and Plant and machinery 
Advance 

 
 

--  N I L --  

 
Clause 10 CA :: 

 
Base price: 
 
Cement (Ordinary Portland 
Cement 43 grade) 
 

 
 
 

Rs. 425/- per 50kg bag 
  

 Steel reinforcement TMT Fe500D 
 
Structural steel. 

     Rs.60,000/-per Tonne 
 

--- N I L---  
 

 
 
 

Other items (Specify) if any 
 
 

--  N I L – 
 
 
 
 
  

Clause 12 :: 
12.1 (iii) 

Schedule of Rates for 
determining. Rates for 
additional, altered or 
substituted items that cannot be 
determined under 12.1 
(b)(i)&(ii) 
 

   CPWD    
        Schedule of Rates  

2019 
With applicable cost index         

 

12.1(vi)A(a) Limit for value of any contract 
item, substituted item or 
contract- cum-substituted item 
beyond which sub-clauses (i) to 
(v) shall not apply and clauses 
12.2 & 12.3 shall apply. 

25 % 
(Twenty five %) 

 

 
12.1(B)(vi)A(b) (for lumpsum contracts) Limit   

for   deviations ordered on any 
Not applicable. 
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individual trade   beyond which 
provisions of sub-clauses (i) to 
(v) shall not apply and clauses 
12.2   and 12.3 shall apply. 

   
12.1(vi)B(a) Limit for value of any item  of 

any  individual trade beyond 
which  sub-clauses (i) to (v) shall 
not apply  and  clauses 12.2 and 
12.3 shall  apply. 

10 % 
(ten % )  

 

Clause 15 :: 
        (b) (II) 

Percentage  payable   to cover 
contractor‟s indirect         
expenses for suspension    of    
work exceeding  30 days and not 
exceeding 3 months. 
  

2.5 % 
(two pint five % )  

( c ) Percentage payable   to cover 
contractor‟s indirect         
expenses for suspension    
exceeding 3 months. 
  

5 % 
( Five % )  

Clause 16 :: Competent Authority for    
deciding reduced rates. 
 

   General Manager,  
   CANARA BANK CENTENARY 

RURAL DEVELOPMENT 
TRUST (CBCRDT), RD 

Section, FI Wing, Head 
Office, Bengaluru  

 
Clause 19 :: 
 
 
 
 

Submission of Labour License  
 

Within 14 days  from the 
date of receipt of 
Acceptance letter  

 

Clause 25 i)  Amount of claim by any party 
beyond which  Arbitrator  shall   
give reasons for award. 
 

All Claims  

 ii) Appointing Authority The General Manager, 
 CANARA BANK CENTENARY 

RURAL DEVELOPMENT TRUST 
(CBCRDT), RD Section, FI  

Wing, Head Office, 
BENGALURU. 

 
Clause 36 (i)  a) Minimum   Qualifications   & 

experience required for 
Principal Technical 
Representative to be incharge 
of work  

GRADUATE ENGINEER with   
3  years Experience OR 

Diploma holder with                  
5 years OR  

 Retired   A. E. from Govt. 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 23 > Signature of Tenderer  

 Department with  5 years 
experience as A. E 

   
   
 b) Discipline to which the 

Principal Technical 
representative should belong 

 
 

CIVIL. 

 d) Minimum experience of works  3 years for Graduates and  
5 years for Diploma. 

 e) Recovery to be effected from 
the contractor in the event of 
not fulfilling provision of   clause 
36(i). 
 

 
Rs 30,000/-p.m. 

Clause 42 :: 
(i) (a) 

Schedule/Statement for 
determining theoretical quantity 
of cement and bitumen. 
 

     On the basis of latest 
Schedule of Rates printed                                                  

by CPWD   

(ii). 
 

Variations  permissible on  
theoretical quantities :: 
 

 
 
 

   
 a) Cement - For  works   with      

estimated cost put to tender  
more than Rs. 5 lakhs 

 

 
2% ( two % ) 

   
 b)  Steel     :: Reinforcement and 

structural steel sections  for  
each diameter section and  
category 

 

 
3% ( three % ) 

 c) All other materials NIL  
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
CONDITIONS OF CONTRACT 

 
Definitions ::- 
 
1.  The  `Contract'  means  the  tender documents  and acceptance thereof and the 
agreement duly executed between the  CANARA BANK CENTENARY RURAL 
DEVELOPMENT TRUST (CBCRDT)  and  the  Contractor, together with the  documents  
referred  to therein  including these conditions, NIT,  specifications,  schedule  of 
quantities,  agreement,  designs,  drawings  and  instructions issued  from  time  to 
time by the Employer and / or  Engineer-in-Charge  and  all  these documents  taken  
together, shall be deemed to form one  contract  and shall be complementary to one 
another. 
 
2.  In  the  contract, the following  expressions  shall,  unless  the context  otherwise  
requires, have the meanings,  hereby  respectively assigned to them. 
 
a) The  expression  `works'  or `work'  shall be as mentioned Schedule F,  unless  
there  be  something  either in the subject or context repugnant to  such 
construction,  be construed and taken to mean the works by  or by  virtue of the 
contract contracted to be  executed  whether temporary   or  permanent,  and  
whether  original,   altered, substituted or additional. 
 
b)  The  `Site'  shall mean the land/or other places on as mentioned Schedule F,  into  
or through which work is to be executed under the contract or any adjacent  land,  
path or street through which work  is  to  be executed  under  the contract or any 
adjacent  land,  path  or street  which  may  be allotted or used  for  the  purpose  of 
carrying out the contract. 
 
c) The `Contractor' shall mean as mentioned in schedule F,  the individual Kartha, or  
Manager of  HUF,  firm or Company,  whether  incorporated  or   not, undertaking   
the   works   and  shall include   the   legal heirs/representatives  of  such  individual  
or  the  partners composing  firm  and  theirs legal heirs  and  successors,  or 
company's  authorised and  constituted  attorneys/agents  and permitted assigns of 
such firm or company. 
 
d) The `Employer/CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST 
(CBCRDT) means as mentioned in schedule F any officer of the  CBCRD TRUST, who  is 
specifically authorized to enter  into  contracts  and in-charge of the work  
mentioned in Schedule F. 
  
e) The  `Engineer-in-Charge'  means the Officer, Engineer  and/or Site Engineer 
appointed by the Architect to the Project as mentioned in Schedule `F' hereunder 
who shall supervise  and be incharge of the work or any other person specifically 
deputed by the Employer. 
 
 f) `Contract  Price' shall mean the final accepted rates  in  the Schedule A hereto. 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 25 > Signature of Tenderer  

g) `Date  of  Contract'  means the `Calendar date  on  which  the Employer and 
Contractor have signed the Agreement on the Stamp Paper. 
 
h) "Accepting  Authority" shall mean the authority  mentioned  in Schedule `F'. 
 
i) "Excepted  Risk" are risks due to riots (other than  those  on account of contractor's 
employees or agents or persons  worked under or at the instance of the contractor) 
or civil commotion (in  so  far  as both these  are  uninsurable),  war (Whether 
declared   or   not)  invasion,  act   of   foreign   enemies, hostilities,  civil war, 
rebellion  revolution,  insurrection, military  or  usurped power, any acts of  
Government,  damages from aircraft, acts of God, such as earthquake, lightening and 
unprecedented   floods,  and  other  causes  over  which   the contractor  has  no 
control  and  accepted  as  such  by  the Accepting Authority. 
 
j) "Market Rate" shall be the rate as decided by the Employer on the basis of the cost 
of materials and  labour  and the site where the work is to be executed plus the  
percentage mentioned in Schedule `F' to cover all overheads and profits. 
 
k) "Schedule(s)"  referred to in these conditions shall mean  the relevant  schedule(s)  
annexed  to the tender  papers  or  the standard  Schedule  of Rates of the C.P.W.D. 
or  state  P.W.D. mentioned,  if  any,  in  Schedule  `F'  hereunder,  with  the 
amendments  thereto  issued upto the date of  receipt  of  the tender. 
 
l)  `Approved' or `Approval' wherever used in the  specifications or schedule of 
Quantities shall mean, respectively,  'approved by or approval of the `Accepting 
Authority' in writing. 
 
m)  `Notice in writing' or `written notice' shall mean a notice in writing  typed or 
printed characters delivered to or  sent  by registered post to the last known address 
private or  business address  or registered office address, and shall be deemed  to 
have  been received when in ordinary course of post  it  would have been delivered, 
and/or delivered personally, or otherwise proved to have been received. 
 
n)  `virtual  completion'  shall mean that  the  work/building  is complete  in all 
respects in the opinion of the  Employer/CBCRD TRUST  
 
o)  `Drawings' shall mean all drawings and/or sketches duly signed by the  Engineer-
in-charge or their representative on  behalf of the Employer before  commencement  
or during the progress of the work. 
 
p)  `Letter  of Acceptance' shall mean an intimation by  a  letter issued  by  the 
Accepting Authority of  the  Employer/CBCRD TRUSTto tenderers that his tender has 
been accepted in accordance with the provisions in the said letter. 
 
 
q) Basic rate / Base price shall be as specified in Schedule F, Annexure 18 and in 
Financial Bid [Schedule of Rates & quantities (SOR)] is nothing but basic rate of 
materials or the actual price quoted by the authorised stockist/wholesalers/ 
showroom Excluding GOODS & SERVICES TAX (GST) or any other tax on material and 
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all other duties levied by the  statutory/local authority and also  excluding loading, 
unloading and carriage/ transportation cost to the site of work, overheads, storage 
charges at site. 
 
r)  "Defect Liability Period" shall mean a period of twelve months from  the 
certified date of virtual completion issued  by  the Engineer in charge / Employer.  
However, in the case of  specialist  contracts like for anti-termite treatment 
[minimum 10 (Ten) years guarantee], water proofing treatment works [minimum 
5 (five) years guarantee] and the  like,  the  period of warranty  in  such  
contracts  shall  supersede the  defect  liability  period,  and  the   defect liability  
period of twelve months shall stand extended to  be equal to the warranty period. 
 
3. Terms of Interpretation:: Where the context so requires, words imparting the  
singular  only also  include  the plural and vice versa. Any reference to masculine 
gender shall whenever required include feminine gender and vice versa. 
 
4.  Headings  to  these  Conditions of Contract, Clauses of contract, special 
conditions, Technical specifications shall  not  be deemed  to form part thereof or be 
taken into  consideration  in  the interpretation or construction thereof or of the 
contract. 
 
5.  The contractor shall be furnished, free of cost one certified  copy of the contract 
documents (except standard specifications, Schedule  of Rates) together with all 
drawings as may be forming part of the tender papers.  None of these documents 
shall be used by the  Contractor  for any purpose other than for this contract. 
 
6. Works to be carried out :: The work  to  be  carried out under the  contract  shall,  
except  as otherwise provided in these conditions, include all labour, materials, 
tools,  plants,  equipment  and transport which  may  be  required in preparation  of  
and  for and in the full  and  entire  execution  and completion  of the works. The 
descriptions given in the Schedule  of Quantities  (Schedule - A) shall, unless 
otherwise stated, be held  to include waste on material carriage and cartage, lead, 
lift, safety works, carrying and return of empties, hoisting,  setting, fitting and fixing 
in position  and  all other  labour  necessary  and for the full and  entire  execution  
and completion   as  aforesaid  in  accordance  with  good  practice   and recognised  
principles.   
 
7. Rates :: The rates quoted shall be all  inclusive  rates for the item of work 
described, including cost of materials, wastage, labour, tools and plant, lead, lift  
carriage  and transport supervision and Royalties,  duties, profession tax, GST, 
Turnover Tax or any other tax on material in respect of this contract or, overheads  
and  profits, mobilizing,  demolishing  and other charges whatsoever  including any 
special difficulties any restrictions for transport, any other incidentals works etc. 
complete and for proper execution of the work as per drawings and specifications 
and no claim  whatsoever  for any extra payment shall  be  maintainable unless 
otherwise specifically exempted and are  specified as payable or reimbursable under 
this Agreement. 
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8. Sufficiency of Tender:: THE  Contractor  shall  be deemed to  have satisfied  
himself  before tendering as to the correctness and sufficiency of his tender for  the 
works  and  of  the  rates  and  prices  quoted  in  the  Schedule of Rates (SOR),  
which  rates  and  prices  shall,  except  as   otherwise provided, cover all his 
obligations under the Contract and all matters and things necessary for the proper 
completion and maintenance of  the works. 
 
9. Discrepancies and Adjustment of Errors ::  THE several  documents forming the 
Contract are to be taken as mutually explanatory  of  one another,  detailed  drawing  
being  followed  in preference to small scale drawing and figured dimensions in 
preference to scale and special conditions in preference to General Conditions. 
 
9.1 If there is any difference or discrepancy between the description of items as 
given in the schedule of quantities, particular specifications for individual items of 
work (including special conditions) and I.S. Codes etc., the following order of 
preference shall be observed :   
 

a) Description of the Item as detailed in Schedule of rates (SOR). 
b) Particular Specifications, Special condition, Additional conditions if any 
c) Detailed Drawings 
d)  CPWD specifications 
e)  CGPWD specifications   
f) Clauses of contract  
g) Indian Standard Specifications of B.I.S. 
h) Manufacturer‟s specifications 
i) As decided by Employer   

 
Moreover, the Contractor is not allowed to take benefit out of any clerical / 
grammatical mistake in the standard clauses/ Bill of Quantities/Specifications etc. 
being used in the agreement”.       

 
 
9.2   If there are varying or conflicting provisions made in any  one or more 
document(s) forming part of the contract, the Accepting  Authority  shall be the 
deciding authority with regard  to  the intention  of the document and his decision 
shall be final  and binding on contractor. 
 
9.3   Any  error  in description or quantity or rate in  Schedule  of  Quantities  or any 
omission therefrom shall  not  vitiate  the Contract  or release the Contractor from 
the execution  of  the whole  or any part of the works comprised therein according  
to drawings  and  specifications or from any  of  his  obligations under the Contract. 
 
10.  Signing of Contract :: THE successful tenderer/contractor, on acceptance of his 
tender by the Accepting Authority, shall, within 15 days from the stipulated date of 
start of the work sign the contract consisting of following failing which the Earnest 
money deposit shall be forfeited  :- 
 

a) Standard  form  of  agreement on  stamp  paper,  the  notice inviting  tender, 
all the documents including  drawings,  if any, forming the tender as issued at 
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the time of  invitation of   tender  and  acceptance  thereof  together   with   
any correspondence leading thereto. 

 
b) Standard  Contract  Form as mentioned in Schedule `F' consisting of :: 

a. Notice inviting tender (NIT). 
b. General Rules & directions to contractor. 
c. Schedules A to F. 
d. Conditions of contract.  
e. Clauses of contract. 
f. Special conditions  
g. Technical specifications for civil, plumbing & sanitary works  
h. Technical specifications for electrical works 
i. Safety code. 
j. Model rules for protection of health and sanitary arrangements for 

workers employed by contractors. 
k. Prefered makes. 
l. Annexures 1  to 19. 
m. Tender Drawings  
n. Schedule of Rates  ( SOR)  

 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

( H.O. :: BENGALURU ) 
 

CLAUSES OF CONTRACT 
 
Clause  - 1:: DEPOSITS  
 
THE person/persons whose tender(s) may be accepted (hereinafter called the 
contractor) shall deposit a sum which shall be equal  to  2% (two  percent)  of  the 
accepted value of  the  tender  including  the Earnest Money Deposit, within 14 
(fourteen) days of the date of  issue of  the  letter  of acceptance of his tender,    
Demand  Draft payable to the CANARA CBCRD TRUST CENTENARY RURAL 
DEVELOPMENT TRUST (CBCRDT) or by way of Fixed Deposit Receipt with the CBCRD 
TRUST for  the  duration of the  contract  period  and  defect liability  period. In case 
of the bidders who had submitted MSME exemption certificate for EMD, becomes 
successful in the tender, such successful bidder will be required to pay 2% (two 
percent) full Initial Security Deposit (ISD) in the acceptable instruments as 
detailed above and no exemptions are applicable for ISD. A further sum of 5% (Five 
percent) of  the  Gross value of each interim/final bill shall be deducted as retention  
money to  make  up,  together with the Initial  Security  Deposit,  a  total Security  
Deposit equal to 10% on the first Rs. One lakh, 7.5 % on the next Rs. One Lakh and 5% 
of the remaining amount of the accepted value of the tender, subject to a maximum 
of Rs.25 lakhs.  The Initial Security deposit amount will also be accepted in Fixed 
Deposit Receipt of CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
for the full period of contract including defect liability period or in form of Bank 
Guarantee from any Scheduled Bank other than Canara Bank in the prescribed 
format. In case a fixed deposit receipt of CANARA BANK CENTENARY RURAL 
DEVELOPMENT TRUST (CBCRDT) is furnished by the contractor to the Employer it shall 
be   free   from   any loans or any encumbrance   and   shall   be assigned/ 
hypothecated to the Employer. 
 
Such  deductions  will  be made and held by the  Employer by way of Retention 
money  unless he has/they have deposited the full amount  of Security  Deposit  as  
mentioned above in the  form  of Fixed Deposit  Receipt  issued by the CANARA BANK 
or  irrevocable Guarantee Bond of any other Scheduled Bank for the entire period of 
the Contract including the defect liability period. In case a fixed deposit receipt of 
CANARA BANK is furnished by the contractor to the Employer it shall be   free   from   
any loans or any encumbrance   and   shall   be assigned/hypothecated to the 
Employer. 
 
All compensation or the other sums of money payable by the  contractor under the 
terms of this contract may be deducted from, or paid by  the sale of a sufficient part 
of his security deposit or from the interest if any, arising therefrom, or from any 
sums which may be due to or may become  due to the contractor by Government on 
any account  whatsoever and  in the event of his Security Deposit being reduced by 
reason  of any  such deduction or sale as aforesaid, the contractor shall  within 10 
days make good in the cash or Guarantee Bond of a  Scheduled  Bank other  than 
CANARA BANK in favour of the Employer  or  fixed  deposit receipt  tendered by the 
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CANARA BANK (in case of guarantee offered  by scheduled  banks,  the  amount shall 
be within  the  financial  limits prescribed  by the Reserve Bank of India); any sum or 
sums  which  may have been deducted from, or raised by sale of his security deposit  
or any  part  thereof. The security deposit shall be collected from the running bills of 
the contractor at the rates mentioned above and the Earnest money deposited at the 
time of tenders and the Initial Security Deposit will be treated as part of the Security 
Deposit. 
 
 
Clause - 2 :: COMPENSATION FOR DELAY :: 
 
Time is the essence of the contract. The completion of the building is essential to 
comply with various requirements of the trust. Thus the contractor shall be aware 
and take note that non- completion of the building will affect the Trusts 
committed programs and thus the loss by way delayed completion of related 
works etc, are invaluable and cannot be easily assessed. Therefore, it is part of the 
agreed terms that in the event of any delay in completion of the work, the Trust is 
liable to charge the contractor without the necessity of providing for any details of 
such losses suffered by the Trust. 
 
If the contractor fails to maintain the required progress in  terms of  the  contract or 
to complete the work and clear the  site  on  or before the contract or approved 
extended date of completion, he shall, without  prejudice  to any other right or 
remedy of  the  Employer  on account  of  such  breach,  pay  as  agreed  
compensation  the  amount calculated at the rates stipulated below or such smaller 
amount as may be  fixed by the authority mentioned in Schedule `F' on  the contract 
value  of the work for every completed week that the progress  remains below that 
specified in clause 5 or that the work remains incomplete. 
This shall also apply to items or group or items for which a separate period of 
completion has been specified, if any. 
 
For this purpose the term `Contract Value' shall be value at the contract rates of the 
work as ordered. 
  
a) Completion period (as originally 

stipulated) exceeding 6 months 
and not exceeding 2 years. 

 

 ::  ½  ( half ) percent per week 

  
Provided always that the total amount of compensation for delay to  be paid  under 
this condition shall not exceed the undernoted  percentage of the Contract Value or 
of the Contract Value of the item or group of items of work for which a separate 
period of completion is  originally given :- 
 
  
a) Completion period (as 

originally stipulated) exceeding 
6 months and not exceeding 2 
years. 

      ::   7-1/2 percent ( seven and half 

percent )  
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Clause -2.1 ::   
  
CBCRD TRUST shall  have the right to adjust set-off  against  any  sum payable  to the 
Contractor under this or any other contract  with  the Employer/CANARA BANK 
CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) anywhere in India/outside India. 
 
Clause -3  :: 
 
Subject  to  other  provisions contained,  the  Employer  may  without prejudice to 
his any other rights or remedy against the contractor  in respect  of  any delay, 
inferior workmanship, any claims  for  damages and/or any other provisions of this 
contract or otherwise, and whether the  date of completion has or has not elapsed, 
by notice  in  writing absolutely  determine and cancel the contract in any of the 
following cases; 
 
i) If  the contractor having been given by the  Employer  and/or  the Engineer-in-

charge  a  notice in writing to  rectify,  reconstruct  or replace any defective 
work or that the work is being performed in  any inefficient or otherwise 
improper or unworkman like manner shall  omit or  comply with the 
requirement of such notice for a period  of  seven days thereafter. 

 
ii) If the contractor being a company shall pass a resolution or  the court  shall 

make an order that the company shall be wound up or if  a receiver or a 
manager on behalf of a creditor shall be appointed or if circumstances  shall 
arise which entitle the court or the creditor  to appoint  a receiver or a 
manager or which entitle the court to make  a winding up order. 

 
iii) If the contractor has without reasonable cause failed to commence the  work 

or has suspended the progress of the work or has  failed  to proceed with the 
work with due diligence so that in the opinion of the Employer  (which  shall  
be final and binding) he will  be  unable  to secure completion of the work by 
the date for completion and continues to do so after a notice in writing of 
seven days from Employer. 

 
iv) If the contractor fails to complete the work within the stipulated date  or  

items of work with individual date of  completion,  if  any stipulated,  on  or 
before such date (s) of completion  and  does  not complete them within the 
period specified in a notice given in writing in that behalf by the Employer  
and /or Engineer-in-charge. 

 
v) If  the  contractor  persistently  neglects  to  carry  out   his obligations  under  

the contract and/or commits default  in  complying with  any  of the terms and 
conditions of the contract  and  does  not remedy  it or take effective steps to 
remedy it within 7 days after  a notice  in writing is given to him in that behalf 
by the Employer  and /or Engineer-in-charge. 

 
vi) If the contractor commits any acts mentioned in clause 21 hereof. 
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Clause -3.1 ::   
 
When the contractor has made himself liable for action under any of the cases 
aforesaid, the Employer shall have powers:: 
 
a) To  determine  or rescind the contract  of  which  termination  or rescission  

notice in writing to the contractor under the hand of  the Employer  shall  be 
conclusive evidence. Upon such determination or rescission, the security deposit 
of the contractor shall be liable to be forfeited and shall be absolutely at the 
disposal of Employer. 
 
 

b) To  employ  labour paid by the Employer and  to  supply material  to carry out the 
work or any part of the work  debiting  the contractor with the cost of the labour 
and the price of the  materials (of the amount of which cost and price certified  
by the  Engineer-in- charge  shall  be  final and conclusive) against  the contractor  
and crediting  him with the value of the work done in all respects in the same 
manner and at the same rates as if it had been carried out by the contractor 
under  the terms of his contract. The certificate of the Engineer-in- charge as to 
the value of the work done shall be final and conclusive against the contractor 
provided always that action under the sub-clause shall only be taken after giving 
notice in writing to the contractor.  However if the net total expenses  incurred  
by  the Employer are  less than the amount payable to the contractor  at  his 
agreement rates, the difference shall not be paid to the contractor. 

 
c) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof  as shall be unexecuted out 
of his hands and to give it to another  person to complete in which case any 
expenses which may be incurred in excess of  the sum which would have been 
paid to the original  contractor  if the whole work had been executed by him, of 
the amount of which excess the  certificate in writing of the Employer shall  be 
final and  conclusive  shall be borne and paid by the  original   contractor and  
may  be deducted from any   money due to him by   Employer  under this contract 
or on any other contract account  whatsoever or from his security   deposit  or the 
proceeds of sales thereof or  a  sufficient part thereof as the case may be. 

 
Clause -3.2::   
 
In  any  such  event  the  contractor  shall  have  no  claim  to compensation  for any 
loss sustained by him by reason of  his  having purchased or procured any materials or 
entered into any engagements or made  any advances on account or with a view to 
the execution  of  the work or the performance of the contract.  And in case action is  
taken under  any  of the provisions aforesaid, the contractor shall  not  be entitled  
to  recover  or  be paid any sum for  any  work  thereto  or actually performed under 
this contract unless and until the  Engineer- in-charge  has certified in writing the 
performance of such  work  and the value payable in respect thereof and he shall 
only be entitled  to be  paid  the  value so certified. Provided further that  any  of  
the recoveries  to be made when the excess cost incurred by the  Employer under  
the  action in (b) and/of (c) above is more than  the Security Deposit  to  be  
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forfeited, such recoveries shall be  limited  to  the amount by which the excess cost 
incurred exceeds the Security deposit so forfeited. 
 
Clause-4 :: 
 
In   any case in which any  of the powers conferred upon the  Employer under Clause-
3  hereof, shall have become exercisable  and  the  same shall not be exercised, the 
non-exercise thereof shall not  constitute a  waiver  of  any  of the conditions hereof  
and  such  powers  shall notwithstanding  be  exercisable in the event of any  future  
case  of default  by  the contractor and the liability of  the contractor  for 
compensation  shall remain unaffected.  In the event of  the Employer putting  in  
force all or any of the powers vested in  him  under the preceding  clause  he may, if 
he so desires after giving a  notice  in writing  to  the contractor,  take possession  of  
(or  at  the  sole discretion of the Employer which shall be final and  binding on  the  
contractor) use as on  hire (the amount of  the   hire  money being also in the final 
determination of the Employer )   all or  any tools, plant, materials and stores in  or 
upon the  works, or the  site  thereof, belonging to the contractor, or  procured  by  
the contractor  and intended to be used for the execution of  the  work/or any  part 
thereof, paying or allowing for the same in account  at  the contract  rates,  or, in 
the case of these not being  applicable,  at current market rates to be certified by 
the Engineer-in-charge, whose certificate  thereof  shall be final and binding  on  the  
contractor, otherwise the Employer by notice in writing may order the  contractor or 
his clerk of the works, foreman or other authorised agent to remove such tools, 
plant, materials, or stores from the premises, within  the time  to  be  specified  in  
such notice, and  in the  event  of  the contractor failing to comply with any such  
requisition, the Employer may cause to remove them at the contractor's  expense or 
sell them  by auction or  private sale on account of the contractor and at his  risk in  
all respects and the certificate of the Engineer-in-Charge  as  to the  expense  of any 
such removal and the amount of the  proceeds  and expense  of  any such sale shall 
be final and conclusive  against  the contractor. 
 
Clause-5 :: TIME AND EXTENSION FOR DELAY ::  

 
The time allowed for execution of the Works by the Contractor as specified in the 
Schedule '`F' or the extended time in accordance with these  conditions shall be the 
essence of the Contract. The execution of the works shall Commence from the 15th 
day after the date on which the  Employer  issues written orders to commence the 
work  or from  the date of handing over of the site whichever is later. If the 
contractor commits default in commencing the execution of the work as aforesaid, 
the Employer shall without prejudice to any other right or remedy available in law be 
at liberty to forfeit the earnest money absolutely. 
 
 
Clause -5.1 ::   Time and  Progress Chart 
 
The contractor shall submit a Time and  Progress Chart and get  it approved by the 
Engineer-in-Charge.  The Chart shall be  prepared  in direct  relation  to  the time 
stated in the  Contract  documents  for completion  of items of the works.  It shall 
indicate the forecast  of the dates of commencement and completion of various 
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trades of sections of  the work and may be amended as necessary by agreement 
between  the Employer and the Contractor within the limitations of  time imposed in 
the Contract documents, and further to ensure good progress during the execution of 
the work, the contractor shall in all cases in which  the  time  allowed for any work 
exceeds  one  month  (save  for special jobs) complete 1/8th of the whole of work 
before 1/4th of  the whole  time  allowed in the contract has elapsed; 3/8th  of  the  
work before  one  half of such time has elapsed and 3/4th before  3/4th  of such time 
has elapsed. 
 
Clause -5.2 ::   If the works be delayed by :- 
 

a) Force majeure, or 
b) Excepted risk; 
c) abnormally bad weather, or 
d) serious loss or damage by fire, or 
e) civil commotion, local commotion of workmen, strike or lockout, affecting any 

of the trades employed on the work, or 
f) delay on the part of other contractors or tradesmen engaged by the  Employer 

in  executing work not  forming  part  of  this Contract, or 
g) Non-availability  of stores, which are the  responsibility  of the Employer to 

supply or 
h) any  other  cause  which, in the absolute  discretion  of  the authority 

mentioned in Schedule `F' is beyond the Contractor's control, 
 
then  upon  the  happening  of  any  such  event  causing  delay,  the Contractor shall  
immediately give notice thereof in writing  to  the Employer but shall nevertheless 
use  constantly  his  best endeavour to prevent or make good the delay and shall do 
all that  may be  reasonably required to the satisfaction of the Engineer-in-charge to 
proceed with the works. 
 
Clause -5.3 ::   Request for extension of time 
 
Request for extension of time, to be eligible for  consideration, shall be made by the 
Contractor in writing within fourteen days of the happening  of the event causing 
delay to the Accepting Authority.  The Contractor shall also, if practicable, indicate 
in such a request  the total  period for which extension is desired, overlapping  
period,  if any, with earlier events causing delays,               net-extension required. 
 
Clause -5.4 ::  In such case the authority may give a fair and reasonable extension of 
time for completion of work. Such extension shall be communicated to the 
Contractor by the Employer in writing, within 3 months of the date of receipt of such 
request. Non application by the contractor for extension of time shall not be a bar 
for giving a fair and reasonable extension by the Employer and this shall be binding 
on the contractor. 
 
Clause - 6 :: MEASUREMENTS 
(i) Engineer-in-charge is duty bound to, except as otherwise provided, ascertain 

and determine by measurement the value in accordance with the contract of 
work done. 
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(ii) ALL measurement of all items having financial value shall be entered in 

Measurement Book and/or level field book so that a complete record is 
obtained of all works performed under the contract. All such measurement 
books and level books shall be with machine numbered pages with a certificate 
of the Engineer-in-charge regarding the name of the work and contractor and 
number of pages. All such measurement books and level books shall be 
maintained carefully, work wise and shall  be handed over to the Employer at 
the completion of the work. 

 
(iii) All measurements and levels shall be taken jointly by the  Site engineer 

authorized by the Engineer-in-Charge and the contractor or his authorised  
representative from  time  to  time  during  the progress of  the  work and  all 
such measurements shall be verified by the Engineer-in-Charge/Architect to 
verify the accuracy of the measurement and  signed and dated by the 
Engineer-in-Charge / Architect in token  thereof and  by  the  contractor or his 
representatives  in  token  of  their acceptance. Employer reserves the right to 
test  check the measurements to  the  extent  of 25%   of measurements of 
each and/ or  all items verified by the Engineer-in-Charge and any 
discrepancies are found they shall be corrected by the Employer and it shall be 
binding on the contractor. If the contractor objects to any of the 
measurements corrected a note shall be made to that effect with reason and  
signed by both parties. 

 
(iv) THE contractor shall,  without  extra  charge,  provide   all assistance  by 

providing appliance, labour and other things  necessary for such measurements 
and recording levels. 

(v) Except  where  any general or detailed description  of  the  work expressly 
shows  to  the contrary, measurements  shall  be  taken  in accordance  with  
the procedure  set  forth  in  the  specifications notwithstanding  any  provision  
in the relevant  Standard  Method  of measurement or any general or local 
custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard method 
of measurement issued by the Indian Standard Institution and if for any item 
no such standard is available then a mutually agreed method shall be followed. 

(vi) THE contractor shall give not less than seven days' notice to the Engineer-in-
Charge or his authorised representative in-charge of  the work and Employer  
before  covering  up or otherwise placing beyond  the  reach  of measurement  
any work in order that the same may be test  checked  and correct  dimensions 
thereof be taken before the same is covered up  of placed  beyond  the reach 
of measurement and shall not cover  up  and place beyond reach of 
measurement any work without consent in writing of  the Engineer-in-Charge 
or his authorised representative  in-charge of the work and Employer who shall 
within the aforesaid  period  of  seven  days inspect the work, and if any work 
shall be covered up or placed beyond the reach of measurements without such 
notice having been given or the Engineer-in-Charge's and Employer  consent 
being obtained in writing the same  shall be  uncovered  at the contractor's 
expense, or in default  thereof  no payment or allowance shall be made for 
such work or the materials with which  the  same was executed. No earthwork 
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shall be started without recording initial ground levels in the level field book 
jointly signed by both the parties in token of acceptance. 

 
(vii) Whenever any payment for lead in earthwork or any other item  of work  is 

involved as an item of work, separately or together with  any other item of 
work, the contractor shall get the lead measured jointly by  the  Engineer-in-
Charge before executing any work and  obtain  the approval  in writing of the 
Engineer-in-Charge failing which the  lead as  decided  by the Engineer-in-
Charge and or Employer  shall be treated as  final  and binding  on  the  
contractor. In the case of earth  work  of cutting, filling and disposal, lead 
charts shall be prepared by the  contractor giving area and quantities to be cut 
and filled and lead involved  and got  approved in writing before executing the 
work failing which  lead charts  will  be prepared by the Engineer-in-Charge as 
to  cause  most economic method of cut fill and shall be accepted for payment  
whether or not work is actually carried out by the contractor accordingly. 

 
(viii) Engineer-in-charge or his authorised representative may  cause to  check the 

measurements recorded jointly or otherwise as  aforesaid and all provisions 
stipulated herein above shall be applicable to such checking of measurements 
or levels. 

(ix) Recording of measurements of any item of work in the  measurement book 
and/or its payment in the interim on account of final bill  shall not be 
considered as conclusive evidence as to the sufficiency of  any work  or  
material  to  which it relates  nor  shall  it  relieve  the contractor  from  
liabilities  from any over measurement  or  defects noticed till completion of 
the defects liability period. 

 
Clause  7 :: INTERIM RUNNING BILL PAYMENTS 
 
(i) The minimum Running Account Bill amount is Rs 20 (Twenty) Lakhs excluding 

GST.   
 
(ii) For item of works completed,  the  interim or  running account bills, duly 

accompanied by  detailed  measurements of works, material test reports and 
any other requirements as may  be required  by  the Engineer-in-Charge  or  
the  Employer,  shall   be submitted by the contractor for the work executed 
on the basis of such recorded measurements on the format of the Employer in 
triplicates  on or before the date of every month fixed for the same by the  
Engineer-in-charge/employer. Project Architect shall  arrange  to have the bill 
verified  by  checking the requisite measurements  of the  work.  In the event  
of the failure of the contractor  to  submit the bill, Engineer-in-charge may 
prepare or cause to be prepared  such bills  in  which event no claims 
whatsoever due to delays  on  payment including  that  of  interest  shall be  
payable  to  the contractor.  Payment on account of amount admissible shall 
be paid by within 15 (Fifteen) working days after the day of presentation of 
the bill by the Contractor to the Project Architect /Engineer-in-charge under 
intimation to the Employer.  If it is not so paid, simple  interest  shall be 
payable to  contractor   on the  net  amount  payable under  the said bill or   
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such part of it which is not paid  within  the said  due  date at the rate of 4% 
p.a. from the date  after  such due date.    

 
(iii) All such interim payments accepted by the Contractor shall be regarded as 

payments by way of advances against final payment only. These shall not 
preclude the requiring of bad, unsound and imperfect or   unskilled   work to 
be rejected, removed, taken   away   and reconstructed or re-erected.  Any 
certificate given by the  Engineer-in-charge  relating  to the work done or 
materials  delivered forming part  of such payment, may be modified or 
corrected by any subsequent such  certificate(s)  or  by the final certificate 
and  shall  not  by itself  be conclusive evidence that any work or materials to 
which  it relates  is/are  in accordance with the contract  and  specifications. 
Any such interim payment, or any part thereof shall not in any respect 
conclude,  determine or affect in any way powers of  the Engineer-in-
charge/Employer under the contract or any of such payments be treated as  
final settlement and adjustment of accounts or in any way vary  or affect the 
contract. 

 
(iv) Pending consideration of extension of date of completion interim payments 

shall continue to be made as herein provided. 
 
(v) The  Project Architect/Engineer-in-charge/employer in his sole  discretion  on  

the basis of a certificate to the effect that the work has been  completed upto  
level in question may in the case of Office / residential buildings  make 
interim  advance payments based on the drawings for work  done (other than 
foundations, items to be covered and finishing items) upto lintel level 
(including sunshade etc.) and slab level, for each  floor worked  out  at 75% of 
the respective contract rates of the item.  The advance  payments so allowed  
shall be adjusted by the employer in the  subsequent  interim bill by taking 
detailed measurements thereof. 

 
Clause - 8 :: FINAL BILL PAYMENTS 
 
(i) WITHIN  ten  days  of the virtual completion  of  the  work,  the contractor 

shall give notice of such completion to  the  Project Architect/ 
Employer/Engineer-in- Charge and within fifteen days of receipt of such notice 
the  Architect to the project / Engineer-in-Charge shall inspect the work. 

 
(ii) If  there  is no defect in  the  work  Project Architect/ Engineer-in-charge  

shall furnish  the contractor  with  a  final  certificate  of  completion. 
Otherwise a provisional certificate of physical completion indicating defects  
(a)  to be rectified by the contractor and/or (b)  for  which payment  will be 
made at reduced rates, shall be issued. 

 
(iii) No final certificate of completion shall be issued,  nor  shall the  work  be 

considered to be complete by  the  employer  until  the contractor  shall  have 
removed from the premises on  which  the  work shall be executed all 
scaffolding, surplus materials, rubbish and  all huts  and sanitary arrangements 
required for his/their work people  on the  site in connection with the 
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execution of the works as shall  have been  erected or constructed by the 
contractor(s) and cleaned off the dirt from all wood work, doors, windows, 
walls, floor or other  parts of  the building, in, upon, or about which the work 
is to be  executed or  of  which  he  may have had possession  for  the  purpose  
of  the execution thereof, and not until the work shall have been measured  by 
the  Engineer-in-Charge. If the contractor shall fail to comply  with the 
requirements of this Clause as to removal of scaffolding, surplus materials  and  
rubbish  and all huts  and  sanitary  arrangements  as aforesaid  and cleaning 
off dirt on or before the date fixed  for  the completion  of work, the 
Engineer-in-Charge may at the expense of  the contractor   remove   such 
scaffolding,   surplus   materials    and rubbish, etc.,  and dispose of the same 
as he thinks fit and clean  off such  dirt  as aforesaid, and the contractor shall 
have  no claim  in respect  of  any such scaffolding or surplus  materials  as 
aforesaid except for any sum actually realised by the sale thereof. 
 

(iv) The Final bill shall be settled within 30 (Thirty) working days from the date 
of submission of the complete bill with all required documents to the 
Project Architect. 

 
Clause 8 (A) :: COMPENSATION FOR NON SUBMISSION OF FINAL DRAWINGS 
 
(i) THE CONTRACTOR shall submit one set of completion plan, within thirty days 

of the completion of the work, showing details of all water supply, sanitary, 
drainage, electrical and all other services. 

 
(ii) IN case, the contractor fails to submit the completion  plan  as aforesaid,  he 

shall be liable to pay a sum equivalent to 2.5% of  the value  of  the  work  
subject to a ceiling  of  Rs.25,000/-  (Rs. Twenty Five thousand only) as may 
be fixed by the Engineer-in-Charge concerned and in this respect the decision 
of the said Engineer in Charge shall  be final and binding on the Contractor. 

 
 
Clause 9 :: TIME PERIOD FOR SETTLEMENT OF FINAL BILL 
As mentioned in the clause 24 of Notice Inviting Tenders, the final bill will be settled 
within 30 working days from the date of submission of the final bill to the Project 
Architect. The bill shall be complete in all respects as decided by the Project 
Architect and or CBCRD Trust. If adequate details are not submitted then from the 
date of all such documents, the counting of 30 days starts.   
 
(2)  The Contractor shall expressly agree that Interest at the rate  of 4 %  per annum 
shall be payable by the Employer on the portion  of  the net amount of the final bill 
payable as aforesaid but not paid  within the above stipulated period. 
 
 
Clause –10 :: MATERIALS SUPPLIED BY EMPLOYER :: 
                     No materials will be supplied by the Employer. 

 
Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS 
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(i)  The contractor shall, at his own expense, provide all materials, required for the 
works other than those which are stipulated to be supplied by Employer, if any. 
 
(ii)  The contractor shall, at his own expense and without delay supply to the 
Engineer-in-charge samples of materials to be used on the work and shall  get these 
approved in advance. All such  materials  to  be provided   by  the  Contractor shall  
be  in  conformity   with   the specifications  laid  down  or  referred  to  in the 
contract.   The contractor   shall,  if requested by  the  Engineer-in-charge furnish 
proof,  to  the  satisfaction  of  the  Engineer-in-Charge  that   the materials so 
comply. The Engineer-in-Charge may within thirty days  of supply of samples or 
within such further period as he may require  and so  intimated  to  the Contractor in 
writing,  inform  the  Contractor whether  samples  are  approved  by him or not. If  
samples  are  not approved,  the  Contractor shall forthwith arrange to  supply  to the 
Engineer-in-Charge  for his approval fresh samples complying with the specifications 
laid down in the Contract. When materials are  required to  be  tested in accordance 
with  specifications,  approval  of  the Engineer-in-Charge shall be issued after the 
test results indicate the specification laid down under the contract are met with. 
 
(iii)  The Contractor shall at his risk and cost submit the samples  of materials  to  be 
tested or analysed and shall not  make  use  of  or incorporate in the work any 
materials represented by the samples until the  required  tests or analysis have been 
made and  material  finally accepted  by  the  Engineer-in-Charge. The  Contractor 
shall  not  be eligible for any claim or compensation either arising out of any delay in 
the work or due to any corrective measures required to be taken  on account of and 
as a result of testing of materials. 
 
(iv)  THE contractor shall at his risk and cost make all  arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for  collecting and 
preparing the required number of samples for  such tests  at such time and to such 
place or places as may be directed  by the Engineer-in-Charge and bear all charges 
and cost of testing unless specifically  provided  for  otherwise elsewhere in  the 
contract  or specifications.    The   Employer  and or  Engineer-in-Charge   or his 
authorised representative shall at all times have the right to  inspect/supervise the  
works and access to all workshops and places where work is  being prepared  or from 
where materials, manufactured articles or  machinery are  being obtained for the 
works. The contractor shall  afford  every facility and every assistance as required by 
the Employer/Engineer-in-Charge. 
(v) The Engineer-in-Charge/Employer  shall have full powers to require the removal 
from the premises of all materials which in  his  opinion are not in accordance with 
the specifications, and in case of default, the Employer/Engineer-in-Charge shall be 
at liberty to employ at the expense of the  contractor  other  persons  to remove  the  
same  without  being answerable  or accountable for any loss or damage that may  
happen  or arise    to   such   materials.   The    Engineer-in-Charge/authorised 
representative of employer shall also have full powers to require other proper 
materials to be substituted thereof and in case of default the Engineer-in-Charge/ 
Employer may cause the same to be supplied and all cost which may attend such 
removal and substitution shall be borne by the Contractor. 
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Clause 10-B::  
A.>  SECURED ADVANCE ON MATERIALS :: No Advance on materials at site will be 
paid. 
 
B.> MOBILISATION ADVANCE :: No advance will be paid. 
 
C.> PLANT AND MACHINERY ADVANCE ::  No advance will be paid. 
 
D.> INTEREST APPLICABILITY  ::   Not applicable for the present case 
 
Clause  -10 C :: ESCALATION: The rates quoted shall be firm throughout the tenure 

of the contract including extension of time, if any, granted and will not be subject to 

any fluctuation due to increase in cost of materials, labour, etc. or any other tax. 

There shall be NO ESCALATION on the quoted rates.  

 
The basic rates indicated in Financial bid (Schedule of quantities-SOQ) for material is 
only to facilitate the Trust to select the material. Any variation in the market price 
shall be absorbed by the Bidder & no extra is payable by Trust. 
 
Clause 10 D: The  contractor shall treat all materials obtained during  dismantling of  
a structure, excavation of the site for a work, etc. as  employer's property unless 
otherwise specified  and such materials shall be handed over or disposed of to  the 
best  advantage  of  the Employer according  to  the  instructions  in writing issued by 
the Engineer-in-Charge. 
 
Clause -11 :: 
 
(i) THE contractor shall execute the whole and every part of the  work in  the  most 
substantial and workmanlike manner and both  as  regards materials and otherwise in 
every respect in strict accordance with the specifications. "The contractor shall also 
conform exactly, fully  and faithfully  to  the design, drawings and instructions  in  
writing  in respect  of  the  work  signed  by  the  Engineer-in-Charge  and the 
Contractor   shall   be  furnished  free  of  charge one copy of the contract documents  
together   with specifications, designs, drawings and instructions as are not included 
in  the  standard specifications of Schedule „F‟ or in any Bureau of Indian Standard or 
any other, published standard or code or, Schedule of Rates or any other printed 
publication referred to elsewhere in the contract. 
 
(ii) THE contractor shall comply with these provisions and with due care and diligence 
execute and maintain the works and provide  all  labour and  materials, tools  and  
plants  including  for  measurements  and supervision  of  all  works, structural plans  
and  other  things  of temporary  or  permanent  nature  required for such  execution   
and maintenance  in  so  far  as the necessity  for  providing  these, is specified or is 
reasonably inferred from these presents. 
 
(iii)   The   Contractor   shall   take   full   responsibility    for adequacy, suitability 
and  safety  of all the  works  and  methods  of construction.   
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Clause - 12 :: DEVIATION/VARIATIONS EXTENT & PRICING  :: 
 
The Employer and /or The Engineer- in- Charge with  the  specific approval of the 
employer shall have   power :- 
 
(i) to make alteration  in, omissions  from, additions to  or  substitutions  for  the  

original specifications, drawings, designs and  instructions that may appear  to 
him  to be necessary or advisable during the progress of the  work, and  

(ii) to  omit  a  part of the works or Item of the works or reduce the quantity  in 
case of  non-availability  of  a portion of the site or for any other reasons and 
the contractor shall be  bound to carry out the works in accordance with  any  
instructions given  to him in writing signed by the  Engineer-in-Charge  and  
such alterations,  omissions, additions or substitution shall form part  of the  
contract  as  if originally provided therein and  any  altered,  additional or 
substituted work which the contractor may be directed to do in the manner 
specified above as part of the works, shall be carried out by the contractor on 
the same conditions in all respects including price on  which  he agreed to do 
the main work without any extra compensation  except  as  hereafter provided 
:  
 

(a) No work which radically changes the original nature of the contract 
shall be ordered by the Engineer-in-Charge as   a deviation.  
 

(b) In the event of any deviation being ordered  which  in the  opinion  of  
the Contractor changes the original nature of the Contract, he shall 
within  fifteen days of having been so ordered bring this  to the notice 
of the Engineer-in-Charge with  the  reasons  but nevertheless  carry  it 
out and the disagreement as to the  nature  of work and the rate to be 
paid   therefore shall be resolved in accordance with Clause 25. 

 
Clause -12.1::   The time for completion of the works shall, in the event of  any 
deviations resulting in additional cost over the contract  sum  being ordered, be 
extended by the employer if requested by the Contractor as follows :: 
 

a) In  the proportion which the additional cost of  the  altered, additional or 
substituted work, bears to the original Contract sum plus 
 

b) 25%  of  the  time calculated in (a)  above  or  such  further additional  time  
as may  be  considered  reasonable  on  the  recommendations of by the 
Engineer-in-Charge. 

 
Rates for such altered, additional or substituted work shall be determined by the 
Employer  as follows on the recommendations of Engineer-in-Charge: 
 
(i)  If the rate for altered, additional or substituted item of work is specified  in the 
Schedule of Quantities, the Contractor  shall  carry out  the altered, additional or 
substituted item at the same rate.  In the  case  of  composite  tenders, where  two 
or more  schedules  of quantities may form part of the contact, the applicable rate 
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shall be taken from the schedule of quantities of that particular part in which the 
deviation is involved, failing that at the lowest applicable  rate for the same item of 
work in the other Schedules of Quantities. 
 
(ii)  If the rate for any altered, additional or substituted  item  of work is not 
specified in the Schedule of Quantities, the rate for that item  shall  be  derived from 
the rate for the  nearest  similar  item specified  therein.  In case of composite 
tenders where  two  or  more schedule  of quantities form part of the contract, the 
rate  shall  be derived  from the nearest similar item in the Bills of  Quantities of the 
particular  part  of works in which  the  deviation  is  involved failing  that  from the 
lowest of the nearest similar items  in  other schedule of quantities. 
 
(iii)  If the rate for altered, additional or substituted item of  work cannot be 
determined in the manner specified in sub-paras (i) and (ii) above,  then  such  item 
of works shall be carried  out  at  the  rate entered in the Schedule of Rates 
mentioned in Schedule `F'  plus/minus the  percentage  by which the tendered 
amount of  the  works  actually awarded  is  higher or lower than the estimated 
amount  of  the  works actually awarded. 
 
(iv)  If the rate for any altered, additional or substituted  item  of work cannot be 
determined in the manner specified in sub-paras (i)  to (iii) above, then the rate for 
such item of work shall be derived from the Schedule of Rates specified in sub-para 
(iii) above plus/minus the percentage  mentioned  in  the sub-para (iii)above.  In  the  
case  of materials  issued  by  the Employer, issue rates  of  materials,  with storage  
charges  recovered, enhanced by two and a  half  percent  for profits and overheads 
shall be adopted in place of schedule Rate  plus percentage specified in sub-para(iii), 
Provided always that if rate(s) for  part (s) of an item (s) for such part(s) shall be  
determined  by the Engineer-in-Charge on the basis of the purchase price as 
supported by the vouchers plus ten per cent for profits and overheads unless the 
Engineer-in-Charge  finds  the  purchase price  unreasonable.  In the latter  event  
the price shall be determined on the  basis  of  market rate(s) prevailing  during the 
fortnight following the  date  of  the order plus ten per cent for profit and overhead. 
 
(v)  If  the rate for any altered, additional or substituted  item  of work cannot be 
determined in the manner specified in Sub-paras (i)  to (iv)  above,  the  Contractor 
shall, within 15 days  of  the  date  of receipt of the order to carry out the said work, 
inform the  Engineer-in-Charge  of  the rate which he proposes to claim for  such  
item  of work, supported by analysis of the rate claimed, and the  Engineer-in-Charge  
shall  within  three  months  thereafter,  after  giving   due consideration  to the rate 
claimed by the Contractor,  determine  the rate  on the basis of market rate(s). In 
the event of  the  Contractor failing to inform the Engineer-in-Charge within the 
stipulated  period of  time, the rate which he proposes to claim, the rate for such  
item shall  be determined by the Engineer-in-Charge on the basis of  market rate (s) 
only. 
 
(vi) A.   Except in case of items relating to foundations as it  exists at  the  time of 
commencement of work as per Clause B  as  under,  the quantities  of  which may 
change due to  site  conditions,  provisions contained in sub-conditions (i) to  
(v) above shall not apply to :- 
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(a) that  value  of  any  contract  item,  substituted  item   or contract-cum-
substituted item as is in excess of the original value  of the item plus the 
percentage mentioned in  Schedule `F' or Rs.20,000/- whichever is higher. 
 
(b) The value of all items not already included in the  Contract, as  is in excess of 
the percentage mentioned in Schedule  `F' or Rs.40,000/- whichever is higher. 

 
(vi) B.  In case of items relating to foundations as it exists at the  time of 
commencement of work, quantities of which may change due  to  site conditions, 
provisions contained in sub-conditions (i) to  (v)  above shall not apply to 
 

(a)  Value  of any items of any individual trade which  exceed  by more  than the 
percentage maintained in Schedule `F'  of  the value  of  that trade included in 
the Contract  as  a  whole, unless  the Contractor and the Engineer-in-Charge 
agree to  a higher percentage for any particular item. 
 
(b)  The value of item not included in the Contract in excess of 5% of the contract 
sum or Rs.40,000/- whichever is higher. 

 
NOTE ::-  Individual trade means the sub-heads into which the  Schedule of 
Quantities as provided in the Contract has  been  divided and in the absence of any 
such provision in the contract  the sub-heads as given in the Schedule of Rates. 
 
Clause -12.1.2 ::   For the purpose of operation of clause 12.1 (vi), the following 
works shall be treated as works relating to foundation. 
 
(a) For buildings, compound walls plinth level or 1.2 metres (4  feet) above ground 

level whichever is lower excluding items of  flooring and D.P.C. but including base 
concrete below the floors. 

(b) For abutments,  piers, retaining walls of culverts  and  bridges, walls of water 
reservoirs the bed of floor level. 

(c) For retaining  walls  where floor level is  not  determined,  1.2•metres above the 
average ground level or bed level. 

(d) For roads all items of excavation and filling including  treatment of sub-base and 
soling work. 

 
Clause –12.2 ::  In the case of contract items, substituted items,  contract  cum 
substituted items  or additional items which exceed the  limits  laid down  in  sub 
para (vi) of Condition 12.1 above, the  contractor  may, within  fifteen days of 
receipt of order or occurrence of  the  excess claim  revision  of the rates, supported 
by proper analysis,  for  the work  in  excess of the above mentioned limits, provided 
that  if  the rates so claimed are in excess of the rates specified in the  Schedule of 
Quantities. Engineer-in-charge shall, within sixty days of receipt of the claims 
supported  by analysis, after giving consideration to the analysis  of the  rates  
submitted by the contractor, determine the  rates  on  the basis  of the market rates 
and the contractor shall  be  paid  in accordance  with  the  rates  so  determined.  In  
the  event  of  the contractor  failing to claim revision of rates within  the  stipulated 
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period, or if the rates determined by the Engineer-in-charge, No claims shall be 
entertained after the claim of the final bills.  
 
Clause -12.3 ::   The provisions of the preceding paragraph shall also  apply  to the  
decrease  in the rates of items. for the work in  excess  of  the limits laid down in sub 
para (vi) of Condition 12.1 in accordance with the provisions or sub-paras (i) to (iv) of 
Condition 12.1 and the  Engineer-in-Charge may after giving notice to the contractor 
within one month of the occurrence of the excess and after taking into consideration 
any reply received from him within fifteen days  of receipt of the notice revise the 
rates for the work in question within one months of expiry of the said period of 
fifteen days having  regard to the market rates. 
 
Clause -12.4 ::  The contractor shall send to the Engineer-in-Charge  once  every 
three months an  upto date account giving complete  details  of  all claims  for 
additional payments to which the contractor  may  consider himself entitled and of 
all additional work ordered by  the  Engineer-in-Charge  which he has executed 
during the preceding quarter  failing which  the contractor shall be deemed to have 
waived his right and  to have no claim in the matter. 
 
Clause -12.5 ::   No  increase or decrease of rates under clause 12.1,  12.2  and 12.3 
shall be made unless within the stipulated period after the order of  variation and 
before the commencement of such quantities a  notice shall  have  been given in 
writing by the party claiming  increase  or decrease of rates. 
Clause -13 :: FORECLOSURE  OF  CONTRACT  IN FULL OR IN PART  
(i)  The  employer  shall give notice in writing  at  any  time  after acceptance  of the 
tender, if the Employer shall decide to abandon  or reduce the scope of the works for 
any reason whatsoever and hence  not require the whole or any part of the works to 
be carried out, to  that effect  to the Contractor and the contractor shall act 
accordingly  in the  matter and the Contractor shall have no claim to any  payment of 
compensation  or  otherwise whatsoever, on account of  any  profit or advantage 
which he might have derived from the execution of the  works in full but which he 
did not derive in consequence of the  foreclosure of the whole or part of the works. 
 
(ii)  The  employer may pay to the Contractor at Contract  rates  full amount  for 
works  executed at Site and, in  addition,  a  reasonable amount as certified by the 
Engineer-in-Charge for the Items  hereunder mentioned  which could not be utilised 
on the work to the full  extent in  view  of the foreclosure and the contractor 
expressly  agrees  for such payment without demur. 
 
(a) Any expenditure incurred on preliminary site work, e.g., temporary access roads, 

temporary labour huts, staff quarters and site office. 
 

(b) Employer shall have the option to take over Contractor's materials or  any  part 
thereof  either brought to site  or  of  which  the Contractor is legally bound to 
accept delivery from suppliers (for incorporation  in or incidental to the work). 
For materials taken over or to be taken over by the Employer cost of such 
materials as detailed by Engineer-in-Charge shall be paid.  The  cost  shall, 
however, take into account purchase price, cost of  transportation and  
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deterioration  or  damage  which  may  have  been  caused  to materials whilst in 
the custody of the Contractor. 

 
(c) Reasonable  compensation  for  transfer  of T &  P  from  Site  to Contractor's 

permanent stores or to his other Works, whichever  is less.  If T & P are not 
transported to either of the said places, no cost of transportation shall be 
payable. 

 
(d) Reasonable  compensation  for repatriation  of  Contractor's  Site staff and 

imported labour to the extent necessary. 
 
(e) The  reasonable  amount of items on (a), (c) and (d)  above  shall not  be  in 

excess  of  2% of the  cost  of  the  work  remaining incomplete on the date of 
closure, i.e., total stipulated cost  of the  work  as per accepted tender less the 
cost of  work  actually executed  under  the  contract and less the  cost  of  
contractor's materials  at  site  taken over by the Employer as  per  item  
(b)above.  Provided always  that against any  payments  due  to  the contractor  
on this account or otherwise,  the  Employer shall  be entitled to recover to be 
credited with any  outstanding balances  due from contractor for advances paid in 
respect of  any tool, plants and materials and any other sums which at the date of 
termination were recoverable by the employer from the contractor under the 
terms of the contract. 

 
(iii) If any materials supplied by the Employer are rendered  surplus, the same except 
normal wastage shall be returned by the Contractor  to the  Employer  at the rates 
not exceeding those at  which  these  were originally issued less allowance for any 
deterioration or damage which may  have been caused whilst the materials were in 
the custody of  the Contractor. In addition cost of transporting such materials from 
site to the Employers stores, if so required by the Employer shall be paid. 
 
(iv)  THE  Contractor  shall, if required  by  the  Employer/Engineer-in-Charge furnish  
to him books of account, wage books, time sheets  and  other relevant  documents 
and evidence as may be necessary to enable  him  to certify the reasonable amount 
payable under this Condition. 
 
Provided always that against any payments due to the contractor on this account or 
Otherwise, the Employer  shall be entitled to recover or be credited with any 
outstanding balances due from the contractor for advance paid in respect of any tool, 
plants and materials and any other sums which at the date of termination were 
recoverable by the Government from the contractor under the terms of the contract. 
 
A compensation for such eventuality, on account of damages etc. shall be payable @ 
0.5% of cost of work remaining incomplete on date of closure i.e. total stipulated 
cost of the work less the cost of work actually executed under the contract shall be 
payable. 
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Clause -14 :: CANCELLATION OF CONTRACT IN FULL OR PART :: 
 
i.> If contractor :: 

 
(a) at  any time makes default in proceeding with the  works  or any part of the 

work with due diligence or poor quality of work / workmanship or non 
compliance of contract specifications  and continues to  do so after a notice in 
writing of 7 days from the Employer and or Engineer-in-Charge; or 

 
(b) commits  default  in  complying with any of  the  terms  and conditions  of the 

Contract and does not remedy it  or  take effective steps to remedy it within 7 
days after a notice in writing  is given to him in that behalf by the  Employer 
and or Engineer-in-Charge; or 

 
(c) fails to complete the works or items of work with individual dates of 

completion, on or before the date(s) of completion, and does not complete 
them within the period specified in  a notice  in  writing is  given to him in 
that behalf  by  the Employer and or Engineer-in-Charge; or 

 
(d) shall  offer or give or agree to give to any person in  CBCRD TRUST service  or  

to any other person on his behalf any  gift  or consideration of any as an 
inducement or reward for doing or for  bearing to do or for having done or 
forborne to do  any act in relation to the obtaining or execution of this or any 
other Contract for the Employer or; 

 
(e) shall enter into a Contract with the Bank in connection with which commission 

has been paid or agreed to be paid by  him or  his  knowledge,  unless the  
particulars  of  any  such commission  and  the  terms of  payment  thereof  
have  been previously   disclosed   in   writing   to   the   Employer /Engineer-
in-Charge; or 

 
(f) shall  obtain  a Contract with the Employer as a  result  of wrong   tendering or 

other   non-bona-fide   methods   of competitive tendering; or 
being an individual, or in a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving  order or  order for administration of 
his estate made against  him or shall take any proceedings for liquidation or 
composition (other  than  a  voluntary liquidation for  the  purpose  or 
amalgamation or reconstruction) under any Insolvency Act for the time being 
in force or make any conveyance or assignment of his effects or composition or 
arrangement for the benefit of his creditors or purport so to do, or if any 
application be  made  under any Insolvency Act for the to  me  being  in force 
for the sequestration of his estate or if a trust deed be executed by him for 
benefit of his creditors; or 

 
(g) being a company, shall pass a resolution or the Court  shall make  an  order for  

the winding up of  the  company  or  a receiver  or manager on behalf of the 
debenture  holders  or others shall be appointed or circumstances shall arise 
which entitle the Court or debenture holders to appoint a receiver or manager; 
or 
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(h) shall  suffer  an execution being levied on  his  goods  and allow it to be 

continued for a period of 21 days; or 
 

(i) assigns,  transfers,  sublets  (engagement of  labour  on  a piece-work  basis or  
of labour with materials  not  to  be incorporated  in  the  work,  shall  not  be 
deemed  to  be subletting)  or otherwise parts with or attempts to  assign, 
transfer sublet or otherwise parts with the entire works  or any  portion 
thereof without the prior written  approval  of the Accepting Authority;  
 

(j) the  Accepting Authority may, without prejudice to any other right  or remedy  
which  shall have accrued or shall accrue  thereafter  to  the Employer,  by  a 
notice in writing cancel the contract as a whole  or only such of items in 
default from the Contractor. 

 
The  Employer / Engineer-in-Charge  shall on such cancellation by  the  accepting 
authority have  powers  to,   for which   the   Contractor  shall  hereby 
unconditionally agree :: 
 
(a)  to take possession of the Site and any materials,  constructional plant, 

implements, stores, etc., thereon; and/or 
(b)  to  carry  out the incomplete work by any means at the  risk  and cost of the 

Contractor. 
 
ii.> On cancellation of the Contract in full or in part, the Engineer-in-Charge shall 
determine what amount, if any, is recoverable from the Contractor for completion of 
the works or part of the Works or in case the  Works  or part of the Works is not to be 
completed, the  loss  or damage  suffered  by the Employer. In determining the  
amount,  credit shall be given to the Contractor for the value of the work executed 
by him  up  to  the  time of  cancellation,  the  value  of Contractors' materials  taken 
over and incorporated in the work and use  of  tackle and machinery belonging to the 
Contractor. 

 
iii.>  Any  excess  expenditure  incurred or to  be  incurred  by  the Employer  in 
completing the Works or part of the Work or  the  excess, loss  or  damages suffered  
or may be suffered  by  the  Employer  as aforesaid  after allowing such credit shall 
without prejudice  to  any other  right or remedy available to Employer in law be 
recovered  from any money due to the Contractor on any account, and if such moneys 
are not  sufficient  the Contractor shall be called upon  in  writing and shall be liable 
to pay the same within 30 days. 
 
iv.>   If the Contractor shall fail to pay the required sum within  the aforesaid period 
of 30 days, the Engineer-in-Charge with the  approval of  the  Employer  shall have 
the right to sell any  or  all  of  the Contractor's  unused  materials,  constructional 
plant,   implements, temporary  buildings,  etc.  and adjust the proceeds  of  sale 
thereof towards the satisfaction of any sums due from the Contractor under the 
Contract  and if thereafter there be any balance outstanding from  the Contractor, it 
shall be recovered in accordance with the provisions of the Contract. 
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v.>   Any sums in excess of the amounts due to the Employer and  unsold materials, 
constructional  plant,  etc., shall  be  returned  to  the Contractor,  provided  always 
that if cost  or  anticipated  cost  of completion  by the Employer of the Works or 
part of the Works is  less than  the  amount  which the Contractor would have been 
paid  had  he completed  the  Works  or part of the Works, such  benefit  shall  not 
accrue to the Contractor. 
 
In the event of above course being adopted by the Engineer-in-Charge, the contractor 
shall have no claim to compensation for any loss sustained by him by reason of his 
having purchased or procured any materials or entered into any engagements or 
made any advance on any account or with a view to the execution of the work or the 
performance of the contract. 
 
 
Clause -15 :: SUSPENSION OF WORK :: 
 
a)  The  Contractor shall, on receipt of the order in writing of  the Employer, whose  
decision  shall be final  and  binding  on  the Contractor, suspend the progress of the 
Works or any part thereof for  such  time and in such manner as the Employer  may  
consider necessary so as not to cause any damage or injury to the work for any of the 
following reasons :: 
 

(i) on account of any default on the part of the Contractor or; 
(ii) for proper execution of the works or part thereof for reasons other than the 

default of the Contractor; or 
(iii) for safety of the Works or part thereof. 

 
The  Contractor  shall, during such suspension, properly  protect  and secure   the 
Works  to  the  extent  necessary  and  carry  out   the instructions given in that 
behalf by the Engineer-in-Charge. 
 
b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a) above. 
 

(i) the contractor shall be entitled to an extension of time equal to  the  period  
of every  such  suspension  PLUS  25%,   for completion  of the item or group of 
items of work for which  a separate period of completion is specified in the 
Contract and of which the suspended work forms a part ; and 
 

(ii) If  the total period of all such suspensions in respect of  an item or group of 
items of work for which a separate period  of completion  is specified in the 
Contract exceeds thirty  days, the  Contractor  shall,  in  addition,  be  
entitled  to  such compensation   as   the   Employer/Engineer-in-Charge   may    
consider reasonable,  in respect of salaries and/or wages paid  by  the 
Contractor to his employees and labour at Site, remaining idle during the 
period of suspension, adding thereto the percentage mentioned  in  Schedule  
`F'  to  cover  all  other   expenses including indirect expenses of the 
Contractor,  provided  the Contractor  submits  his  claim supported by  details  
to  the Employer within fifteen days of the expiry of the period of 30 days. 
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c)   If  the  Works or part thereof is suspended on the orders  of  the Employer  for 
more  than  three-months at  a  time,  except  when suspension  is ordered for reason 
(i) in sub-para (a)  above,  the Contractor  shall  after  receipt of such order serve  a  
written notice  on the Employer requiring permission within  fifteen days from  
receipt by the Employer of the said notice, to proceed  with the  Works  or part 
thereof in regard to which progress  has  been suspended. If such permission is not 
granted within that time, the Contractor,  if  he  intends to treat  the  suspension, 
where  it affects  only a part of the works as an omission of such  part  by the 
Employer  or  where  it affects whole of  the  Works,  as  an abandonment of the 
Works by the Employer shall within ten days  of expiry  of such  period of 15 days give 
notice in writing  of  his intention to the Employer. In the event of the Contractor 
treating the suspension as an abandonment of the Contract by the Employer, he  shall 
have no claim to payment of any compensation on  account of any profit or 
advantage which he might have derived  from  the execution  of  the work in full but 
which he could not  derive  in consequence of the abandonment. He shall, however, 
be entitled  to such   compensation,  as  the  Engineer-in-Charge may   consider 
reasonable, in respect of salaries and/or wages paid by him to his employees and 
labour at Site, remaining idle in consequence and of materials collected  which could 
not be utilised  on  the  Works, adding  to the total thereof the percentage 
mentioned in  Schedule `F' to cover all other expenses including indirect expenses of 
the Contractor provided the contractor submits his claim supported  by details to the 
Employer within 30 days of the expiry of the period of 3 months ; Provided, further, 
that the contractor shall not  be entitled to claim any compensation from the 
Employer for the  loss suffered by him on account of delay by the Employer in the  
supply of  materials  in  Schedule `B' where such  delay  is covered  by difficulties  
relating  to  the supply of  wagons,  force  majeure including   non-allotment   of  
such  materials   by   controlling authorities, acts of God, acts of enemies of the 
state/country  or any reasonable cause beyond the control of the Employer. 
 
Clause -16 :: INSPECTION ::  

 
(i)  All works under or in course of execution or executed in pursuance of  the 
Contract shall be at all times be open and accessible  to  the inspection  and 
supervision of the Engineer-in-Charge and or Employer, his  authorised subordinates  
in charge of the work and to all his  superior  officers of  the Quality Control 
Organisation of the Employer  or  any Consultant  of  the  Employer and of the  Chief  
Technical Examiner's Office under Central Vigilance Commission. 
 
(ii)  The Contractor shall at all times during the usual working  hours and at all other 
times at which reasonable notice of the visit of such officers  has been given to the 
contractor, either himself be  present to  receive  orders  and  instructions  and 
inspections  or  have   a responsible agent duly accredited in writing present for that 
purpose. Orders given to the contractor's agent shall be considered to have the same 
force as if they had been given to the Contractor himself. 
 
 
(iii)  If it shall appear to the Engineer-in-Charge and or Employer  or his  authorised 
subordinates in-charge  of the work or to the Engineer  in  charge  of Quality  Control  
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or any Consultant of the Employer or  to  the  Chief Technical  Examiner,  that any 
work has been  executed  with  unsound, imperfect,  or unskillful workmanship, or 
with materials  or  articles provided by him for the execution of the work which are 
unsound or  of a  quality inferior to that contracted or otherwise not in accordance 
with  the contract, the contractor shall, on demand in writing,  which shall be made 
within twelve months of the completion of the work, from the  Employer and or 
Engineer-in-Charge specifying the work,  materials  or  articles complained  of  
notwithstanding that the same may  have  been  passed, certified  and paid for, 
forthwith rectify, or remove and  reconstruct the work so specified in whole or in 
part, as the case may require or as the case may be, remove the materials or articles 
so specified and provide other  proper and suitable materials or articles at  his  own 
charge  and  cost.  In the event of the contractor failing  to  do  so within  a  period 
specified by the Employer / Engineer-in-Charge  in  his  demand aforesaid, then the 
contractor shall be liable to pay compensation  at the same rate as under the clause 
2 for non-completion of the work  in time for this default. 
 
IN such case the Engineer-in-Charge may not accept the item of work at the  rates 
applicable under the contract but may accept such items  at reduced  rates as the 
Employer or the competent authority may  consider reasonable during the 
preparation of on account bills or final bill if the item is so acceptable without 
detriment to the safety and  without substantially  affecting the utility of the item 
and the structure  or he may reject the work outright without any payment and/or 
get it  and other  connected  and incidental items rectified, or removed  and  re 
executed  at  the  risk and cost of the contractor.  Decision of the Engineer-in-Charge 
to be conveyed in writing in respect of the same will be final and binding on the 
contractor. 
 
Clause -17 :: REFUND OF SECURITY DEPOSIT 
 
If   the   contractor  or  his  working  people  or   servants   shall break, deface, 
injure or destroy any part of building in which they may be working, or any building, 
road, road curb, fence, enclosure,  water pipe,  cables,  drains, electric or telephone 
post  or  wires,  trees, grass  or grass land, or cultivated ground contiguous to the  
premises on  which  the work or any part is being executed, or  if any  damage shall 
happen to the work while in progress, from any cause whatever or if  any  defect, 
shrinkage or other faults appear in the  work  within twelve months after a 
certificate final or otherwise or  its  virtual completion  shall have been given  by the 
Employer/Engineer-in-Charge  as  aforesaid arising  out  of  defect  or improper  
materials  or  workmanship  the contractor  shall upon receipt of a notice in writing 
on  that  behalf make   the   same  good  at  his  own  expense  or  in default   the 
Employer/Engineer-in-Charge  cause the same to be made good  by other workmen  
and deduct the expense from any sums that may be then  or at any time  thereafter 
may become due to the contractor,  or  from  his security deposit, except for the 
portion pertaining to asphaltic  work which  is governed by sub-para (iii) of Clause 35 
or the  proceeds  of sale thereof or of a sufficient portion thereof. Fifty (50) percent 
of the  security deposit except the portion pertaining  to asphaltic  work which is 
governed by sub-para (iii) of Clause 35, water proofing work , anti-thermite work 
which are governed by  clause 19 of special conditions may be  refunded  after  
the  expiry  of  six  months  (after  the virtual completion of the work) or after the 
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final bill has been prepared and passed whichever is later, and the remaining fifty 
(50) percent of the Security  Deposit  shall  be refunded fourteen (14)  days  after  
the expiry  of  the  defect liability period of twelve  months  after the completion of 
the work except for water proofing & anti-termite works provided that all the 
works are carried out  as per specifications and condition of contract and all the  
defect  and damages  are rectified  satisfactorily to  the  satisfaction  of  the 
Employer/Engineer-in-Charge. 
 
Clause -18:: 
THE  contractor  shall provide at his own cost all  materials  (except such special 
materials, if any as may in accordance with the  contract be   supplied   by   the 
Employer),   plant,   tools,    appliances, implements, ladders,  cordage, tackle, 
scaffolding and temporary  works required  for  the  proper execution of the  work, 
whether  original, altered  or substituted and whether included in the  specification 
or other  documents forming part of the contract or referred to in  these conditions 
or  not,  or which may be necessary  for  the  purpose  of satisfying  or  complying 
with the requirements  of  the  Engineer-in-Charge  as  to  any matter as to which 
under these  conditions  he  is entitled to be satisfied, or which he is entitled to 
require  together with carriage therefor to and from the work. The contractor shall 
also supply  without charge the requisite number of persons with the  means and 
materials,  necessary for the purpose of setting out  works,  and counting,  weighing 
and assisting the measurement for  examination  at doing  the  same  may be 
provided by  the  Engineer-in-Charge  at  the expense  of the contractor and the 
expenses may be deducted, from  any money  due to the contractor, under this 
contract or otherwise and  or from  his  security deposit or the proceeds of sale 
thereof, or  of  a sufficient portions thereof. 
 
Clause –18 A :: 
 
In  every  case in which by virtue of the  provisions  sub-section  of Section  12,  of 
the Workmen's Compensation Act,  1923,  Employer  is obliged  to pay compensation 
to a workman employed by the  contractor, in execution of the works, Employer shall 
be entitled to recover  from the  contractor the amount of the compensation so paid;  
and,  without prejudice  to the rights of the Employer under sub-Section 12, of  the 
said  Act, Employer shall be at liberty to recover such amount or  any part thereof by 
deducting it from the security deposit or from any sum due  by the Employer to the 
contractor whether under this contract  or otherwise.  The Employer shall not be 
bound to contest any claim  made against  it under Section 12, of the said Act, 
except on  the  written request  of  the contractor and upon his giving to the  
Employer  full security  for all cost for which the Employee might become  liable  in 
consequence of contesting such claim. 
 
Clause –18 B :: 
 
In  every  case in which by virtue of the provisions of  the  Contract Labour 
(Regulation  and  Abolition) Act 1970, and   of  the  Contract Labour (Regulation and 
Abolition) Central Rules, 1971, the Employer is obliged  to  pay  any amounts of 
wages to a workman  employed  by  the contractor  in execution of the works, or to 
incur any expenditure  in providing  welfare and health amenities required to be 
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provided  under the  above  said  Act  and the rules under Clause  19H  or  under the 
Contractors'  Labour  Regulations, or under the Rules  framed  by  the State  or 
Central Employer from time to time for  the  protection  of health   and  sanitary 
arrangements  for  workers  employed  by   the Contractors,  the  Employer  shall be 
entitled  to  recover  from  the contractor the amount of wages so paid or the 
amount of expenditure so incurred;  and without prejudice to the rights of the 
Employer  under sub-Section  (2) of Section 20, and sub-Section (4) of Section 21,   of 
the Contract Labour (Regulation and Abolition) Act, 1970, the Employer shall be  at 
liberty to recover such amount or any  part  thereof  by deducting  it  from the 
security deposit or from any sum  due  by  the Employer  to the contractor whether 
under this contract or  otherwise. The  Employer shall not be bound to contest any 
claim made against  it under  sub-Section (1) Section  20 and sub-Section (4) of 
Section  21,or any other provisions of the said Act, except on the written request of 
the contractor and upon his giving to the Employer  full  security for all costs for 
which the Employer might become liable in contesting such claim. 
 
Clause –19 :: 
 
The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, before 
the commencement of the work, and continue to have a valid license until the 
completion of the work. The contractor shall also abide by the provisions of the Child 
Labour (Prohibition and Regulation) Act, 1986. 
 
The contractor shall also comply with the provisions of the building and other 
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 
and the building and other Construction Workers Welfare Cess Act, 1996. 
 
Any failure to fulfil these requirements shall attract the penal provisions of this 
contract arising out of the resultant non-execution of the work. 
 
Clause –19 A :: 
 
NO  labour below the age of eighteen years shall be employed  on   the work. 
 
Clause -19 B :: PAYMENT OF WAGES :: 
 
a)   The  contractor  shall  pay to labour  employed  by  him  either directly of 
through sub-contractors, wages not less than fair wages as defined  as per the 
provisions of the Contract Labour (Regulation  and Abolition)   Act  1970,  and  the 
Contract  Labour  (Regulation   and Abolition)  Central Rules, 1971 wherever 
applicable. Such  wages  paid shall  not  less  than the wages fixed by  the  state 
and/or  Central Employer under the Minimum Wages Act applicable to the work. 
 
b)  The  contractor  shall, notwithstanding  the  provisions  of  any contract  to  the 
contrary,  cause to be paid  fair  wage  to  labour indirectly  engaged on the work, 
including any labour engaged  by  his sub-contractors in connection with the said 
work, as if the labour had been immediately employed by him. 
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c)  In respect of all labour directly or indirectly employed  in  the works  for 
performance of the contractor's part of this contract,  the contractor  shall  comply 
with  or cause  to  be  complied  with  the Contractor's  Labour Regulations made by 
Employer and or the  Employer (State  and Central) from time to time in regard to 
payment of  wages, wage  period,  deductions from wages, recovery of wages not  
paid  and deductions  unauthorisedly  made, maintenance of wage  books  or wage 
slips,  publication of scale of wages and other terms  of employment, inspection and 
submission  of periodical returns and all other matters of  the  like nature or as per 
the provisions of the  Contract  Labour (Regulation  and  Abolition) Act,  1970,  and  
the  Contract   Labour (Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 
 
d)  (i) The  Employer  and/or his Engineer-in-Charge  concerned  shall have the right 

to deduct from the moneys due to the contractor any  sum required or 
estimated to be required for making  good the  loss  suffered by a worker or 
workers by reason  of  non-fulfillment of the conditions of the contract for the 
benefit of  the  workers, non-payment of wages or of  deductions  made from 
his or their wages which are not justified by their terms of the contract  or 
non-observance of the Regulations. 

 
     (ii) Under the provision of Minimum Wages (Central) Rules 1950, the contractor is 

bound  to  allow to  the  labour  directly  or indirectly employed  in  the works 
one way rest  for  6  days continuous work and pay wages at the same rate as 
for duty. In the  event  of default the Employer and or Engineer-in-Charge 
shall  have  the right  to deduct the sum or sums not paid on account of  
wages for  weekly  holidays to any labour and pay the  same  to  the persons 
entitled thereto from any money due to the contractor by the Employer 

 
In cases where the state Government or Government of the Union of India where all 
inclusive minimum daily wages are fixed and such wages are  inclusive of wages for 
the weekly day of rest, the  question  of extra payment for weekly holiday would not 
arise. 
 
e)  The contractor shall comply with the provisions of the payment  of Wages  Act, 
1936, Minimum Wages Act, 1948, Employees  Liability  Act, 1938, Workmen's 
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity  Benefits Act, 1961, 
and the Contractors Labour  (Regulation and  Abolition)  Act 1970, or the 
modifications thereof or  any  other laws relating thereto and the rules made 
thereunder from time to time. 
 
f)  The contractor shall indemnify and keep indemnified the  Employer against 
payments to be made under and for the observance of the  laws aforesaid and the 
Contractors' Labour Regulations without prejudice to his right to claim indemnify 
from his sub-contractors. 
 
g)  The laws aforesaid shall be deemed to be a part of this  contract and  any breach  
thereof  shall be deemed to  be  a  breach  of  this contract. 
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h)  Whatever is the minimum wage for the time being, or if  the  wage payable  is 
higher  than such wage, such wage shall be  paid  by  the contractor to the workmen 
directly without the intervention of Jamadar and that Jamadar shall not be entitled 
to deduct or recover any amount from  the  minimum  wage  payable to the workmen  
as  and  by  way  of commission or otherwise. 
 
The Contractor shall ensure that no amount by way of commission or otherwise is 
deducted or recovered by the Jamadar from the wage  of workmen. 
 
Clause -19 C  :: IN  respect of all labour directly or indirectly employed in the  work 
for  the  performance of the contractor's part of this  contract,  the contractor shall 
at his own expense arrange for the safety  provisions as per Government and 
Employer's safety Code framed from time to  time and shall at his own expense 
provide for all facilities in  connection therewith.  In  case  the contractor fails  to  
make arrangement  and provide necessary facilities as aforesaid he shall be liable to 
pay a penalty of Rs.200/- for each default and in addition the  Engineer-in-Charge 
shall be at liberty to make arrangement and provide  facilities as  aforesaid and 
recover the costs incurred in that behalf  from  the contractor. 
 
Clause -19 D :: THE contractor shall submit by the 4th and 19th of every month, to 
the Engineer-in-Charge  a true statement showing in respect of the  second half  of 
the preceding month and the first half of the  current  month respectively. 
 
(1) the number of labourers employed by him on the work. 
(2) their working hours, 
(3) the wages paid to them, 
(4) the accidents that occurred during the said fortnight showing  the circumstances. 
(5) the  number  of female workers who have  been  allowed  Maternity Benefit 

according to Clause 19F and the amount paid to them. 
 
Failing which the contractor shall be liable to pay to Employer a sum not exceeding  
Rs.200/-  for  each  default  or  materially  incorrect statement.  The decision of the 
Engineer-in-Charge shall be final in deducting from any bill due to the contractor the 
amount levied as fine and be binding on the Contractor. 
 
Clause -19 E  :: The contractor shall comply with or cause to be complied with all  
the rules framed  by the State and or Central Government from time to  time for  the  
protection of health and sanitary arrangements  for  workers employed, in respect of 
all labour directly or indirectly employed  in the  works  for  the  performance of the 
contractor's  part  of  this contract. 
 
Clause -19 F :: The  Contractor shall maintain appropriate records for LEAVE  and  
pay during leave and the same shall be regulated as follows :: 
 
1.  Leave 
 
(i)   in the case of delivery - maternity leave not exceeding 8 weeks, 4  weeks  up to 

and including the day of delivery  and  4  weeks following that day, 
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(ii)  in  the  case  of miscarriage - upto 3 weeks from  the  date  of miscarriage. 
 
2.  Pay 
 (i)  In the case of delivery - leave pay during maternity leave will be at  the rate of 

the women's average daily earnings, calculated  on total wages earned on the 
days when full time work was done during a period of 3 months immediately 
preceeding the date on which  she gives  notice  that she expects to be confined 
or at the  rate of Rupee one only a day whichever is greater.  

(ii)  IN  the  case of miscarriage - leave pay at the  rate  of  average daily  earning 
calculated on the total wages earned on  the  days when  full  time  work  was  
done during  a  period  of  3  months immediately preceeding the date of such 
miscarriage. 

 
3.  Conditions for the grant of Maternity Leave:: 
No  maternity leave benefit shall be admissible to a woman unless  she has  been  
employed  for  a total period of not  less  than  6  months immediately preceeding 
the date on which she proceeds on leave. 
 
The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 
as shown below and the same shall be kept at the place of work. 
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Register of Maternity benefits 
(Clause 19F of the Conditions of Contractor) 

 
Name and address of the Contractor.................................. 
Name and location of the work....................................... 
 
The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 
Form :: 
 

Name of 
the 

Employee 

Father‟s  
/Husband‟

s name 

Nature 
of 

employ 
-ment 

Period of 
actual 
employ 
-ment 

Date on which 
notice of 
confine- 

ment  given. 

1. 2. 3. 4. 5. 

     

 
Date on which maternity leave commenced and ended 

 

Date of 
delivery/ 

Miscarriage 

In case of delivery 
 

In case of miscarriage 

Commence
d 

ended Commenc
ed 

ended 

6. 7. 8. 9. 10. 

 
 

    

 
Leave pay paid to the employee 

 

In case of delivery In case of miscarriage Remarks 

Rate of 
leave pay 

Amount  
paid 

Rate of 
leave pay 

Amount  
paid 

 

11. 12. 13. 14. 15. 
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE 
TO THE CONTRACTOR'S  LABOUR IN GENERAL PUBLIC WORKS EMPLOYER WORKS. 

 
 
NAME OF THE WORK                           :: 
 
NAME OF THE CONTRACTOR            :: 
 
1.  Name of the woman and her husband's name                     : 
 
2.  Designation                                                                         :  
 
3.  Date of appointment                                                            : 
 
4.  Date with months and years in which she is employed       : 
 
5. Date of discharge/dismissal, if any.                                      :   
 
6.  Date of production of certificates in respect of pregnancy. : 
 
7. Date on which the woman informs about the expected  
      delivery.                                                                              : 
 
8.  Date of delivery/miscarriage/death                                      :               . 
 
9.  Date    of    production   of   certificate    in    respect   
     of delivery/miscarriage.                                                        : 
 
10. Date with the amount of maternity/death benefit paid  
      in advance of  expected delivery.                                        : 
 
11. Date with amount of subsequent payment of maternity  
      benefit.                                                                                 : 
 
12. Name  of the person nominated by the woman to  
       receive the  payment of the maternity benefit after            :  
       her death. 
 
13.  If  the woman dies, the date of her death, the name of  
       the  person to  whom maternity benefit amount was  
       paid, the month thereof  and the date of payment.             : 
 
14. Signature   of  the  contractor  authenticating  entries   
       in   the register.                                                                  : 
 
15. Remarks column for the use of Inspecting officer.            : 
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Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES :: 
 
(i)  IN the event of the contractor(s) committing a default or  breach of  any of the 
provisions of Contractors' about Regulations and  Model Rules  for the protection of 
health and sanitary arrangements for  the workers as amended from time to time or 
furnishing any information  or submitting or filling any statement under the provisions 
of the  above Regulations  and Rules which is materially incorrect,  the contractor 
shall  without prejudice to any other liability pay to the Employer a sum not 
exceeding Rs.100/- for every default, breach  or  furnishing, making, submitting, 
filing such materially incorrect statements and in the  event  of  the contractor(s)  
defaulting  continuously  in  this respect,  the penalty may be enhanced to Rs.50/- 
per day for each  day of default subject to a maximum of 5 percent of the estimated 
cost  of the  work put to tender. The decision of the Engineer-in-Charge / Employer  
shall be final and binding on the contractor s. 
 
(ii)  Should it appear to the Engineer-in-Charge/ Employer  that the contractor(s) 
is/are not properly observing and complying with the provisions of the Contractor's 
Labour Regulations and Model Rules and the provisions  of the  Contract  Labour 
(Regulation and Abolition) Act  1970,  and  the Contract  Labour  (R & A) Central 
Rules 1971, for  the  protection  of health  and  sanitary arrangements for  work-
people  the  Engineer-in-Charge/ Employer  shall have power to give notice in writing 
to the contractor(s) requiring  that  the  said Rules be complied with  and  the 
amenities prescribed  therein be provided to the work-people within a  reasonable 
time  to be specified in the notice. If the contractor(s)  shall  fail within  the period 
specified in the notice to comply with  and/observe the  said  Rules and to provide 
the amenities to  the work-people  as aforesaid, the Engineer-in-Charge shall have 
the power to provide  the amenities hereinbefore mentioned at the cost of the 
contractor(s). The contractor(s) shall erect, make and maintain at his/their own 
expenses and approved standards all necessary huts and sanitary  arrangements 
required for his/their work-people on the site in connection with  the execution of 
the works, and if the same shall not have been erected or constructed,  according to 
approved standards, the Engineer-in-Charge/ Employer shall  have  power  to give 
notice in  writing  to  the contractor(s) requiring  that the said huts and sanitary 
arrangements  be remodeled and/or  reconstructed  according  to approved 
standards,  and  if  the contractor(s) shall fail to remodel reconstruct such huts and 
sanitary arrangements  according  to approved  standards  within  the   period 
specified  in the notice, the Engineer-in-Charge/ Employer shall have the  power to  
remodel  or  reconstruct  such  huts  and  sanitary arrangements according to 
approved standards at the cost of the contractor(s). 
 
Clause –19 H :: CAMP :: 
 
Facility like toilets, water supply, rest rooms shall be provided for the labours as per 
labours regulations for similar works. 
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Clause -19 - I :: COMPLIANCE AS TO EMPLOYEES' SERVICE :: 
 
THE Engineer-in-Charge/ Employer may require the contractor to dismiss or remove 
from  the site of the work any person or persons in  the  contractors' employment 
who may be incompetent or misconduct himself or undesirable person   and   the  
contractor shall  forthwith  comply   with   such requirements. 
 
Clause –19- K :: ILLEGAL OCCUPATION :: 
 
The  contractor  shall  undertake  to  see  that  the  building  under construction   is 
not  occupied  by  anybody  unauthorisedly   during construction, and is handed over 
to the Employer through his Engineer-in-Charge  with  vacant  possession  of 
complete  building.  If  such building  though  completed is occupied illegally, then 
the  Employer shall have the option to refuse to accept the said  building/buildings in  
that  position, and delay in acceptance on this  account  will  be treated  as delay in 
completion and for such delay a levy upto  5%  of estimated  cost  put to tender may 
be imposed by  the  Employer  whose decision  shall  be final both with regard to  the  
justification  and quantum and be binding on the Contractor. 
 
However, the Employer may request the contractor through a notice  to remove the 
illegal occupation any time on or before construction  and delivery. 
 
Clause - 20 :: COMPLIANCE WITH STATUTE :: 
 
THE  Contractor  shall comply with all the provisions of  the  Minimum Wages Act, 
1948, Contract Labour (Regulation and Abolition)  Act 1970, EPF & MP Act 1952, ESI 
Act  and  amendments  from time to time and rules  framed  thereunder  and other  
labour laws affecting contract labour that may be brought  into force from time to 
time. 
 
Clause - 21 :: ASSIGNMENT :: 
 
The  contract  shall  not be assigned or sublet  without  the  written approval of the 
Employer. And if the contractor shall assign or sublet his contract, or attempt to do 
so, or become insolvent or commence any insolvency  proceedings or make any 
composition with his creditors  or attempt  to do so, or if any bribe, gratuity, gift, 
loan,  perquisite, reward  or advantage pecuniary or otherwise, shall either directly 
or indirectly, be given, promised or offered by the contractor, or any of his servants 
or agent to any officer or person in the employ  of  the Employer  in any way relating 
to his office or employment, or  if  any such officer or person shall become in any 
way directly or  indirectly interested in the contract, the Employer shall have power 
to adopt any of the courses specified in Clause 3 hereof as he many deem best suited 
to the interest of the Employer and in the event of any of these  courses  being 
adopted the consequences specified in  the  said Clause 3 shall ensue. 
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Clause - 22 :: REASONABLE COMPENSATION :: 
 
All sums payable by way of compensation under any of these  conditions shall  be 
considered as reasonable compensation to be applied  to  the use  of  the Employer 
without reference to the actual loss  or  damage sustained.  
 
Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION :: 
 
Where the contractor is a partnership firm, the previous approval  in writing of the 
Employer shall be obtained before any change is made in the constitution of the firm. 
Where the contractor is an individual   business concern such approval as  aforesaid 
shall  likewise  be  obtained before the contractor  enters  into  any partnership  
agreement where under the partnership firm would have  the right  to carry out the 
works hereby undertaken by the contractor.  If previous  approval as aforesaid is not 
obtained, the contact shall be deemed to have been assigned in contravention of 
Clause 21 hereof  and the same action may be taken, and the same consequences 
shall ensue as provided in the said Clause 21. 
 
Clause - 24 :: DIRECTIONS AS TO WORK :: 
 
All  works to be executed under the contract shall be  executed  under the  direction 
and  subject to the approval in all  respects  of  the Engineer-in-Charge/ Employer  
who shall be entitled to direct at what  point  or points  and in what manner are to 
be commenced, and from time to  time carried on. 
 
Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION :: 
 
(i)   It shall be accepted as an inseparable part of the contract that in  matters 
regarding conditions & clauses of contract, quality of materials, workmanship,  
removal  or rejection  of  improper work,  interpretation  of  the  drawings  and 
specifications,  measurements of materials and/or items of work,  mode of  
procedure  and  carrying  out of the work, the  decision  of  the Employer  which shall 
be given in writing, shall  be final, conclusive and binding on the contractor. 
 
ii) (A) If  the  contractor considers any work demanded of him  to  be outside  the 

requirements of the contract, or  considers  any drawings record or decision 
given in writing by the  Engineer-in-Charge  on any matter in connection with 
or arising out  of the  contract or carrying out of work, to be unacceptable,  he 
shall promptly within 15 days request the Accepting  Authority  in  writing for  
written  instruction or decision. Thereon,  the  Accepting Authority shall  give  
his  written instructions or  decision  within a period  of  two months from the 
receipt  of  the  contractor's letter. 

 
    (B) Upon receipt of such written instructions or decision the contractor shall 

promptly proceed without delay to comply with such instructions or decisions. 
If the Accepting  Authority   fails to  give his instructions or decision in writing 
within a period of two months  after  being  requested  or  if  the  contractor   
is dissatisfied   with  the instructions  or  decision  of   the Accepting Authority   
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Employer,  the  Contractor may within 30 days appeal  to  the Appointing 
Authority who shall afford an opportunity to the contractor to  be heard and to 
offer evidence in support of his appeal and give his decision in writing  within 
a period of  Thirty (30) days from the receipt of the contractor‟s request. If 
the contractor is dissatisfied with the decision of the appointing authority , 
then the contractor shall within a period  of  Thirty (30) days from receipt of 
the  decision of the Appointing authority  shall indicate his intention to refer 
the dispute to Arbitration, failing which the said decision of the Appointing 
authority  shall be final and  conclusive  and  not referable  to adjudication  by  
the Arbitrator. 

 
iii)  All disputes or differences in respect of which decisions have not been final, 
binding and conclusive as above shall be referred for adjudication by the arbitration 
by a Sole Arbitrator appointed as follows: 
 

Within Thirty (30) days of receipt of notice from any party to the  contract for 
appointment of the Arbitrator the Appointing authority, in  charge  of the  work 
(Schedule F) at the time of such appointment shall  send  to the  contractor  a  
panel of three names of  persons  who  shall  not presently  be  connected with 
the work.  
 
The contractor shall within fifteen (15) days of receipt of this list select and 
communicate to  the Appointing authority the name of one person from the list 
who shall then be appointed as the sole arbitrator by the Appointing authority. 
 
If contractor fails  to  communicate his selection of name of the person,  within 
Fifteen (15) days as stipulated, the Appointing authority shall without delay 
select one person from the  list  and appoint him as Sole Arbitrator.  
 
If the  Appointing authority  fails  to  send  such  a list within Thirty (30) days as  
stipulated,  the contractor shall send a similar list to the Appointing authority 
within  fifteen (15) days. The  Appointing authority  shall then select one person 
from the  list and appoint him as the Sole Arbitrator within Thirty (30) days of 
the receipt of the list. If the Appointing authority fails to do so then the 
contractor shall communicate to the Appointing authority the name of one 
person  from the list  who  shall  then be the Sole Arbitrator.  
 
If  the  Arbitrator  so appointed is unable or unwilling to act or resigns his 
appointment  or vacates  his  office  due  to  any  reason  whatsoever another   
sole Arbitrator  shall  be appointed in the manner aforesaid.  Such person shall  
be  entitled to proceed with the reference from  the  stage  at which it was left 
by his predecessor. 

 
iv)  It is term of this contract that the party invoking  arbitration shall give a list of 
disputes with amounts claimed in respect of  each such  dispute along with the notice 
for appointment of arbitrator  and giving reference to the rejection by the Appointing  
authority of the appeal and  a  copy  of his notice(s) of intention to refer the dispute  
to arbitration  of such disputes as mentioned in Part (ii) above failing which  the  
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notice  for appointment of the  Arbitrator  shall  not  be treated as notice for 
appointing the arbitrator. 
 
v)  It  is also a term of this contract that no person other  than  a person  appointed 
by  Appointing authority, in charge  of  the  work  as aforesaid  should act as 
arbitrator and if for any reason that is  not possible, the matter shall not be referred 
to arbitration at all. 
 
vi) It is also a term of the contract that if the contractor does not make  any demand  
for appointment of arbitration in  respect  of  any claims  in  writing  as aforesaid 
within 90  days  of  receiving  the intimation from the Appointing authority that the 
final bill is ready for payment, the  claim of the contractor shall be deemed to have 
been  waived  and absolutely barred and the Employer shall be discharged and 
released of all liabilities under the contact in respect of these claims. No party shall 
be entitled to bring any claim to arbitration if the  arbitrator has  not been appointed 
before the expiry of sixty days  after  defect liability period. 
 
vii)  The  arbitration  shall be conducted  in  accordance  with  the provisions  of the  
Indian Arbitration and Conciliation ACT 1996 ,  or  any  statutory modification or re-
enactment thereof and the rules made thereunder and for the time being in force 
shall apply to the arbitration  proceeding under this clause.        
 
viii)  The Arbitrator may from time to time with the consent  of  the parties enlarge 
the time for making and publishing the award. 
 
ix)  It  is also a term of this contract that  the  Arbitrator  shall adjudicial  on  only 
such  disputes as are referred  to  him  by  the appointing authority and give separate 
award against every dispute and claim  referred to him and in all cases where the 
total amount of  the claims  by any party exceed the amount specified in Schedule  
`F '  the arbitrator  shall  give  reasons for the award  separately  for  every dispute. 
 
(x) It is also a term of the contract that any fees, TA, DA and  other charges  are 
payable  to the Arbitrator shall be  paid  by  both  the parties equally.  
 

(xi) The venue of the arbitration shall be such a place as may be fixed  by the  
Arbitrator in his sole discretion. 

 
xi)  It is also a term of the contract that the Arbitrator  shall  be deemed to have 
entered on the reference on the date of first  hearing. The fees, and charges  of  the 
Arbitrator shall, if required to be paid before the award is made  and published,  be 
paid half and half by each of the parties. The cost  of the reference  and of the 
award (including the fees, if any,  of  the Arbitrator)  shall  be in the discretion of the  
Arbitrator  who  may direct  to  and  by whom and in what manner, such costs  or  
any  part thereof  shall be paid and fix or settle the amount of costs to be  so paid. 
xii)  The award of the Arbitrator shall be final and binding on both the parties.  
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Clause - 26 :: INDEMNITY :: 
 
The Contractor shall keep and hold the  Employer  indemnified and harmless from 
time to time and at all times against all actions, prosecutions  proceedings, claims, 
suits, liabilities (including statutory liability), penalties, demands, charges, costs 
(including legal costs) and expenses, damages, losses and any other expenses which 
may be caused to or suffered by or made or taken against the Employer arising out of 
: 

i) The breach, default or non-performance of undertakings, warranties, 
covenants or obligations by the contractor , non-compliance of safety rules, 
regulations, instructions by the contractor and mishaps occurring at the  site 
due to faulty work executed by the  contractor  

ii) Any contravention or Non compliance with any applicable laws, regulations, 
rules, statutory or legal requirements by the Bidder 

Further, the Contractor shall indemnify, protect and save the Employer  against all 
claims, losses, costs, damages, expenses, action suits and other proceedings, 
resulting from infringement of any law pertaining to patent, trademarks, copyrights 
etc. or such other statutory infringements in respect of the services offered by the 
contractor . 

All Indemnities shall survive notwithstanding expiry or termination of the contract 
and contractor shall continue to be liable under the indemnities. 

There is no limit to claims made by the Employer / third parties in case of 
infringement of Intellectual property rights or for claims relating to the loss of 
damage to real property and tangible personal property and for bodily injury or death 
and in these cases the liability will be unlimited ”.   

In Rs 200/- worth non-judicial stamp paper the Indemnity bond in the prescribed 
format covering the above points shall be submitted by the successful tenderer 
within 14 days of the issue of work order by the employer. 

 
Clause - 27 :: ESTIMATE :: 
 
When  the  estimate  on which a tender is made includes  lump  sum  in respect of 
parts of the work the contractor may be entitled to payment in  respect of the items 
of work involved or the part of the  work  in question at the same rates as are 
payable under this contract for such items,  or if the part of the work in question is 
not, in the  opinion of the Engineer-in-Charge capable of measurement, the Employer 
may  at his  discretion pay the lump-sum amount entered in the  estimate, and the  
certificate  in  writing  of the  Employer  shall  be  final  and conclusive against  the  
contractor with regard to any  sum  or  sums payable to him under the provisions of 
the clause. 
 
Clause -28  :: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED:: 
In the case of any class of work for which there is no such specifications as referred 
to in Clause 11, such work shall be carried out in accordance with the Bureau of 
Indian Standards Specifications. In case there are no such specifications in Bureau of 
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Indian Standards, the work shall be carried out as per manufacturers‟ specifications, 
if not available then as per District Specifications. In case there are no such 
specifications as required above, the work shall be carried out in all respects in 
accordance with the instructions and requirements of the Engineer-in-Charge. 
 
Clause - 29 :: LIEN :: 
 
(a)  Whenever any claim or claims for payment of a sum  of  money arises  out of  or 
under the contract  against  the  contractor,  the Engineer-in-Charge  or the 
Employer shall be entitled to withhold  and also  have a lien to retain such sum or 
sums in whole or in part  from the  security, if any deposited by the Contractor and 
for the  purpose aforesaid, the Engineer-in-Charge or the Employer shall be entitled 
to withhold  the security deposit, if any, furnished as the case  may  be and   also 
have  a  lien  over  the  same  pending  finalisation   or adjudication  of  any such 
claim. In the event of the  security  being insufficient to cover the claimed amount or 
amounts or if no  security has  been  taken from the contractor, the  Engineer-in-
Charge  or  the Employer  shall be entitled to withhold and have a lien to  retain to 
the  extent of such claimed amount or amounts referred to above,  from any  sum or 
sums found payable or which may at  any  time  thereafter become payable to the 
contractor under the same contract or any  other contract with the Employer pending 
finalisation or adjudication of any such claim. 
 
(b) Any sum of money due and payable to the contractor (including  the security 
deposit returnable to him) under the contract may be withhold or  retained by way of 
lien by the Engineer-in-Charge or the  Employer or any other contracting person or 
persons through  Engineer-in-Charge against  any claim of the Engineer-in-Charge or 
the Employer  or  such person or persons in respect of payment of a sum of money 
arising  out of  or  under  any  other contract made by  the  contractor with  the 
Engineer-in-Charge  or  the  Employer or with  such  other  person  or persons. 
(c) It  is an agreed term of the contract that the sum  of  money  or moneys so 

withheld or retained under the lien referred to above by the Engineer-in-Charge  
or the Employer will be kept withheld or  retained as  such  by  the Engineer-in-
Charge or the Employeer  till  the  claim arising  out of or under the contract is 
determined by the  arbitrator (if  the  contracts  governed by the arbitration  
clause) or  by  the competent court, as the case may be and that the contractor 
will have no claim for interest or damages whatsoever on any account in  respect 
of such withholding or retention under the lien referred to above  and duly  
notified  as such to the contractor. For the  purpose  of  this clause,  where  the  
contractor is a partnership  firm  or  a  limited company,  the Engineer-in-Charge 
or the Employer shall be entitled  to withhold and also have a lien to retain 
towards such claimed amount or amounts  in  whole  or  in part from any  sum  
found  payable  to  any partner/limited company as the case may be, whether in 
his  individual capacity or  otherwise. 
 

Clause -29 A :: RIGHT TO AUDIT/TECHNICAL EXAMINATION :: 
 
The  Employer  shall have the right to cause an  audit  and  technical examination of  
the  works  and the final  bills  of  the  contractor including  all  supporting vouchers, 
abstract, etc., to be  made  even after  payment of the final bill and if as a result of 
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such audit  and technical  examination  any  sum is found to  have  been overpaid  in 
respect  of any work done by the contractor under the contract or any work claimed 
to have been done by him under the contract and found not to  have been executed, 
the contractor shall be liable to  refund  the amount  of  over-payment and it shall be 
lawful for  the  Employer  to recover the same from him in the manner prescribed in 
clause 29 or  in any  other  manner  legally permissible and if it is  found  that  the 
contractor  was paid less than what was due to him under the  contract in  respect of 
any work executed by him under it, the amount  of such under  payment shall be duly 
paid by the Employer to  the  contractor, without any interest thereon; Provided that 
the contractor shall  not be  entitled to payment of any sum paid short where such  
payment  has been  agreed upon between the Employer and Engineer-in-Charge on 
the one  hand  and the contractor on the other under any term of the contract  
permitting payment for work after assessment by the Employer and Engineer-in-
Charge. 
 
Clause - 30 :: CONTROLLED AREA LABOUR :: 
 
THE contractor shall not employ coal mining or controlled area  labour falling under  
any category whatsoever on or in connection  with  the work  or recruit labour from 
area within a radius of 32 km (20  miles) of  the controlled area Subject as above the 
contractor shall  employ imported labour only i.e., depot imported labour or labour 
imported by contractors from area, from which import is permitted.  Where  ceiling  
price for imported labour has been fixed by  State  or Regional Labour Committees 
not more than that ceiling price shall  be paid to the labour by the contractor. 
 
The  contractor  shall  immediately remove any  labourer  who  may  be pointed out 
by  the Engineer-in-Charge as being  a  coal  mining  or controlled area labourer. 
Failure to do so shall render the contractor liable  to pay  to Government a sum 
calculated at the rate of  Rs.10/- per  day per labour. The certificate of the 
Engineer-in-Charge  about the  number of coal mining or controlled area labourer and 
the  number of  days  for which they worked shall be final and  binding  upon all 
parties to this contract. 
 
The aforesaid stipulation in this clause is one in which  the  public are  interested 
within the meaning of the exception in Section  74  of Indian Contract Act, 1872. 
 
Explanation :: 
 
Controlled Area" means the following areas :: 
 
i)  Districts  of  Dhanbad,  Hazaribagh, Jamtara -  a  Sub-division  under Santhal 
Paragana  Commissionery. 
ii)  Districts of Bankura, Birbhum, Burdwan. 
iii)  Districts of Bilaspur. 
 
Any other area which may be declared a `controlled Area' by  or  with the approval of 
the Central Government. 
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Clause - 31 :: WATER SUPPLY  
 
The  contractor(s)  shall make his/their own  arrangements  for  water required  for 
the work and nothing extra will be paid for  the  same. This will be subject to the 
following conditions :: 
 
(i) That the water used by the contractor(s) shall be fit for construction purposes 

to the satisfaction of the Engineer-in-Charge. 
(ii) The Engineer-in-Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor(s) if the arrangements made buy the 
contractor(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory. 

 
 
Clause - 32 :: ALTERNATE WATER SUPPLY :: 
 

(i) Where there is no piped water supply arrangement and the water is taken by the 
contractor from the wells or hand pump constructed by the Employer, if any, 
charge at 1 % (one percent) of the Gross value  of the  work shall be recovered 
from the contractor on that account.  The contractor shall, however, draw water 
at such hours of the day that it does  not interfere with the normal use for which 
the hand  pumps and wells  are  intended. He will also be responsible for all 
damage and abnormal repairs arising out of his use, the cost of which shall  be 
recoverable  from  him. The Engineer-in-Charge shall  be  the  final authority  to  
determine the cost recoverable from the  contractor  on this account and his 
decision shall be binding on the contractor. 

 
(ii)  The contractor shall be allowed to construct temporary wells  or borewell  in on 
employers land for taking water by pumping at  his  own cost,  for construction 
purposes only after he has got  permission  of the Engineer-in-Charge in writing. No 
charges shall be recovered  from the  contractor on this account, but the contractor 
shall be  required to  provide  necessary safety arrangements to avoid any  accidents  
or damage to adjacent buildings, roads and caused due to construction and 
subsequent  maintenance of the wells and shall restore the  ground to its  original 
condition after the wells are dismantled on  completion of the work. 
 
Clause - 33 :: TRUST :: Notwithstanding anything contained to the contrary herein , 
where any material  for the  execution of the contract are  procured  with  the 
assistance  of the Employer either by issue from Employers  stocks  or purchase  made  
under  orders  or permits or  licences  issued  by  the Employer  or with the assistance 
of the Employer the contractor  shall hold the said materials economically and solely 
for the purpose of the contract and not dispose of them without the written 
permission of the Employer  and  return,  if required  by  the  Engineer-in-Charge,  all 
surplus or unserviceable materials that may be left with him after the completion  of  
the contract or at its  termination  for  any  reason whatsoever  on being paid or 
credited such price as  the  Engineer-in-Charge  shall  determine  having due regard 
to the condition  of  the materials.  The  price  allowed to the contractor  however  
shall not exceed  the  amount charged to him excluding the  element  of  storage 
charges. The  decision of the Engineer-in-Charge shall be  final  and conclusive.  In  
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the event of breach of the  aforesaid  condition  the contractor  shall in addition to 
throwing himself open to  action  for contravention  of  the  terms  of the licence  or 
permit  and/or  for criminal  breach of trust, be liable to the Employer for  all 
moneys, advantages  or  profits resulting or which in the usual  course would have 
resulted to him by reason of such breach. 
 
Clause - 34 :: ARRANGEMENTS OF MACHINERY EQUIPMENT :: 
 
The contractor shall arrange at his own expense all tools,  plant, machinery  and 
equipment required for execution of the work. 
 
Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP  ::  
 
(i)   The   contractor undertakes to   make arrangement   for   the supervision of the 
work by the firm supplying the tar or bitumen used. 
 
(ii)  The  contractor  shall  collect the total  quantity  of  tar  or bitumen  required 
for the work as per standard  formula,  before the process of painting is started and 
shall hypothecated it  to the Employer. If any bitumen or tar remains unused on 
completion of  the  work on account of lesser use of  materials  in  actual execution 
for  reasons  other  than  authorised   changes   of specification and abandonment of 
portion of work, a corresponding deduction  equivalent  to  the  cost  of  unused 
materials   as determined  by  the  Engineer-in-Charge shall be  made  and  the 
material returned to the contractors. Although the materials are hypothecated to the 
Employer the contractor undertakes the responsibility   for their proper watch, safe 
custody   and protection against all risks. The materials shall not be removed from 
site  of  work  without the consent  of  the  Employer  in writing. 
 
(iii) The  contractor  shall  be responsible  for  rectifying  defects noticed  within a 
year ( ie one year )  from the date of completion of  the  work.  
 
Clause - 36 :: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL STAFF 
& EMPLOYEE :: 
(i) The contractor shall provide all necessary superintendence  during execution  of 
the work and as long thereafter as may be necessary  for proper fulfilling of the 
obligations under the contract. 
The contractor shall immediately after receiving letter of  acceptance of the tender 
and before commencement of the work, intimate in writing to the Employer the 
name, qualifications, experience, age, address  and other  particulars along with 
certificates, of the principal  technical representative  to be in charge of the work. 
Such  qualifications  and experience  shall  not  be  lower  than  specified  in 
Schedule F. The  Employer  shall within 30 days of receipt of  such communication 
intimate in writing his approval or otherwise of such a representative to the 
contractor. Any such approval may at any time be withdrawn  and in  case of such 
withdrawal the contractor shall appoint another  such representative according to 
the provisions of this clause. Decision of the  tender  accepting  authority shall be 
final and  binding  on  the contractor in this respect. The work shall be started only 
after  such a principal technical representative is appointed. 
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If the contractor (or any partner in case of firm/company) who himself has  such 
qualifications,  it  will not be  necessary  for  the  said contractor  to appoint such a 
principal technical  representative  but the  contractor  shall disengage and appoint a 
responsible  agent  to represent him to be present at the work whenever the 
Contractor is not in  a position to be so present. All the provision applicable  to the 
Principal  Technical  representative under this clause  will  also  be applicable  in the 
case of contractor or his responsible  agent.  The Principal  Technical representative 
and/or the  contractor  shall  on receiving  reasonable  notice  from the  Engineer-in-
Charge  or   his designated  representative(s) in charge of the work in writing  or  in 
person or otherwise, present himself to the Engineer-in-Charge and/or at  the site of 
work, as required, to take instructions.   
 
Instructions given  to the principal technical representative or  the  responsible agent  
shall  be deemed to have the same force as if these  have  been given to the 
contractor. The Principal Technical Representative and/or the  contractor or his 
responsible authorised agent shall be  actually available  at site atleast on two 
working days every week, these days shall  be  determined in consultation with the  
Engineer-in-Charge  as well  as fully during important stages of execution of  work,  
during recording  of measurement of works and whenever so  required  by  the 
Engineer-in-Charge  by a notice as aforesaid and shall also note  down instructions  
conveyed  by the Engineer-in-Charge  or  his  designated representative in the site 
order book and  shall affix his signature in token  of noting down the instructions and 
in token of acceptance  of measurements. There shall be no objection if the 
representative/agent looks  after more than one work and not more than three works 
in  the same station provided these details are disclosed to the  Engineer-in-Charge 
and he shall be satisfied that the provisions and the  purpose of this clause are 
fulfilled satisfactorily. 
 
If the Engineer-in-Charge, whose decision in this respect is final and binding  on the  
Contractor  is  convinced  that  no  such  technical representative  or  agent is 
effectively appointed or  is  effectively attending or fulfilling the provision of this 
clause, a recovery shall be  effected from the Contractor as specified in Schedule `F' 
and  the of  the  Engineer-in-Charge  as recorded in the site  order  book and 
measurements recorded in Measurement Books shall be final and  binding on  the 
contractor.   
 
Further if the Contractor  fails  to  appoint  a suitable  technical representative or 
responsible agent and  if  such appointed  person(s)  or not effectively present or do  
not  discharge their  responsibilities satisfactorily, the Engineer-in-Charge  shall have 
full powers to suspend the execution of the work until such  date as  a  suitable agent 
is appointed and the Contractor  shall  be held responsible  for  the delay so caused 
to the  work.  Contractor shall submit    a certificate   of   employment    of    the    
technical representative/responsible   agent along  with  every   on   account 
bill/final bill and shall produce evidence if at any time so  required by the Engineer-
in-Charge. 
 
(ii)  The  contractor shall provide and employ on the site  only  such technical 
assistants  as  are  skilled  and  experienced  in   their respective  fields  and  such 
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foremen and  Supervisory  staff  as  are competent to give proper supervision to the 
work. 
 
The   contractor shall provide  and  employ  skilled,   semi-skilled and  unskilled 
labour as is necessary for proper and timely  execution of the work. 
 
The Engineer-in-Charge shall be at liberty to object to and require the contractor  to 
remove from the works any person who  in  his  opinion misconduct himself, or is  
incompetent or negligent in the performance of  his  duties  or whose employment is 
otherwise  considered  by  the Engineer-in-Charge  to  be  undesirable.  Such person  
shall  not  be employed  again  at works site without the written permission of  the 
Engineer-in-Charge  and  the persons so removed shall be  replaced  as soon as 
possible by competent substitutes. 
 
Clause - 37 :: TAXES :: 
 
(i)  The applicable GOODS & SERVICES TAX (GST) will be paid to the Contractor by the 
CBCRD Trust. The applicable Income tax on the billed amount will be deducted at 
source (TDS) by the CBCRD Trust as & when the payments are made. However 
including GST other taxes like  Profession   tax, Purchase  tax, turnover tax or any 
other tax  on  materials and/or   completed  works  unless otherwise   specifically 
excluded  in respect of this contract shall be  payable  by the  contractor and 
Employer shall not entertain any  claim whatsoever  in this respect other than normal  
payment  for completed item of work at the accepted rate. 
 
(ii)  The contractor shall deposit royalty and obtain necessary permit  for  supply of 
the red bajri,  stone,  kankar  etc. from local authorities. All the accepted rates for 
the work shall be deemed to include all such charges. 
 
(iii) If pursuant to or under any law, notification or order  any royalty,  cess,  fee  or 
the like becomes  payable  by  the Employer  and  does not at any time become 
payable  by  the contractor  to  the  State  Government  and/or  the   local 
authorities in  respect  of  any  material  used  by   the contractor  in the works then 
in such a case, it  shall  be lawful to the Employer and the Employer will have the 
right and be  entitled  to  recover  the  amount  paid  in   the circumstances as 
aforesaid from dues of the contractor. 
 
Clause - 38 :: TENDERED RATES ::   
(i) All tendered rates shall be inclusive of all taxes (except GST), royalties etc as 
stated in clause-37.I and payable under respective statutes. However, pursuant to 
the Constitution (Forty Sixth amendment) Act, 1982, if any further new tax royalties  
cess  or  levy is imposed by Statute,  after  the  date  of receipt  of  tenders, and the 
contractor there upon  necessarily  and properly pays such taxes/levies the 
contractor shall be reimbursed the amount so paid, provided such payments, if any, 
is not, in the opinion of  the  Employer (whose decision shall be final and  binding  on 
the contractor)  attributable  to delay in execution of  work  within  the control of 
the contractor. 
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(ii)  The contractor shall keep necessary books of accounts and  other documents for 
the purpose of this condition as may be  necessary  and shall allow inspection of the 
same by a duly authorised representative of  the  Employer  and/or the Engineer-in-
Charge  and  further  shall furnish such other information/document as the Engineer-
in-Charge  may require from time to time. 
 
(iii)  The  contractor  shall,  within a period  of  30  days  of  the imposition of any 
such further tax royalties, cess, or levy,  pursuant to  the constitution (Forty sixth  
Amendment) Act 1982, give a  written notice  thereof  to  the Employer and 
Engineer-in-Charge that  the  same  is  given pursuant  to this condition, together 
with all  necessary information relating thereto. 
 
Clause - 39 :: DEATH :: Without prejudice to any of the rights or remedies under this 
contract if  the contractor dies, the Employer shall have the option of terminating 
the contract without compensation to the contractor. 
 
Clause - 40 :: RELATIVES :: The  contractor  shall  not be permitted to tender for  
works  in  the office of  the  CBCRD TRUST, Rural Development Section (responsible  
for  award of  execution  of contracts) in which his near relative is posted as an  
officer in any capacity between the grades of the General Manager  and Manager 
(both inclusive) of Rural Development department.  He shall also intimate the names 
of persons as per Annexure 05 who are working with him in any capacity or are 
subsequently employed by him and who are near relatives to any Officer in the 
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) or the Engineer in 
Charge employed by the CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST 
(CBCRDT) for the work. Any breach of this condition by the Contractor would render 
him liable to be    removed from the approved list of contractors of the Employer. 
 
Note ::- By the term "near relatives" is meant wife, husband,  parents and grand 
parents, children and grand children, brothers  and sisters, direct uncles and aunts 
and first cousins. 
 
Clause - 41 :: EX-EMPLOYEES ::  No Engineer or other officer employed in the 
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) shall work as a 
contractor or employee of a contractor for a period of two years after his retirement 
from the Bank's service without the previous permission of the Employer. This 
contract is liable to the canceled if either the contractor or any of his employees is 
found at any time to be such person who had not obtained the permission of the 
Employer as aforesaid, before submission of the tender or engagement in the 
contractors' service, as the case may be. Names of such persons employed by the 
Contractor shall be informed as per Annexure 17. 
 
Clause –42 ::   METHOD TO CALCULATE CONSUMPTION OF MATERIALS :: 
 
(i) After completion of the work and also at any intermediate stage in the  event of 
non-reconciliation of materials issued, consumed and  in balance, theoretical 
quantity of materials issued by the Employer or the material brought by the 
contractor for use in the work shall be calculated on the basis  and method given 
hereunder :- 
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a) Quantity of cement and Bitumen shall be calculated on the basis of quantity of 

cement and Bitumen required for different  items of  works shown in the 
Schedule of Rates mentioned in  Schedule `F'. In case any item is executed for 
which standard  constants for  the consumption of cement or bitumen are not 
available in the  above  mentioned schedule/statement or cannot  be  derived 
from  the  same shall be  calculated on the basis  of  standard formula  to  be  
laid down by the Employer or  Engineer-in-Charge. 

 
b) Theoretical quantity of steel reinforcement or structural steel sections shall be 

taken as the quantity required as per design or as authorised by Engineer-in-
Charge. 

 
c) For  any  other  material  as per  actual  requirement  and  as approved by the 

Engineer-in-Charge. 
 

(ii)  Such theoretical consumption statements shall be prepared at every bill  stage 
for the consumption of cement, steel (diameter  wise  and section wise) Bitumen and 
any other material specified by the Engineer-in-Charge in the same method and 
manner as in sub para (i) above  even if such materials are procured by the 
contractor and not issued by the Employer. 
(iii)  Over  the  theoretical quantities of materials  so  computed  a variation  shall be  
allowed  as  specified  in  Schedule  `F'.   The difference  in the net quantities of 
material actually issued  to or procured by the contractor  and the theoretical 
quantities including such  authorised variation, if not returned by the contractor (for 
materials issued by the  Employer) or if not fully reconciled to the satisfaction  of  
the Engineer-in-Charge  shall  be  recovered at  the  rates  specified  in Schedule  `F',  
without prejudice to the provision  of  the  relevant conditions regarding return of 
materials governing the contract. In the case of materials procured by the contractor 
the cost of such material used less than the theoretical  requirement shall be 
recovered at full market Rate plus the cartage cost to site. 
 
(iv)  The  said action under this clause is without prejudice  to  the right of the 
Employer to take action against the contractor under  any other  conditions of the 
contract for not doing the work according  to the prescribed specifications. 
 
Clause  - 43 :: REMOVAL OF DEBRIS :: The  work  (whether  fully  constructed or  
not)  and  all  materials, machines, tools and plants, scaffolding, temporary buildings 
and other things  connected  therewith shall be at the risk  of  the  contractor until  
the  work has been delivered to the Employer and  a certificate from Engineer in 
charge  to that effect obtained. In the event of the work or any materials properly 
brought to the site for incorporation in the work  being  damaged  or destroyed in 
consequence  of  hostilities  or warlike operation, the contractor shall when ordered 
(in  writing)  by the Engineer-in-Charge to remove any debris from the site, collect  
and properly  stack or remove in store all serviceable materials  salvaged from  the  
damaged  work and shall be paid at the  contract  rates  in accordance  with  the  
provision of this agreement  for  the work  of clearing  the  site  of debris, stacking  
or  removal  of serviceable material and for reconstruction of all works ordered by 
the  Engineer-in-Charge,  such payments being in addition to compensation  upto  the 
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value  of  the  work originally  executed  before  being  damaged  or destroyed and 
not paid for. In case of works damaged or destroyed  but not already measured and 
paid for, the compensation shall be  assessed by  the  Engineer-in-Charge upto 
Rs.5,000/- and by the  Employer concerned for a higher  amount.  The contractor 
shall  be  paid  for  the damages/destruction  suffered  and  for  the restoring the 
material at the rate based on analysis of rates tendered for in accordance with the 
provision of the contract. The  certificate of  the  Engineer-in-Charge  regarding the  
quality  and  quantity  of materials and the purpose for which they were collected 
shall be final and binding on the contractor.  
 
Provided always that no compensation shall be payable for any loss in consequence of  
hostilities  or war-like operations  (a)  unless  the contractor  had  taken all such 
precautions against air  raid  as  are deemed necessary by the Engineer-in-Charge  (b) 
for  any material etc. not on the site of the work or for  any tools, plant, machinery, 
scaffolding, temporary building and other things not intended for the work. 
 
IN the event of the  contractor having to carry out reconstruction  as aforesaid,  he 
shall  be  allowed such  extension  of  time  for  its completion as is considered 
reasonable by the employer. 
 
Clause - 44 :: APPRENTICES :: THE  contractor  shall comply with the provisions of  
the  Apprentices Act,  1961 and the rules and orders issued there under from  time  
to time. The contractor shall also be liable for any pecuniary  liability arising  on 
account of any violation by him of the provisions  of  the said Act. 
 
Clause - 45 :: CLEARANCE CERTIFICATE :: Security Deposit of the work shall not be 
refunded till the contractor produces  a clearance certificate from the Labour 
Officer. As soon  as the  work  is virtually complete the contractor shall  apply  for  
the clearance  certificate to the Labour Officer under intimation  to  the Engineer-in-
Charge.  The  Engineer-in-Charge, on receipt of  the  said communication,  write  to 
the Labour Officer to this effect  till six months after the date of completion, it will 
be deemed to have received the clearance certificate and the Security Deposit will 
be released if otherwise due. 
 
Clause - 46 :: DAMAGES :: THE  Contractor  shall be responsible for all injury to  the  
work  or workmen  to persons,  animals or things and for all  damages  to  the 
structural and/or decorative part of property which may arise from the operations or 
neglect of himself or of any sub-contractor or of any of his  or  a sub-contractors 
employees, whether such injury  or  damage arise from carelessness, accident or any 
other cause whatsoever in any way connected with the carrying out of this contract. 
The clause shall be  held  to  include  interalia, any  damages  to  buildings  whether 
immediately adjacent or otherwise, and any damage to roads,  streets, footpaths  or 
ways as well as damages caused to the buildings and  the works  forming  the subject 
if this contract by rain,  wind  or  other inclemency of the weather. The contractor 
shall indemnify the employer and hold harmless in respect of all and any expenses 
arising from such injury  or  damages to persons or property as aforesaid  and  also in 
respect  of  any claim made in respect of injury or damage  under  any acts of 
compensation or damage consequent upon such claim. 
 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 73 > Signature of Tenderer  

THE  Contractor shall reinstate all damage of every sort mentioned  in this clause, so 
as to deliver the whole of the contract works complete and  perfect  in  every 
respect and so as to make  good  or  otherwise satisfy all claims for damages to the 
property or third parties. The contractor shall effect the insurance necessary and 
indemnify the employer entirely  from  all  responsibility  in  this  respect.  The 
insurance  must be placed with a company approved by the employer  and must  be  
effected  jointly  in the name of  the  contractor  and  the employer and the policy 
lodged with the latter. The scope of insurance is  to  include  loss  or  damage to  the  
work  and  workmen due  to carelessness,  accident  including  fire,  earthquake,  
floods,  etc., damage  or loss  to  the contract itself till this  is  make  over  a 
complete state. Insurance is compulsory and must be effected from the very initial 
stage.  The contractor shall also be responsible for anything which may be excluded 
from damage to any property arising out of incidents, negligence or defective 
carrying out of this contract. 
 
THE employer shall be at liberty and is hereby empowered to deduct the amount of 
any damages, compensations, costs,  charges  and  expenses arising  or occurring 
from or in respect of any such claim or  damages from any sums due or to become 
due to the contractor. 
 
Clause - 47 :: INSURANCE :: CONTRACTOR‟S ALL RISK POLICY :: The contractor 
shall insure the works and keep them insured until the virtual completion of the 
contract against loss or damages by fire and/or earthquake, flood by paying 
required premium of the CONTRACTOR‟S ALL RISK POLICY (CAR) for the entire 
tendered cost covering the entire contract period. The insurance must be placed 
with a company approved by the Employer, in the joint names of the employer and 
the contractor for such amount and for any further sum if called to do so by the 
employer and lodge receipts of premiums paid with the employer within 21 days from 
the date of issue of letter of acceptance unless otherwise instructed. In default of 
the contract insuring as  provided above, the  employer  on  his behalf may so  insure  
and  deduct  the premiums  paid  from any money due or which may  become  due  to  
the contractor. The contractor shall as soon as the claim under the policy is settled 
or the work reinstated by the insurance company should they elect to do so, proceed 
with due diligence will the completion of  the works in the same manner as though 
the damages has not occurred and in all  respects under the conditions of the 
contract. The contractor in case of rebuilding or reinstatement after fire shall be 
entitled to extension of time for completion as the employer/architect may deem fit. 
 

♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
SPECIAL CONDITIONS  

 
1   Scope :   

 

1.1 The   works   to   be   governed   by   this   contract   shall   cover 

Construction of the building as specified in the schedule A & E along with all 

services, including all materials, labour, delivery and transportation up to 

destination, safe custody at site, insurance, erection, testing and commissioning 

of the entire works including obtaining statutory permissions for the water 

supply, sanitary services and electrical power.  

 

1.2  The Contractor shall  obtain all the permanent service connections i.e. 15 
(Fifteen) KVA Electricity power load connection, Water and Sewerage 
connections and shall bear any incidental expenses. Any statutory payments, 
deposits, fee made to the appropriate authorities for permanent services 
connections shall be reimbursed by the Employer provided the receipts/ 
deposits are in the name of the CANARA BANK RURAL SELF EMPLOYMENT 
TRAINING INSTITUTE (CBRSETI).  
 
1.3 The Contractor shall also be responsible to obtain all the Temporary service 
connections ie Electricity Power, Water and Sewerage connections and shall 
bear any incidental expenses, fees, deposits, monthly consumption charges 
required for the construction work. CBCRD Trust will not pay any amount for 
getting & maintaining temporary connections. 
 

1.4  The works to be undertaken by the contractor shall   inter alia include 

the following:   

i. Preparation of detailed SHOP drawings and AS  BUILT drawings wherever 

applicable.  

ii. Obtaining of Statutory permissions where-ever applicable and required.  

iii. Pre-commissioning tests as per relevant standard specifications, code of 

practice, Acts and Rules wherever required.  

iv. Warranty obligation for the equipments and/or fittings/fixtures supplied 

by the contractor.  

v. Contractor shall maintain all approved samples of all civil, plumbing and 

electrical samples in a specially designated store, which shall be under 

lock and key of the EIC. The contractor shall study all GFC drawings issued 

by the Client/Architect and seek any necessary clarifications regarding the 

drawings issued within one week of the receipt of the drawings. Any delay 

caused by non seeking of clarification within the stipulated time by the 

contractor for which the contractor shall be responsible.  

vi. The detailed drawings shall be followed for the areas for which they have 

been provided.  The specific reference in the drawings and specifications 

to any material by trade name, make or catalogue number shall be 
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construed as establishing standard, colour, shade, quality and performance 

to be followed and not as limited to that particular make. Contractor may 

offer other similar materials as per list of approved makes mentioned in 

the tender document.  

vii. All samples of materials shall be got approved by the contractor by the 

Architect / CBRST trust within two weeks of the issue of the drawings. A 

fully furnished temporary site office of minimum 200 sqft to be provided 

by the contractor at the commencement of the project for the Engineer in 

charge of the Architect / CBRST trust. 

 

1.5  All the hidden items such as reinforcement steel,  electrical conduits, water 
supply lines, drainage pipes, conduits, sewers etc. are to be properly tested as 
per the design conditions before covering and their measurements in 
measurement book duly test checked shall be deposited with Engineer in charge 
or his authorized representative, prior to hiding these items.  

 
2  Precautionary measures:   

 

2.1 Temporary  barricading  shall  be  provided at site by the  contractor  at  his 

own cost.  The barricading  physically  define  the  boundaries  of the  plot for 

restricted  entry to only  those  involved  in  the work and also to prevent any 

accident and also  not causing  any  inconvenience  to  the traffic.  Any further 

barricading as required for basement excavation  at  Site  shall  be  provided  by  

the  contractor  at  his own cost.  The  barricading  should be made  in  suitable  

size, shapes and  number  as  directed  by  Engineer-in-charge  without any 

extra cost.  It   shall   be dismantled  and  taken  away  by  the  contractor  after   

completion of the work at his own cost with the approval of Engineer-in-charge.    

  

2.2  Contractor shall take all precautionary measures to avoid any damage 

to adjoining property. All necessary arrangement shall be made at his own cost.  

 

2.3 The contractor shall take all precautions to prevent his workmen and 

employees from removing and damaging any Flora (tree/plant/vegetation) from 

the site.  

 
2.4 The contractor shall take all precautions to avoid accidents by 

exhibiting necessary caution boards day and night, speed limit boards, red flags, 

red lights and providing barriers. He shall be responsible for all damages and 

accidents caused to work due to negligence on his part. No hindrances shall be 

caused to traffic, during the execution of the work. In case of any accident of 

the labourers/ contractual staff, the entire responsibility will rest on the 

contractor and any compensation under such circumstances, if becomes 

payable, shall be entirely borne by the contractor.  

  

2.5  The contractor, his authorized representative, workmen etc. shall 

strictly observe orders pertaining to fire precautions prevailing in the area.  
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2.6  The Contractor shall take all necessary precautions to prevent any 

nuisance or inconvenience to the owners, tenants or occupants of the adjacent 

properties and to the public in general .The Contractor shall take all care, as 

not to damage any other adjacent property or other services running adjacent to 

the plot. If any damage is done, the same shall be made good by the Contractor 

at his own cost and to the entire satisfaction of the Engineer-in-Charge.  The 

Contractor shall use such methodology and equipments for execution of the 

work, so as to cause minimum environmental pollution of any kind during 

construction, to have minimum construction time and minimum inconvenience 

to road users and to the occupants of the buildings on the adjacent plot and 

public in general, etc. He shall make good at his own cost and to the entire 

satisfaction of the Engineer in Charge any damage to roads, paths, cross 

drainage works or public or private property whatsoever caused, due to the 

execution of the work or by traffic brought thereon, by the Contractor. Further, 

the Contractor shall take all precautions to prevent any pollution of streams and 

waterways.  All waste or superfluous materials shall be carted away by the 

Contractor, entirely to the satisfaction of the Engineer-in-Charge. Utmost care 

shall be taken to keep the noise level to the barest minimum so that no 

disturbance as far as possible is caused to the occupants / users of adjoining 

buildings.  No claim what so ever on account of site constraints mentioned 

above or any other site constraints not specifically stated here, shall be 

entertained from the Contractor.  Therefore, the Contractors are advised to 

visit site and get first hand information of site constraints.  Accordingly, they 

should quote their tenders.  Nothing extra shall be payable on this account.  

3  General cleanliness of the site and Stacking & Storage of Materials: 

   

3.1   The site of work shall be always kept clean in general strictly adhering to 
approved job layout/specifications. The Contractor shall take all care to prevent 
any water- logging at site. The waste water shall not be allowed to be collected 
at site. It may be directly pumped into the public drainage system with prior 
approval of the concerned authorities. For discharge into public drainage 
system, necessary permission shall be obtained from relevant authorities after 
paying the necessary charges, if any, directly to the authorities. The work shall 
be carried out in such a way that the area is kept clean and tidy. All the 
fees/charges in this regard shall be borne by the Contractor.  Nothing extra shall 
be payable on this account.   

  

3.2 The contractor shall take instructions from the Engineer-in-Charge 

regarding collection and stacking of materials at any place. No excavated earth 

or building rubbish shall be stacked on areas where other buildings, roads, 

compound wall, services etc are to be constructed. The stacking shall be done 

as per stacking plan. However, if any change is required, the same shall be done 

with the approval of Engineer-in-Charge.  

  

3.3   For construction works which are likely to generate malba / rubbish, 

contractor shall dispose of malba, rubbish & other unserviceable materials and 
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wastes at his own cost to the dumping ground notified by local authorities and 

under no circumstances these shall be stacked / dumped even temporarily, 

outside the construction premises.  

 
3.4  The contractor shall not stack building material/ malba on the road or on 
the land owned by any other authority, as the case may be.  In case, the 
Contractor is found stacking the building material/ malba as stated above, he 
shall be liable to pay the stacking charges as may be levied by local body or 
authority and also to face penal action as per the rules, regulations and bye-laws 
of the said body or authority. The Engineer-in-Charge shall be at liberty to 
recover the sums due but not paid to the concerned authorities on the above 
counts from any sums due to the contractor including amount of the Security 
Deposit or Retention Money in respect of this contract or any other contract.  
 

3.5  The contractor shall construct suitable godowns, yard at the site of work for 

storing all other materials so as to be safe against damage by sun, rain, 

damages, fire, theft etc. at his own cost and also employ necessary watch and 

ward establishment for the purpose at his cost.  

  

4  Laboratory  Equipment:    

4.1   The contractor shall provide at his own cost suitable measuring tapes, 
weighing, surveying and leveling and measuring arrangements as may be 
necessary at site for checking. All such equipments shall be got calibrated in 
advance from laboratory, approved by the Engineer-in-Charge. Nothing extra 
shall be payable on this account. Minimum equipments as required for field tests 
shall be provided  at site without any extra cost to the Employer.    
               

5.   Setting Out of works     

5.1 The contractor shall establish, maintain and assume responsibility for 
grades, lines, levels and bench marks. Contractor shall report any errors or 
inconsistencies regarding grades, lines, levels, dimensions to the Engineer-in-
Charge before commencing work. Commencement of work shall be regarded as 
the contractor‟s acceptance of such grades, lines, levels and dimensions and no 
claim shall be entertained at a later date for any errors found.  
 
5.2  If at any time, any error in the respect of setting out appears during the 
progress of the work, the contractor shall, at his own expense rectify such error 
if so required, to the satisfaction of the Engineer-in-Charge.  
  

a)The contractor shall provide , protect and maintain temporary/ permanent 

benchmarks at the site of work throughout the execution of the work. These 

bench marks shall be got checked by the Engineer-in-Charge or his 

authorized representatives. The  work at different stages shall  be  checked  

with  reference  to  bench  marks maintained  for  the  said purpose. All 

such reference points shall be in relation to the levels and locations, given 

in the Architectural and plumbing drawings. Nothing extra shall be payable 

on this account.  
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b) The approval by the Engineer-in-Charge, of the setting out by the contractor, 

shall not relieve the contractor of any of his responsibilities and obligation to 

rectify the errors/defects, if any, which may be found at any stage during 

the progress of the work or after the completion of the work.  

  

5.3  The contractor shall be entirely and exclusively responsible for the 
horizontal, vertical and other alignments, the level and correctness of every part 
of the work and shall rectify effectively any errors or imperfections therein.  
Such rectifications shall be carried out by the contractor at his own cost to the 
instructions and satisfaction of the Engineer-in-charge.  
  

 5.4    The Contractor shall carry out survey of the work area, at his own cost, 
setting out the layout of building in consultation with the Engineer-in-Charge & 
proceed further. Any discrepancy between the architectural drawings and actual 
layout at site shall be brought to the notice of the Engineer-in-charge. It shall be 
responsibility of the Contractor to ensure correct setting out of alignment.  
Survey instruments only shall be used for layout, fixing boundaries, and centre 
lines, etc. including theodolites.  Nothing extra shall be payable on this account.  
  

6. Architectural, Structural and integrated service drawings :  
  

6. 1 Although tender drawings are made available with the Tender, the working 
& detailed architectural drawings and structural drawings shall be issued as and 
when required according to the programme chart submitted by the contractor. It 
is the duty of the contractor to intimate the requirement of drawings reasonably 
well in advance and no hindrance shall be allowed on this account.   
  

6.2 The work shall be carried out in accordance with the Architectural drawings 
and Structural drawings, to be issued from time to time, by the Engineer-in-
Charge. Before commencement of any item of work, the contractor shall 
correlate all the relevant architectural and structural drawings issued for the 
work, nomenclature of items, specifications etc. and satisfy himself that the 
information available there from is complete and unambiguous. The figures & 
the written dimensions of the drawing shall supersede the measurement by 
scale.  The discrepancy, if any, shall be brought to the notice of the Engineer-
in-Charge for immediate decision before execution of the work. The contractor 
alone shall be responsible for any loss or damage occurring by the 
commencement of work on the basis of any erroneous and/ or incomplete 
information and no claim, whatsoever shall be entertained on this account. The 
delay caused on account of non-timely action by the contractor in resolution of 
the differences whatsoever shall not be considered as valid ground for extension 
of time unless otherwise accepted by Engineer in charge.     
  

6.3 The information and site data shown in the drawings and mentioned herein 
and also elsewhere in the tender documents are being furnished for general 
information and guidance only. The Engineer-in Charge/ Employer  shall not 
bear responsibility for lack of such knowledge and also the consequences 
thereof. The Engineer-in-charge/ Employer  in no case shall be held responsible 
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for the accuracy thereof or any interpretation/ or conclusions drawn there from 
by the contractor.   
                

6.4  Before taking up the work, the contractor shall be provided with working  
drawings for various civil and electrical services showing details of lay out plan 
including sectional elevations and the contractor shall plan and mobilize his 
resources as per the working drawings and as per the site conditions to facilitate 
convenient execution, installation as well as maintenance of these services. 
Nothing extra shall be payable on this account.  
  

7.Scaffolding & Staging :  

  

7.1  Wherever required for the execution of work, all the scaffolding shall be 
provided and suitably fixed, by the contractor. The scaffolding shall be provided 
strictly with steel double scaffolding system, suitably braced for stability, with 
all the accessories, gangways, etc with adjustable suitable working platforms to 
access the areas with ease for working and inspection. Single scaffolding system 
is strictly prohibited and shall invite necessary action. It shall be designed to 
take all incidental loads. It should cater to the safety features for workmen. 
Nothing extra shall be payable on this account. It shall be ensured that no 
damage is caused to any structure due to the scaffolding.  
  

8.Procurement of materials and  Basic rate :  

  

8.1 All material shall only be brought at site as per program finalized with the 

Engineer-in-Charge. Any pre-delivery of the material not required for immediate 

consumption shall not be accepted and thus not paid for.  

  

8.2 The contractor shall procure the required materials in advance so that there 

is sufficient time for testing of the materials and approval of the same before 

use in the work.   

 
8.3 Wherever Basic rate  is mentioned in the Financial Bid i.e. Schedule of 

quantities (SOQ), the contractor shall provide the materials accordingly, if the 

rate of the selected material other  than reinforcement steel & cement  is 

higher / lower  than the basic rate  proportionate cost adjustment shall be 

made.  For reinforcement steel & cement  clause  10 CA of the chapter on 

clauses of contract are applicable.  

 

8.4 Base price of the material shall be the actual price quoted by the authorized 

stockiest/wholesalers/showroom Excluding GST or any other tax on material and 

all other duties levied by the statutory/local authority and also excluding 

loading, unloading and carriage/ transportation cost to the site of work, 

overheads, storage charges at site. 

 

9.  Quoted Rates and other conditions for payment:  
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The rates quoted by the Contractor for the descriptions given in the Financial 
Bid [Schedule of quantities (SOQ)] are deemed to be inclusive of the following 
apart from other inclusions elsewhere  stipulated in these documents  :   

       9.1 Site clearance, setting out work, profile, establishment of reference bench 

mark(s), taking spot levels, construction of all safety and protection devices, 

barriers, barricading, signage, labour safety, welfare, preparatory works, 

working during monsoon, working at all depths, height, lead, lift and location 

etc until / unless specified otherwise, and any other incidental works required 

to complete this work. Nothing extra shall be payable on this account.  

9.2  For works below ground level the contractor shall keep that area free from 

water. If dewatering or bailing out of water is required the contractor shall do it 

and nothing extra shall be paid except otherwise provided in the items of  

Schedule of quantities.   

9.3  Any legal or financial implications resulting out of disposal of earth shall be 

sole responsibility of the contractor. Nothing extra over the schedule shall be 

paid on this account.  

9.4 All labour, material, tools and plants, temporary water, sewerage, 

electricity connection charges & works and other inputs involved/ required in 

the execution of the item.  

  

9.5  Conducting Tests of materials  and works wherever stipulated.    

  

9.6 Any cement slurry added over base surface (or) for continuation of 

concreting for better bond is deemed to have been built in the items.  

  

9.7  For completing the work in time, the Contractor might be required to work 
in two or more shifts (including night shifts). No claim whatsoever shall be 
entertained on this account, not with-standing the fact that the Contractor may 
have to pay extra amounts for any reason, to the labourers and other staff 
engaged directly or indirectly on the work according to the provisions of the 
labour and other statutory bodies regulations and the agreement entered upon 
by the Contractor with them.  

 

9.8  The Contractor shall arrange to give all notices as required by any 

statutory / regulatory authority and obtain all requisite licenses wherever 

required and shall pay to such authority all the fees that is required to be paid 

for the execution of work. Nothing extra shall be payable on these accounts.  

 

9.9  All ancillary and incidental facilities required for execution of work like 

labour camp, stores, fabrication yard, offices for Contractor, watch and ward, 

temporary ramp required to be made for working at the basement level, 

temporary structure for plants and machineries, water storage tanks, 

installation and consumption charges of temporary electricity, telephone, water 
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etc. required for execution of the work, liaison  with municipal / statutory  

authorities etc., protection works, barricading, testing facilities / laboratory at 

site of work, facilities for all field tests and for taking samples etc. during 

execution or any other activity which is necessary (for execution of work and as 

directed by Engineer-in Charge), shall be deemed to be included in rates quoted 

by the Contractor  for various items in the  Schedule  of quantities.  Nothing 

extra shall be payable on these accounts.  

 

9.10  Final testing of the installation:  

The Contractor shall demonstrate trouble free functioning of all the Plumbing , 
sanitary , electrical and E & M installations and services. The Engineer-in-Charge 
or his authorized representatives shall carry out final inspection of these various 
Plumbing, sanitary, electrical  and E & M services and installations. Any defect(s) 
noticed during demonstration shall be rectified by the Contractor at his own cost 
to the entire satisfaction of the Engineer-in-Charge. Nothing extra shall be 
payable on this account.   
 

 
9.11 Contributions towards the EPF & ESI for the labour, employees engaged 

by the contractor  wherever applicable shall  be paid by the Contractor,  

Nothing extra shall be payable on this account.  

 

9.12 All statutory deductions at source (TDS) as per the government rules 

shall be made. 

 
10 .Local laws  :  

10.1 The Contractor shall keep himself fully informed of all acts and laws of the 

Central & State Governments, all orders, decrees of statutory bodies, tribunals 

having any jurisdiction or authority, which in any manner may affect those 

engaged or employed and anything related to carrying out the work. All the rules 

& regulations and bye-laws laid down by Collector / Municipal authorities etc. and 

any other statutory bodies shall be adhered to, by the contractor, during the 

execution of work. The Contractor shall also adhere to all traffic restrictions 

notified by the local authorities.   

10.2 The contractor shall ensure that applicable permits mandated by the local 
bodies and in case warranted for this work are obtained as required under the 
Applicable Laws.   
 

10.3 The building work shall be carried out in the manner complying in all 

respects with the  requirements of relevant bye-laws of the local body and 

sanctioned  plans  under the jurisdiction of which the work is to be executed or as 

directed by the Engineer-in-Charge and nothing extra shall be paid on this account 
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11  Water Supply & Sanitary Installations & Testing:  

The contractor shall give performance test of the entire installation(s) as per the   
STATE PWD / CENTRAL PWD standing specifications before the work is finally 
accepted and nothing extra whatsoever shall be payable to the contractor for the 
test.  

  

  12.Recording of Hindrances:-  

12.1 Whenever any hindrance whether on part of Employer or on part of 
contractor, comes to the notice of the Engineer in charge, the contractor  
should at once make a note of such hindrance in the register kept at site, and 
immediately make a report to the Engineer in charge  within a week.  

  

12.2 Each hindrance should be entered in the Hindrance Register, ( as per 

Annexure 14 )  which should be authenticated by the Engineer In charge  and 

Contractor.  The Employer shall review the Hindrance Register at least once in 

a month.  

  

12.3  The hindrances on part of contractor are also to be entered in the 

Hindrance Register.  

  

12.4 The hindrance register shall be submitted at the time of payment of each 

Running Account Bill.  

 

13.Progress and monitoring of work:   

13.1 The contractor shall submit the progress report for the work done during 

previous month to the Engineer-incharge on or before 5th day of each month. 

The progress report shall contain the following, apart from whatever else 

may be required as specified:-  

(i) Construction schedule of the various components of the work through a bar 

chart for the next three months (or as may be specified), showing the inter 

milestones, targeted tasks and up to date progress. At least 3 digital 

photographs showing all the parts of construction site in soft copy has to be 

submitted in every monthly progress report.  

(ii) Progress chart of the various components of the work that are planned and 

achieved, for the month as well as cumulative up to the month, with 

reason for deviations, if any in a tabular format.  

(iii) The Contractor shall do proper sequencing of the various activities by 

suitably staggering the activities within various pockets in the plot so as to 

achieve early completion.  

14. Project review meetings:   

The contractor, immediately on award of work shall submit details of his key 
personnel to be engaged for the work at site.  In addition, he shall furnish the 
Employer detailed organization involved with the work.  
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Monthly Review Meetings: Shall be attended by  Contractor / their  

representatives who can take independent decisions along with  Engineer in 

charge  and Bank ‟s representatives.  

  

15   Hardware and sanitary wares:  

15.1  Engineer-in-Charge will take a decision regarding make of materials,  
model numbers of equivalent Door/window hardware/ sanitary ware at the time 
of execution, in case the stipulated make or model mentioned, is not available. 
However, in case, the equivalent make or model so approved, is cheaper than 
the make or model already mentioned in Preferred makes list, the price 
adjustment will be made based on the difference in market rate.  

 

16. Submission of  Insurance policies:  

No work shall be commenced by the Contractor unless he obtains the Insurance 
Policies as mentioned under Clauses of contract. Also, no payment shall be made 
to the Contractor / no permission for continuation of works   on expiry of 
insurance policies unless renewed by the Contractor. Nothing extra shall be 
payable on this account. No claim of hindrance (or any other claim) shall be 
entertained from the contractor on these accounts.  
  

17. Chasing work:  

The work should be planned in a systematic manner so that chase cuttings in the 

walls, ceilings and floors is minimized. Wherever absolutely essential, the chase 

shall be cut using chase cutting machines. Chases will not be allowed to be cut 

using hammer / chisel. The electrical boxes should be fixed in walls 

simultaneously while raising the brick work. The contractor shall ensure proper 

co-ordination of various disciplines viz. building works, sanitary & water supply & 

electrical installations etc.  

18.Warranty or Guarantee period for specialized works :  

The warranty or Guarantee  period for the works of water proofing  and anti-

termite shall be Ten(10) years from the date of completion of the works. The 

contractor shall make  good / rectify the defects occurring during the  above 

period. Security deposit equivalent to 10% of the value of the item shall be 

retained by the Bank / CBCRD TRUST for a period of warranty/guarantee. The 

warranty/ guarantee  shall be  provided by the principal company for both 

material & application.    

19.External Laboratory :  Whereever tests are stipulated for the Materials, 

concrete etc the same shall be tested at any government, semi government or 

NABL approved private laboratories.    

20.Licensed agencies : The contractor shall engage licensed  plumbers, 

electricians of required class as per the statutory rules  for the works related to 
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plumbing , sanitary, electrical works. Prior approval of the Employer shall be 

obtained by producing the copy of the Licenses before commencing these works.      

     21. Maintenance of Registers 
 The Contractor will be required to maintain the following registers at site of work 

and should produce the same for inspection of the Bank / CBCRD TRUST/ Engineer 
in charge  wherever desired by them.  Type of Register to be maintained are 
:  

 
 i) Register No. – I   : Cement 
 ii) Register No. – II : Steel 
 iii) Register No. – III : Materials at Site Account 
 iv) Register No. – IV : Secured advance on materials at site 
 v) Register No. – V : Bulkage test of sand 
 vi) Register No. – VI : Silt Test 
 vii) Register No. – VII : Sieve analysis of fine aggregate 

viii) Register No. – VIII : Sieve analysis of coarse aggregate  
 ix) Register No. – IX : Slump Test 
 x) Register No. – X : Concrete Cube Test 
 xi) Register No. – XI : Hindrance to work 
 xii) Register No. – XII : Running Account Bill 
 xiii)     Register No. – XIII : Labour  attendance    
          xiv)    Register No. – XIV : Labour  Payment     

                         ************************************ 
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Technical Specifications – Civil, Plumbing & Sanitary works 

 

 1. Specifications  

 1.1 Except for the items, for which Particular Specifications are given or where 
it is specifically mentioned otherwise in the description of the items in the 
schedule of quantities, the work shall generally be carried out in accordance 
with the “ CPWD Specifications ” additional / Particular Specifications, 
Architectural / structural drawings and as per instructions of Engineer-in-
Charge. In case CPWD specifications are not available  CGPWD specifications 
shall be followed .     

  
1.2 All Technical Specifications in respect of all material to be used, method of 
execution, workmanship and quality for each item of the work shall be as per 
CPWD specifications and latest Indian Standard unless otherwise specified. 
 

1.3  Any reference made to any Indian Standard Specifications, shall imply to the 
latest version of that standard, including such revisions / amendments as issued 
by the Bureau of Indian Standards up to last date of receipt of tenders.  
 
1.4 The Contractor shall keep at his own cost all such publications including 
relevant Indian Standard Codes applicable to the work at site.  

 
2. Materials :  
 
Cement : 43 grade Ordinary Portland cement  ( OPC ) confirming to IS 8112  
procured from  preferred manufacturers as listed in these documents shall be 
used  in works.      

 
Reinforcement Steel :  TMT  reinforcement bars of Fe 500 grade confirming to 
IS 1786- 2000 procured from  preferred manufacturers as listed in these 
documents shall be used in works.   

 
Solid Concrete Block: Shall be of 100 mm/200mm thick and strength of not less 
than 35kg/sqcm. Conforming to IS: 2185–1992. 

 
Coarse Aggregate: Shall be of the best quality, hard machine crushed granite 
stone approved by the engineer in charge , free from earth or any organic 
matter etc.  Suitably graded and shall conform to IS: 383-1990. 

 
Fine aggregate : Shall be clean, sharp, strong, angular and composed of hard 
silicious materials.  It shall be free from any harmful materials such as iron 
pyrites, coal mica, shale, clay alkali, soft fragments, sea shale, organic 
impurities, etc. it shall conform to the appropriate gradation / zones of IS. It 
shall be obtained from approved quarries and shall conform to IS: 383-1990.
  

 
Bricks: It shall be table moulded bricks approved by the engineer, well burnt, 
sound, hard square and with sharp edges and shall conform to Indian Standards 
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1077 – 1992 having strength of not less than  35 kg/sq. cm as specified in the 
item. 
 
Timber: Shall be of best quality as specified in the schedule of quantities 
perfectly dry, well seasoned and free from sap wood, sound straight, free from 
loose knots, cracks shakes and any appearance of root and any other defect and 
conforming to IS: 12896 – 1990 and shall be approved by the engineer, No wood 
work shall be placed in position covered in the wall unless it is approved by the 
engineer.                                
 
Granite: Polished granite slab and tiles shall be of the kind specified in the 
schedule of quantities conforming to samples approved by the engineer for 
colour & texture.  The slab shall be machine cut to required dimensions and 
shall conform to IS Standards. 
 
Paints: Plastic emulsion painting will be of approved brand of paint and colour 
conforming to IS: 5411 – 1991 & will be applied over a coat of primer (including 
preparation of wall surface).   

 
a) Synthetic enamel paint wiil be of approved brand and colour  confirming 

to IS 4511-1993 applied over  one coat of primer. 
b) Oil bound distemper  wiil be of approved brand and colour  confirming to        

IS    applied over  one coat of primer. 
c) Acrylic wasable distemper wiil be of approved brand and colour  

confirming to IS applied over  one coat of primer. 
 

Aluminum –   the material shall conform to IS 1285. 
 
Structural steel -  the materials shall conform to IS 808   

 
     Anti thermite treatment  -  the materials shall conform to IS 6313 part II  

   
Admixtures: Admixtures to concrete shall not be used without the written 
consent of the engineer.  When permitted, the contractor shall furnish full details 
from the manufacturer and shall carry such test as the engineer may require 
before any admixture is used in the work to check particularly for Chlorides. 
 

     1) Admixture may be used to modify one or more of the following    
properties of FRESH CONCRETE: 

 
a) To increase workability without increasing water content or to decrease the 

water content at the same workability. 
b) To retard or accelerate both initial and final setting times. 
c) To reduce or prevent settlement. 
d) To increase slight expansion in concrete and mortar. 
e) To modify the rate or capacity for bleeding or both. 
f) To reduce segregation of concrete, mortars and grouts. 
g) To improve penetration & or pump ability of concrete, mortars & grouts. 
h) To reduce rate of slump loss. 
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      2) Admixtures may also be used to modify one or more of the following 
properties of HARDENED CONCRETE: 

 
a) To retard or reduce heat generation during early  
     hardening. 
b) To accelerate the rate of strength development. 
c) To increase the strength of concrete or mortar  
     (Compressive, tensile or flexural). 
d) To increase the durability or resistance to severe conditions  
      of exposure including the application of devising salts.                     
e) To decrease the capillary flow of water. 
f) To decrease the permeability to liquids. 
g) To control the expansion caused by the reaction of alkalie  
      with certain aggregate constituents. 
h) To produce cellular concrete. 
i) To increase the bond of concrete to steel reinforcement. 
j) To increase the bond between old and new concrete. 
k) To improve impact resistance and abrasion resistance. 
l) To inhibit the corrosion of embedded metal. 
m) To produce coloured concrete or mortar. 

 
3. Repairs to concrete work :  
Wherever concrete is found with less than required quality as per acceptance 

criteria, repairs to concrete will be made. Honeycombed areas and loose 

pockets will be repaired by grouting using Portland Cement Mortar/Polymer 

Modified Cement Mortar /Epoxy Mortar, etc. after chipping loose concrete in 

appropriate manner. In areas where concrete is found below acceptance criteria 

and defects are not apparently visible on surface, injecting approved grout in 

appropriate proportion using epoxy grout /acrylic Polymer modified cements 

slurry made with shrinkage compensating cement / plain cement slurry etc will 

be resorted to for repairs ( as per relevant chapters from CPWD Hand Book on 

Repairs and Rehabilitation of RCC Buildings). Repair to concrete will be done till 

satisfactory results are obtained as per the acceptance criteria by retesting of 

the repaired area. If satisfactory results are not obtained dismantling and 

relaying of concrete will be done. No further work is allowed on these areas of 

unacceptable concrete.    

 

4. Makes of Materials: The makes of materials shall be as per the details 

furnished in the list of preferred makes.  

                            **************************** 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

( H.O. :: BENGALURU ) 
 

TECHNICAL SPECIFICATION FOR ELECTRICAL  ITEMS 

 

 The installation shall be carried out in accordance with the Indian Electricity 
Rules 1956 as amended up to date and as required by the Electrical Inspectorate 
of concerned Stat Government and local Electrical Authorities and as stipulated 
in the National Electrical Code and CPWD  Electrical works specifications. The 
work shall also conform to the Rules & Regulations stipulated by the tariff 
Advisory Committee in respect of Electrical Installation Works. 

         

 The contractor should possess the valid „A‟ class contractor‟s license as issued 
by the CONCERNED State Electricity Board, copy of the license to be enclosed. 

 

 The contractor should employ only licensed wiremen and supervisors and 
Engineers should have the necessary „C‟ license.  

 

 All the equipments, which are supplied by the contractor, shall have necessary 
test certificates, maintenance manual, direction manual and spare parts 
manual. 

 

 A prior approval shall be obtained from the electrical authorities (Electrical 
Inspectorate of the State Govt.  as required )  before commissioning. It shall be 
the responsibility of the contractor to prepare necessary documentation, apply, 
follow up and obtain approval from the Authorities, for all electrical designs, 
manufacture, erection of materials and equipments used. The approval shall be 
obtained both for the drawing stage & on completion of installation. It will also 
be the responsibility of the contractor to obtain necessary approval from the 
Electrical Authorities for the overall Electrical installation, including obtaining 
required power load for the installation. If any defects are noticed by the 
Electrical Authorities, the rectification shall be carried out by the contractor. 

 

 The items supplied by the contractor and works carried out by the contractor 
must be guaranteed for a period of 12 months from the date of commissioning / 
handing over. Any repair or replacement required during this period must be 
arranged free of cost expeditiously. 

 
1.0  GENERAL 

Following clauses specify general Electrical requirements and standards of 
workmanship for the equipment & installation. 

 
 This specification relates to the supply, installation, commissioning, testing and 

maintenance for a period of 12 months of the complete electrical installation as 
described in this specification, SOR and on the contract drawings. 

 
1.1  SCOPE OF WORK 
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 The electrical services shall comprise the following: Electrification works for 

proposed office  building for CBRSETI Building. 
 
                   Main and Sub main Switch Gears (HT LT Switch gears) 
  HT & L.T. Distribution, wiring & cabling 
  Earthing installation 
   Lightning Protection 
  Liaison with EB/CEIG authorities for Power Supply.  

Residual Design, Detailed Engineering, co-ordination with clients, 
Consultants and other contractors. 

  Testing, commissioning & handing over to clients.  
  
1.2 Requirement of Statutory Authorities 
  

The electrical equipment / installations shall comply with the requirements of 
Rules/Regulations as amended up to date. 

 The Indian Electricity Rules, 1956. 
 

 The Indian Electricity Act. 
 

 The Indian Electricity (supply) Act, 1948. 
 

 The requirement of CEIG. 
 

 The requirement of respective STATE ELECTRICITY BOARD . 
 

 Bureau of Indian standards. 
 

2.0 MATERIALS  
          
2.1 MATERIALS 
 All materials and products shall comply with the following: 
  a) This specification 
  b) Electrical supply authority's requirements and regulations. 
  c) Government Rules, Local Authority's by -laws and Regulations. 
   d) Fire Officers requirements 
   e) Appropriate Indian Standard specifications and   Codes of Practice. 
   f) I.E.E. Regulations for Electrical Installations - 16th Edition. 
  
  
2.2  STANDARDISATION 
 
 The following equipments shall be standardized throughout the installation: 
 
 L.T. Switch gears 
  MCCB panel. 
  MCB,  DBs 
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  Every item of equipment in each of the above groups shall be of the same make 
and type unless otherwise specified. 

 
2.3    IS standards : 
  
                   IS-5082           Bus Bars and Bus Bar Connections 
  IS-375&2147   Electric power switchgear & associated apparatus 
  IS-2208  HRC Fuses 
  IS-722    Direct acting electrical indicating  Instruments. 

IS-732-1963 Electrical wiring installation (voltage not exceeding 
650volts). 

  IS-2032-1969          Graphical symbol used in Electro technology part XI. 

 IS-1646-1961  Fire safety of buildings. (General) 
 IS-694-1964  PVC insulated cables. 

IS-1554-1964 PVC insulated cables (heavy duty) 
 IS-1087  6A tumbler switches. 

  IS-2120  16A tumbles switches. 
 IS-1293  3 pin plugs & sockets. 
 IS-1753-1967  Aluminum conductors for insulated cables. 
 IS-3961-1967  Recommended current ratings for cables. 

IS-1255-1967 Installations & maintenance of paper insulated  power 
cables. 

IS-3043-1966 Earthing. 
 IS-1653-1964  Rigid steel conduits for electrical wiring. 

IS-2667-1964 Fittings. 
 IS-3480-1966  Flexible steel conduits for wiring. 

IS-3837-1966 Accessories for rigid steel conduit insulated cables. 
IS-375             Switchgear, bus-bars, connections, wiring, cable markings 

etc., 
 IS-722   AC Electricity meters. 
 IS-2147 Degree of protection provided by enclosure for LV 

switchgear & control gear.  
 IS-2705(Part I, II&III) Current Transformers. 

I- General requirements. 
II- Measuring Current Transformers. 
III- Protective Current Transformers. 

IS-4247 General requirement for switchgear & control gear 
for voltages not exceeding 1000 volts. 

                   IS-5082 Wrought aluminum & aluminum bars, rods, tubes & 
sections for  Electrical purpose. 

IS-600 Code of practice for phosphate of iron & steel. 
IS-8623 Factory built assembles of switchgear & control gear 

for voltage up to & including 1000 volts AC. 
 IS-9224  Low voltage fuses. 

IS-10118 Code of practice for selection insulation & 
maintenance of switchgear & control gear. 

                   IS-2516(Part I&II) Circuit breakers-requirements & test voltages not 
exceeding 1000V  AC. 

                  IS-2208 HRC fuse links up to 650 volts. 
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   3.1 STANDARDS FOR CABLES  
 
 The cables and associated materials shall comply with the following Indian 

Standard Specifications, unless otherwise stated: 
 
1) BIS - Bureau of Indian Standards 

 
          a) IS:  209        - Specification for zinc. 
 

 b) IS: 1554   -  Part I - PVC insulated (heavy duty) electrical cables. Part 1 –for 
working  voltage up to and including 1100 volts. 

 
          c) IS: 1753      - Aluminium conductors for insulated cables. 
 

 d) IS: 2633      - Methods of testing weight, thickness and uniformity of coating 
on hot dipped        galvanized articles. 

 
 e) IS: 3961       - Part II -Recommended current ratings for cables. Part II - PVC 

insulated & PVC sheathed heavy duty cables. 
 

           f) IS: 3975   -  Mild steel wires, strips and tapes for armouring of cables. 
 
             g) IS: 5831   - PVC insulation and sheath of electrical  
 
             h) IS: 7098  -Part II -Cross linked polyethylene insulated PVC sheathed 

cables. 
 Part II - For working voltage from 3.3KV up to and  including 
33KV. 

 
              i) IS: 8130  - Conductors for insulated electric cables & flexible doors. 
 
              j) IS: 9968  - Part I -Elastometer insulated cables for working voltage up to & 

including 1100 volts. 
 
            2) BS - British Standards Institution. 
 
                 a) BS: 2872  - Part I -·Methods 141 A to 141 D – British Standard methods 

of testing   Plastics. Part 1 – Thermal properties. 

            3) IEC - International Electro technical Commission 
             a) IEC: 502 -Extruded solid dielectric insulated power cables for rated 

voltages from 1 KV up to 30 KV. 
 
              b) IEC: 540 and 540 A -Test methods for insulation and sheaths of  

electric cables and cords. 
             c) IEC: 754 - Part I -Tests on gases evolved during combustion of 

electric cables. 
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 Part I - Determination of the amount of hydrogen acid gas evolved during     
the   combustion of polymeric materials taken from cables. 

 
Cables and cable accessories shall also conform to the provisions of latest 
Indian Electricity Rules/Act, Indian Electricity Supply Act, and Indian Factories 
Act and to the regulations of Statutory Authorities (Chief Electrical Inspector 
to the State Government). 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
SAFETY CODE 

 
i.>   Suitable scaffolds should be provided for workmen for  all  works that cannot 
safely be done from the ground, or from solid construction except such short period 
work as can be done safely from ladders. When a  ladder  is used an extra mazdoor 
shall be engaged for  holding  the ladder  and  if  the ladder is used for carrying 
materials  as  well, suitable  footholds and handholds shall be provided on the ladder  
and the  ladder  shall be given an inclination not steeper than ¼  to 1 (¼  horizontal 
and 1 vertical). 
 
ii.>  Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or 
suspended from an overhead support or erected  with stationary  support shall have guard 
rail properly  attached  bolted, braced  and otherwise secured at least 90 cm (3 feet) high  
above  the floor  or platform of such scaffolding or staging and extending  along the  entire  
length  of the outside and ends thereof with only  such opening  as  may  be necessary for the  
delivery  of  materials. Such scaffolding  or  staging shall be so fastened as to  prevent  it  
from swaying from the building or structure. 

 
iii.>   Working  platform,  gangways,  and  stairways  should  be   so constructed that 
they should not sag unduly or unequally, and if  the height of the platform or the 
gangway or the stairway is more than 3.6m (12 feet) above ground level or floor 
level, they should be  closely boarded, should have adequate width and should be 
suitably fastened as described in (ii) above. 
 
iv.>  Every opening in the floor of a building or in a working  platform be  provided 
with suitable means to prevent the fall of  persons  or materials  by  providing 
suitable fencing or  railing  whose  minimum height shall be 90 cm (3 feet). 
 
v.>   Safe means of access shall be provided to all  working  platforms and  other 
working places. Every ladder shall be securely  fixed.  No portable  single ladder shall 
be over 9 m. (30 feet) in  length  while the  width between side rails in rung ladder 
shall in no case be  less than  29 cm  (11 ½ ") for ladder upto and including 3 m  (10  
feet)in length.  For  longer ladders this width should be increased  at least  ¼" for  
each  additional 30 cm (1 foot)  of  length.  Uniform  step spacing shall not exceed 30 
cm (12"). Adequate precautions  shall  be taken to prevent danger from electrical 
equipment. No materials on any of the sites of work shall be so stacked or placed as 
to cause  danger or  inconvenience  to any person or the public. The  contractor  shall 
provide  all  necessary fencing and lights to protect the  public  from accident, and 
shall be bound to bear the expenses of defence of  every suit,  action or other 
proceedings at law that may be brought  by any persons for  injury  sustained  owning  
to  neglect  of  the   above precautions  and to pay any damages and cost which may 
be  awarded  in any such suit, action or proceedings to any such person or which  
may, with the consent of the contractor, be paid to compromise any claim by any 
such person. 
 
vi.>  Excavation and Trenching ::  All trenches, 1.2 m (four  feet)  or more in depth, 
shall at all times be supplied with at least one ladder for each 30 m. (100 feet) in 
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length or fraction thereof. Ladder  shall be extended from bottom of the trench to at 
least 90 cm (3 feet) above the  surface  of the ground. The side of the trenches which 
are 1.5 m (5 feet) or more in depth shall be stepped back to give suitable slope or 
securely held by timber bracing, so as to avoid the danger of sides to collapse. The 
excavated material shall not be placed within 1.5  m(5 feet) of the edges of the 
trench or half of the depth of the trench which ever is more. Cutting shall be done 
from top to bottom. Under no circumstances undermining or undercutting shall be 
done. 
 
vii.>  Demolition ::  Before any demolition work is commenced and  also during the 
process of the work :- 
 
a) All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 
b) No  electric cable or apparatus which is liable to be a source  of danger over a 

cable or apparatus used by the operator shall remain electrically charged. 
c) All  practical steps shall be taken to prevent danger  to  persons employed  from 

risk of fire or explosion or flooding.  No  floor, roof  or  other part of the building 
shall be so  overloaded  with debris or materials as to render it unsafe. 

 
viii.>  All necessary personal safety equipment as considered  adequate by the 
Engineer-in-Charge should be kept available for the use of  the person employed on 
the site and maintained in a condition suitable for immediate use, and the contractor 
should take adequate steps to ensure proper use of equipment by those concerned ::- 
 
a. Workers  employed on mixing asphaltic materials, cement  and  lime mortars shall 

be provided with protective footwear and  protective goggles. 
b. Those  engaged in white washing and mixing or stacking  of  cement bags  or any  

material which is injurious to the  eyes  shall  be provided with protective 
goggles. 

c. Those  engaged  in welding works shall be provided  with  welder's protective eye 
shields. 

d. Stone  breakers  shall  be provided with  protective  goggles  and protective 
clothing and seated at sufficiently safe intervals. 

e. When  workers are employed in sewers and manholes, which  are  in use,  the 
contractors shall ensure that the  manhole  covers  are opened  and ventilated at 
least for an hour before the workers  are allowed to get into the manholes, and 
the manholes so opened shall be  cordoned off with suitable railing and provided  
with warning signals or boards to prevent accident to the public.  

f. When workers are employed in sewers and manholes, which  are  in active      use, 
the contractor shall ensure that the following  safety measures are adhered  to :- 
 

i) Entry for workers into the line shall not be allowed except under supervision of 
the Architect or any other higher officer. 

ii) At least 5 to 6 manholes upstream and downstream should be kept open for at 
least 2 to 3 hours before any man is allowed to enter into the Manholes for 
working inside. 
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iii) Before entry, presence of toxic gases should be tested  by inserting wet lead 
acetate paper, which changes colour in the presence of such gases and gives 
indication of their presence. 

iv) Presence of oxygen should be verified by lowering a detector lamp into the 
manhole. In case, no oxygen is found inside the sewer line, workers should be 
sent only with Oxygen kit. 

v) Safety belt with rope should be provided to the workers.  While working inside 
the manholes such rope should be handled by two men standing outside to 
enable him to be pulled out during emergency. 

vi) No smoking or open flames be allowed near the blocked manholes being 
cleaned. 

vii) The Malba obtained on account of cleaning of blocked manholes and  sewer 
lines should be immediately removed to avoid accidents  on account of 
slippery nature of the malba. 

viii) Workers  should  not  be allowed  to  work  inside  the manhole continuously. 
He should be given rest intermittently. The Engineer-in-Charge may decide the 
time up to which a worker may be allowed to work continuously inside the 
manhole. 

ix) Gas masks with oxygen cylinder should be kept at site for use  in emergency. 
x) Air  blowers should be used for flew of fresh  air  through  the manholes. 

Whenever called for, Portable air blowers  are  recommended for  ventilating  
the manholes. The Motors for these shall  be  vapour proof  and  of totally 
enclosed type. Non sparkling gas  engines  also could  be used but they should 
be placed at least 2 meters away  from the  opening and on the lowered side 
protected from wind so that  they will  not be source of friction on any 
inflammable gas that  might be present. 

xi) The workers engaged for cleaning the manholes/sewers should  be properly 
trained before allowing to work in the manhole. 

xii) The workers shall be provided with Gumboots or  non-sparkling shoes, bump 
helmets and gloves, non-sparkling tools, safety lights  and gas  masks  and 
portable air blowers (when necessary).  They  must  be supplied  with  barrier 
cream for anointing the limbs  before  working inside the sewer lines. 

xiii) Workmen descending a manhole shall try each ladder step or  rung carefully 
before  putting  his full weight on  it  to  guard  against insecure  fastening  
due to corrosion of the rung  fixed  to   manhole wall. 

xiv) If a man has received a physical injury he should be brought out of  the sewer 
immediately and adequate medical aid should be  provided to him. 

xv) The extent to which these precautions are to be taken depend  on individual 
situation  but  the  decision of  the  Engineer  in  charge regarding  the steps in 
this regard to be taken in an individual  case will be final". 

 
g. The contractor shall not employ men below the age of 18 years  and women  on 

the work of painting with products containing lead  in  any form.  Wherever  men 
above the age of 18 are employed on the  work  of lead painting, the following 
precautions should be taken :: 

 
i) NO paint containing lead or lead products shall be used except in the form of 

paste or ready made paint. 
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ii) Suitable face masks should be supplied for use by the workers when paint is 
applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

iii) Overalls shall be supplied by the contractors to the workmen and adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

 
Whenever  men  above the age of 18 are employed on the  work  of  lead painting, 
the following principles must be observed for such use :: 
 
I. a.  White lead, sulphaste of lead, or products containing these pigments shall not 
be used in painting operation except in the form of paste or of paint ready for use. 
 
b. Measures shall be taken in order to prevent danger arising from the application of 
paint in the form of spray. 
 
c.  Measures  shall  be  taken, whenever  practicable,  to  prevent danger  arising 
from  dust  caused by  dry  rubbing  down  and scraping. 
 
II .a.  Adequate  facilities  shall  be  provided  to  enable   working painters to wash 
during and on cessation of work. 
 
b. Overall  shall be worn by all the working painters  during  the whole of the working 
period. 
 
c. Suitable arrangements shall be made to prevent clothing put off during working 
hours being soiled by painting materials. 
 
III .a. Cases of lead poisoning and of suspected lead poisoning shall be  notified and  
subsequently  verified  by  a  medical  man appointed by the competent authorities 
of the Employee. 
 
b.  The Employer my require, when necessary a medical examination of workers. 
 
c. Instructions with regard to the special hygienic  precautions to be taken if the 
painting work shall be distributed  to working painters. 
 
ix.>   When  the work is done near any place where there is risk  of drowning,  all 
necessary equipments should be  provided  and kept  ready for use and all necessary 
steps taken for  prompt rescue of the person in danger and adequate provision  
should be made for prompt first aid treatment of all injuries likely  to be sustained 
during the course of the work. 
 
x.> Use of  hoisting  machines  and  tackle   including   their attachments, anchorage   
and  supports  shall  conform  to  the following standards or conditions :: 
 
1) a.  These shall be of good mechanical construction, sound material  and adequate 
strength and free  from  patent defects  and shall be kept in good repair and in  good 
working order. 
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b) Every rope used in hoisting or lowering materials or as a means of suspension shall 
be of durable quality and adequate strength, and free from patent defects. 
 
2). Every crane driver or hoisting appliance operator shall be properly qualified and 
no person under the age of 21 years should be in charge of any hoisting machine 
including  any scaffolding winch or give signals to operator. 
 
3). In case of every hoisting machine and of every chain  ring hook, shackle swivel 
and pulley block used in hoisting  or a  means  of  suspension the safe working load 
shall  be ascertained by adequate means. Every hoisting machine  and all  gear 
referred to above shall be plainly  marked  with the  safe  working  load. In case of a  
hoisting  machine having  a  variable safe working load, each  safe  working load and 
the conditions under which it is applicable shall be  clearly indicated. No part of any 
machine or any  gear referred to above in this paragraph shall be loaded beyond the 
safe working load except for the purpose of testing. 
 
4). In case of Employer‟s machines, the safe working load shall be notified by the 
Electrical Engineer-in-Charge. As regards contractors' machines the contractors shall 
notify the safe working load of the machine to the Engineer-in-Charge whenever he 
brings any machinery to site of work and get it verified by the Electrical Engineer 
concerned. 
 
xi.>   Motors,  gearing,  transmission, electric  wiring  and  other dangerous  parts  of 
hoisting appliances should  be  provided with  efficient  safeguards. Hoisting 
appliances  should be provided  with such means as will reduce to the  minimum the 
risk of accidental descent of the load. Adequate  precautions should be taken to 
reduce to the minimum the risk of any part of  a  suspended load becoming 
accidentally  displaced.  When workers  employed  on  electrical  installations which   
are already energised, insulating mats, wearing apparel, such  as gloves, sleeves  and  
boots as may be  necessary  should  be provided. The workers should not wear any 
rings, watches  and carry  keys or other materials which are the good conductors of 
electricity. 
 
xii.>   All  scaffolds. ladders ad other safety devices mentioned  or described  herein 
shall be maintained in safe conditions  and no scaffold, ladder or equipment shall be 
altered or  removed while  it is in use.  Adequate washing facilities  should  be 
provided at or near places or work. 
xiii.>   These  safety provisions should be brought to the  notice  of all  concerned  by 
display on a notice board at  a  prominent place at work spot. The person responsible 
for compliance  of the safety code shall be named therein by the contractor. 
xiv.>   To ensure effective enforcement of the rules and  regulations relating  to 
safety precautions the arrangements made by  the contractor shall be open to 
inspection by the Labour Officer, of  the  Government Engineer-in-Charge of the  
Employer or their representatives. 
xv.>   Notwithstanding the above clauses from (i) to (xiv) there  is nothing in these to 
exempt the contractor from the operations of any other Act or Rule in force in the 
Republic of India. 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
MODEL RULES  FOR  PROTECTION OF HEALTH AND SANITARY  ARRANGEMENTS  

FOR WORKERS EMPLOYED BY CONTRACTORS  
 
1>.  Application :: 
 
These  rules  shall apply to all building and  construction  works  in which  twenty or 
more workers are ordinarily employed or are  proposed to be employed on any day 
during the period during which the  contract work is in progress. 
 
2>.  Definition :: 
 
Work  place means a place where twenty or more workers are ordinarily employed or  
are  proposed  to  be  employed  in   connection   with construction  work  on any day 
during the  period  during  which  the contract work is in progress. 
 
3>.  First Aid facilities :: 
 
(1)   At every work place there shall be provided and maintained, so  as to  be easily 
accessible during working hours, first-aid boxes at  the rate of not less than one box 
for 150 contract labour or part  there of ordinarily employed. 
 
(2)   The first-aid box shall be distinctly marked with a red cross  on white ground and 
shall contain the following equipment, namely ::- 
 
a.>  For work places in which the number of contract  labour  employed does not 
exceed 50 - 
 
Each first-aid box shall contain the following equipments ::- 
 
i. 6 small sterilised dressings. 
ii. 3 medium size sterilised dressings. 
iii. 3 large size sterilised burn dressings. 
iv. 1 (30 ml.) bottle containing a two percent alcoholic  solution of iodine. 
v. 1 (30 ml.) bottle containing salvolatile having the  dose  and mode of 

administration  indicated on the label. 
vi. 1 snake-bite lancet. 
vii. 1 (30 gms) bottle of pottassium permanganate crystals. 
viii. 1 pair scissors. 
ix. 1  copy  of  the  first aid leaf let  issued  by  the  Director General,   Factory 

Advice  Service  and   Labour   Institutes, Government of India. 
x. 1 bottle containing 100 tablets (each of 5 grams) of asprin. 
xi. Ointment for burns. 
xii. A bottle of suitable surgical antiseptic solution. 
 
 
b.>  For work places in which the number of contract labour exceed 50 - 
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     Each first-aid box shall contain the following equipments :- 
 
i. 12 small sterilised dressings. 
ii. 6 medium size sterilised dressings. 
iii. 6 large size sterilised dressings. 
iv. 6 large size sterilised burn dressings. 
v. 6 (15 gms) packets sterilised cotton wool. 
vi. 1 (60 ml.) bottle containing a two percent alcoholic  solution iodine.  
vii. 1  (60 ml.) bottle containing sulvolatile having the  dose  and mode of 

administration indicated on the label. 
viii. 1 roll of adhesive plaster. 
ix. 1 snake bite lancet. 
x. 1 (30 gms.) bottle of pottasium permanganate crystals. 
xi. 1 pair scissors. 
xii. 1  copy  of  the  first-aid leaf-let  issued  by  the  Director General,    Factory  

Advice  Service  and  Labour   Institutes, Government of India. 
xiii. A bottle containing 100 tablets (each of 5 grams) of aspirin. 
xiv. Ointment for burns. 
xv. A bottle of suitable surgical antiseptic solution. 
 
(3)    Adequate arrangements shall be made for immediate  recoupment  of the 
equipment when necessary. 
 
(4)   Nothing except the prescribed contents shall be kept in the First- aid box. 
 
(5)   The first Aid box shall be kept in charge of a responsible  person who shall 
always be readily available during the working hours of work place. 
 
(6)    A person in charge of the First Aid box shall be a person  trained in  First-Aid 
treatment, in work places where the number  of  contract labour employed is 150 or 
more. 
 
(7)    In work places where the number of contract labour employed is 500 or more 
and hospital facilities are not available within easy distance of  the  works. First/Aid 
posts shall be established  and  run  by  a trained  compounder.  The Compounder 
shall be on duty  and  shall  be availabel at all hours when the workers are at work. 
 
(8)   Where work places are situated in places which are not  towns  or cities,  a 
suitable motor transport shall be kept readily available  to convey  injured  person or 
person suddenly taken ill  to  the  nearest hospital. 
 
4>. Drinking water :: 
 
(a)  In  every work place there shall be provided  and  maintained  at suitable places, 
easily accessible to labour, a sufficient supply  of cold water fit for drinking. 
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(b) Where drinking water is obtained from an intermittent public water supply, each 
work place shall be provided with  storage  where  such drinking water shall be 
stored. 
 
(c)  Every water supply of storage shall be at a distance of not  less than  50  feet 
from any latrine, drain or other source  of  pollution. Where water has to be drawn 
from an existing well which is within such proximity of latrine, drain or any other 
source of pollution, the well shall  be  properly  chlorinated before water is drawn 
from  it  for drinking. All such wells shall be entirely closed in and be provided with a 
trap-door which shall be dust and water-proof. 
 
(d)  A reliable pump shall be fitted to each covered well,  the  trap-door  shall be 
kept locked and opened only for cleaning or  inspection which shall be done at least 
once a month. 
 
5>. Washing facilities :: 
 
(i) In every work place adequate and suitable facilities for  washing shall  be 

provided  and maintained for the  use  of  contract  labour employed therein. 
 
(ii) Separate and adequate screening facilities shall be provided  for the use of 

male and female workers. 
 
(iii) Such facilities shall be conveniently accessible and  shall  be kept in clean and 

hygienic condition. 
 
6>.  Latrines and Urinals :: 
(i)  Latrines shall be provided in every work place on  the  following scale, namely :- 

(a) Where  females  are employed there shall  be  at  least  one latrine for every 
25 females. 

(b) Where  males  are employed, there shall  be  at  least  one latrine for every 25 
males. 

 
Provided  that  where the number of males or female  exceeds  100,  it shall  be 
sufficient if there is one latrine for 25 males or  females, as  the  case  may  be, upto 
the first  100  and  one  for  every  50 thereafter. 
 
(ii)  Every latrine shall be under cover and so partitioned off as  to secure privacy, 
and shall have proper door and fastenings. 
 
(iii)   Construction  of  latrines  ::  The  inside  walls  shall   be constructed  of 
masonry or some suitable heat-resisting  non-absorbent materials and shall be 
cement washed inside and outside at least  once a  year.  Latrines  all not be of a 
standard  lower  than  bore-hole system. 
 
(iv) a.  Where  workers  of both sexes are employed, there  shall  be displayed 
outside each block of latrine and urinal, a notice in the language understood by the 
majority of the workers "For Men only" or "For Women Only" as the case may be. 
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b.  The notice shall also bear the figure of a man or of a woman as the case may 
be. 

 
(v)  There shall be at least one urinal for male workers upto  50  and one  for female 
workers upto fifty employed at a time.  Provided  that where  the  number  of male 
or female workmen, as  the  case  may  be, exceeds  500, it shall be sufficient if 
there is one urinal for  every 50 males or females upto the first 500 and one for every 
100 or  part thereof, thereafter. 
 
(vi) a.  The  latrines  and urinals shall be adequately  lighted  and shall be maintained 
in a clean and sanitary condition at all times. 
 
b.  Latrines and urinals other than those connected with a flush sewerage  system 
shall comply with the requirements  of  the Public Health Authorities. 
 
(vii) Water shall be provided by means of a tap or otherwise so as  to be conveniently 
accessible in or near the latrines and urinals. 
(viii)  Disposal of excreta :: Unless otherwise arranged for  by  the local sanitary 
authority, arrangements for proper disposal of  excreta by incineration at the work 
place shall be made by means of a suitable incinerator.   Alternately  excreta may be 
disposed of  by  putting  a layer  of  night soil at the bottom of a pucca tank prepared  
for  the purpose and covering it with a 15 cm layer of waste or refuse and then 
covering  it with a layer of earth for a fortnight (when it will  turn into manure). 
 
(ix)  The  contractor  shall,  at  his  own  expense,  carry  out  all instructions issued 
to him by the Engineer-in-Charge to effect  proper disposal  of  soil  and  other 
conservancy  work  in  respect  of  the contractors' workmen or employees on the 
site. The contractor shall be responsible  for  payment  of  any charges  which  may 
be  levied  by Municipal  or Cantonment Authority for execution of such work  on his 
behalf. 
 
7>. Provision of shelter during rest :: 
At  every place there shall be provided, free of cost,  four  suitable sheds, two for 
meals and the other two for rest separately for the use of men and women labour. 
The height of each shelter shall not be  less than  3  meters from the floor level to 
the lowest part of  the  roof. These shall be kept clean and the space provided shall 
be on the basis of 0.6 sq.mt. per head. 
 
Provided  that  the  Engineer-in-Charge may  permit,  subject  to  his satisfaction,  a 
portion of the building under construction  or  other alternative accommodation to be 
used for the purpose. 
 
8>. Creches :: 
(a)  AT  every  work  place, at which 20  or  more  women  worker  are ordinarily 
employed, there shall be provided two rooms of  reasonable dimensions  for the use 
of their children under the age of  six  years one  room shall be used as a play room 
for the children and the  other as   their  bed-room.  The  rooms  shall  be 
constructed   with   the specification as similar to these given in para 2 (a) of clause 
19 H. 
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(b) The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall  be  adequate  provision  of sweepers to keep the places 
clean. 
 
(c)  The contractor shall supply adequate number of toys and games  in the  play 
room and sufficient number of cots and bedding in  the  bed room. 
 
(d) The contractor shall provide one Dai to look after the children in the  creches  
when the number of women workers does not exceed  50  and two dais when the 
number of women workers exceed 50. 
 
(e)  The use of the rooms earmarked as creches shall be restricted to children, their 
attendants and mothers of the children. 
 
9>. Anti-Malarial precautions:: 
 
The contractor shall at his own expense, conform to all anti-malarial instructions 
including the filling up of any borrow pits  which  may have been dug by him. 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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LIST OF PREFFERED MAKE FOR CIVIL WORKS 

S.no. MATERIALS BRAND NAMES 

1 Aluminium door / window  Jindal,  Hindalco,  Ecube, Indo Alusys 

2 Flush Doors Duro, Green, Merino, Jackson, kutty. 

3 PVC Doors Rajshree, Sintex 

4 Aluminum Accessories Classic, Argent Industries 

5 Adhesive FEVICOL, VAMICOL 

6 Screws GKW,  Nettle Fold 

7 Dash Fastner  Fischer, Hilti 

8 
STAINLESS STEEL 
FITTINGS 

 EARL BEHARI (EBCO ), YAMAGOLDEN,  Hettich,  
Godrej, Dorset 

9 Mortice Latch & Lock Godrej, Golden, Dorset, Ozone 

10 Hydraulic Door Closer          Doorking, Dorma, Godrej 

11 Floor Spring Doorking, Dorma, Godrej 

12  FLOAT Glass TATA,  MODIFLOAT,  ST.GOBAIN 

13 Cement  OPC 43/53 Grade ACC, Coramental, Ultratech, Ramco, Dalmia. 

14 Steel  SAIL, TATA STEEl,  Agni, JSW 

15 Paints and distemper Asian, Berger,  Nippon , Dulux 

16 External Decorative plaster  Birla White GRC plaster 

17 
Water Proofing cement 
paint/ Exterior grade paint 

Apex, Asian, Berger, Nerolac, Super 

18 
Acrylic based integral water 
proofing compound Roffe Super Crete by M/s ROFFE, Fosrac,  Basf, 

Proof coat black by M/s PIDILITE   . 

19 
Water proofing compound 
to be mixed in cement 

Conplast by M/s FOSROC, Conflow by M/s Essen, 
Tape Crete by M/s CICO, Pidiproof by M/s 
PIDILITE 

20 Ceramic / glazed Tiles Johnson, Kajaria, Somany, Nitco 

21 Vitrified tiles 
Nitco, Kajaria, Somany, Jhonson, Naveen, Euro, 
Marbonite 

22 Precast Paver Blocks Nitco, Hindustan, Unitile 

23 
Stainless steel screws for 
fabrication & fixing of doors 
& windows     Kundan, Puja,  Atul 

24 
Stainless steel bolts, 
screws, washers and nuts     Kundan, Puja,  Atul 

25 E.P.D.M.Gasket Roop, Anand 

26 
Door seal—
Woolpile,Weather strip 

Anand, Raddiplex 

27 False Ceiling   

  Mineral Fibre Ceiling ARMSTRONG, Daiken Ceilings, UGC Boral 

28 Bitumen Indian Oil Corporation, Shalimar Tar Products 

29  U P V C Pipes & Fittings  Supreme, Prince, Finolex 
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LIST OF PREFFERED MAKE FOR SANITARY AND WATER SUPPLY WORKS 

 

S.no. MATERIALS BRAND NAMES 

1 Vitreous China Wares Parryware, Hindware. 

2 C.P. Brass Fittings Jaquar, Aquaplus, Marc 

3 Toilet accessories (PTMT) Prayag India 

  

Toilet accessories C.P. 
Brass 
 Wash room Stainless steel 
Panels 
Cockroach Traps & SS 
Gratings Jaguar/ Utec/Camry, Euronics / Carl F, Camry CCR 

4 CPVC.Pipes and fittings Noveon /Flow Guard/Astral  

5 Hand Drier Euronics/ , Kopal / Carl F 

6 Urinal Flushing System Parry ware/ Jaguar /Euronics /  

7 Kitchen Sink Nirali / Jayna, Neelkanth / Prayag 

8 Liquid Soap Dispenser Prayag/Euronics/CarlF 

9 Geyser Idropi/Venus/ Racold 

10 
Spun Cast Iron Pipes& 
fittings 

NECO /Kapilansh Dhatu/UDyog  

11 uPVC (SWR ) Supreme, Astra, lFinolex Pipes  

12 
Sand  Cast Iron//Spun Cast 
Iron 

NECO, Kapilans,RIF 

13 G.I.Pipes/M.S.Pipes Tata , Jindal Hissar 

14 G.I. Pipe jointing material Loctitte/Dr.Fixit-Pidilite, Parkash Surya  

15 PP-R Pipes and 
DIZAYN / Savior Faire fittings   
Supreme Industries.   

16 CPVC.Pipes and fittings Noveon /Flow guard , Ashirwad  

17 G.I.Fittings(malleable UNIK / DRP   

18 Check Valves (slim type Sant  / Zoloto, Advance  

19 Butterfly valve Normax / SKS 

20 Ball Valves ( 15 to 40 mm) TBS / RB Italy 

21 
Stoneware Pipes & Gully 
Traps 

Perfect , Anand   

22 R.C.C. pipes Jain Spun Pipe, Dewan Spun Pipe, Pragati Udyog 

23 C.I. Manhole cover & frame NECO /RIF  

24 
SFRC  Manhole & Road 
Gully 
covers /Grating 

KK/ Manholes Chamber,  
Gratings PVt.Ltdt../SFP 
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25 Hot water Insulation 
Thermaflex, Kaiflex 

26 
Anti Corrosive Tape 
     for Pipe Protection 

PYPKOTE  

27 
uPVC Pressure Pipes 
  

Supreme / JAIN 

28 
Anticorrosive Bitumastic 
Paint 

Shalimar 

29 Epoxy Paint MRF/Berger/J&N 

 
Note: 
Regarding selecting the make against each item among the approved makes as 
specified above, decision of Employer shall be final.  
 
If the make as mentioned above, are not available at the time of execution, the 
contractor shall get the make approved from the engineer-in-charge and employer 
before using the same in the work. 

S No NAME OF EQUIPMENTS   BRAND NAMES 
 

1  SFUs /Isolators  Siemens / L& T / Merlin Gerin 

2 MCB with ELCB  MDS / L&T / SCHNEIDER 

3 MCB DB  L&T / MDS / SCHNEIDER 

4 L.V Power / Control Cables  KEI / Universal / Polycab 

5  Starters/ Contactor/ Bi metal Relay  
 
Siemens / L&T / CutlerHammer /Telemechanic 

6  Push Button / Indicating Lamps  L & T / Tecknic /Rass/BCH/ Vaishnavo 

7  CTs  Kappa /AE 

8 Control Fuse Base with HRC 
 
Fuse GE/ L&T 

9  Selector Switch  Salzer / Kaycee 

10  Measuring Instruments  AE /Rishab / Enercon 

11 Wires  Polycab / Power flux / KEI/Anchor 

12  MS Conduit  Supreme / BEC / Gupta 

13  PVC Conduit  PRECESION/ AVON PLAST /Finolex/ AKG 

14  Accessories for PVC Conduit 
 PRECESION/ CLIPSAL/AVON PLAST/ Finolex 
/Vasavi 

15 Switches & Sockets  MK - Ivory/ Crab Tree - Thames / Siemens 

16  Capacitors  Epcos / Mehar /GE / L&T 

17  ACB Siemens 
(Sentron – WL) / L& T ( U Power) /SCHNEIDER 
[Master Pact – NW(France)] 

18 Relays  L &T /GE /ESSEN/ABB 

19  Light Fittings  Philips /Crompton / Wipro / Elenserve. 



Tender Document for “Construction of  NEW BUILDING FOR CANARA BANK Rural Self Employment Training Institute (CBRSETI), KOLLAM  
at Block No.23, Sy No. 272/1, Kottarakkara Village, Kottarakkara Taluk, Kollam District, Kerala State.”    SEPTEMBER 2022 

                                                      < Page no. 106 > Signature of Tenderer  

20 Fans  Crompton / Khaitan /Orient 

21  MCCB Siemens 
 (Sentron – VL) /L& T / SCHNEIDER [NS 
Compact (France)] 

22 Change over Switch  GE /L &T /HPL / C&S Group 

23 Digital Meters  Enercon / L&T/ Electrex 

24  Jointing Kits  Rey Chem / Mseal 

25 
Automatic Power Factor Correction 
Relay (APFCR)  

Enercon/Neptune/ Beluc / L & T 

26  Energy Meter  L&T / Enercon 

27 Cable Tray (GI )  PROFAB / Pinnakle / PIFAB/Pearl/ 

28  Lightning Arrestor  ISI BRAND OR ANY EQUVALENT 

29  CABLE GLANDS  MULTI / DOWELLS/ COMMET 

30 CRIMPING SOCKETS  MULTI / DOWELLS/ COMMET 

31  Battery  Exide / AMCO / Amar raja 

32 UPS  Numeric / Emerson / MG/Consul 

33 Aviation Lamp  Bajaj / K-Lite / Philips 

34  PTs  Kappa / Instrans / Silcon 

35 
Street light posting-Solar panel and 
lighting 

 Elenserve.lighting /Bajaji/M-light 

36 Disel Generator KRILOSKAR / ASHOKLEYLAND / CUMMINS 

37 ELECTRONIC REGULATORS MK, ANCHOR 

38 CONTACTORS L&T, SIEMENS. 

39 MCCBs L&T, GE, ABB, SIMENS 

40 MEASURING INSTRUMENTS A.E., IMP, MECCO,  

41 C.T A.E., IMP, MECCO, SIEMENS. 

42 CAPACITORS  CROMPTON, ASIAN, L&T. 

43 P.F. RELAY L&T, CROMPTON. 

44 TELEPHONE OUTLETS: ANCHOR ROMA, NORTH WEST, MK 

45 CEILING FANS 
CROMPTON GREAVES / KHAITHAN/ USHA  
Model to be appd. By the architect. 

46 EXHAUST FANS  ALMONARD / CROMPTON  

47 LAN SWITCHES / JACKS  D - LINK , AMP, SYSCO 

48 DATA SOCKETS  D - LINK , AMP, SYSCO 

49 NET WORKS RACK & SWITCH  D - LINK , AMP, SYSCO 

50 SPEAKERS AHUJA ,PHILIPS 

51 SMOKE DETECTOR APOLLO / CAR - MEL OR EQUIVALENT 

52 HEAT DETECTOR APOLLO / CAR - MEL OR EQUIVALENT 

53 HOOTER APOLLO / CAR - MEL OR EQUIVALENT 

54 FIRE ALARM PANEL APOLLO / CAR - MEL OR EQUIVALENT 
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
T E N D E R FORM  

 
To,  
The Managing Trustee & Asst General Manager  
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)  
Canara Bank, R D Section, FI Wing, HO Annexe Building, 2nd Cross, Gandhinagar, 
Bengaluru-560009 

 
Name of work: “Construction of CBRSETI building  for CBCRD TRUST AT…..  ---------
---------------------------------------------------------------------------------------------------------
-----------------------------------.” 

 
I/We  have  read and examined the notice  inviting  tender.  Schedules A,B,C,D,E &  
F,  specifications  applicable,  Drawings  and  Designs, General  Rules  and Directions, 
Conditions of  Contract,  clauses  of contract, Special conditions, Schedule of Rate 
and all other documents and  Rules  referred to in the conditions of contract  and  all  
other contents in the tender document for the work. 
 
I/We  hereby  tender for the execution of the work specified  for  the Bank / CBCRD 
TRUST within the time specified in Schedule „F‟ at  the  rates specified  in the 
attached Schedule „A‟ viz., schedule  of  quantities and  in  accordance in all respects 
with the  specifications,  designs drawings and instructions in writing referred to in 
Rule-1 of  General Rules  and Directions and in Clause 11 of the conditions  of 
contract and  with such materials as are provided for, by, and in all  respects in 
accordance with, such conditions so far as applicable. 
 
I/We  agree to keep the tender open for hundred and twenty  days  from the  due 
date of submission thereof and not to make any  modifications in its terms and 
conditions. 
 
A  sum  of Rs. ____________ is hereby forwarded in Demand Draft /  BG  of   
……………………. Bank as Earnest Money Deposit . If I/We, fail to commence  the  work 
specified  I/We  agree that the Bank / CBCRD TRUST shall without  prejudice  to  any 
other right or remedy, be at liberty to forfeit the said earnest money absolutely  
otherwise the said earnest money shall be retained  by  it towards  security deposit 
to execute all the works referred to in the tender  documents upon the terms and 
conditions contained or  referred to  therein and to carry out such deviations as may 
be  ordered,  upto maximum  of  the percentage mentioned in Schedule „F‟  and  
those  in excess of that limit at the rates to be determined in accordance  with the 
provision contained in Clauses 12.2 and 12.3 of the tender form. 
 
 
 
 
I/We hereby declare that I/We treat the tender documents, drawings and other 
records connected with the work as secret/confidential documents and shall not 
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communicate information/derived therefrom to any persons other than a person to 
whom I/We am /are authorized to communicate the same or use the information in 
any manner prejudiced to the safety  of the state. 
 
I/We  fully understand that you are not bound to accept the lowest  or any tender 
you may receive. 
 
Shri.____________________________,Partner/Proprietor/_________________ 
, is the person authorized to negotiate commercial and technical terms and 
conditions and sign on behalf of the firm  any Agreement, Bills and receipts for this 
work. 
 
I/We agree that should I/We fail to deposit the full amount of initial security deposit  
and/or fail to commence the work specified  in  the above  memorandum, an amount 
equal to the amount  of  the  earnest money  mentioned  in  the  form  of  invitation  
of  tender  shall  be absolutely forfeited to the CANARA BANK CENTENARY RURAL 
DEVELOPMENT TRUST (CBCRDT) and the same ,may at the option of  the CANARA 
BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) be recovered without 
prejudice to any other  right or  remedy available in law, out of the deposit in so far 
as  the  same may extend in terms of the said bond and in the event  of  deficiency 
out of any other money due to me/us under this contract or otherwise. 
 
I/We  agree that until a formal agreement on stamp paper  is  prepared and  signed, 
this tender with your written acceptance  thereof  shall constitute a binding contract 
between us. 
 
 
 
 

Signature of Contractor 
Full Postal Address  
Pin Code No. & Telephone 
No. 

 
Dated the: ________________day of 2021 
 
Witness: 
 
Name : 
 
Address: 
 
 
 
Occupation: 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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:ANNEXURE-1: 

BIO DATA  

 
       1.  (a) Name of the Applicant              : 
         Address         : 
 
 
 
 Telephone No.   : 
    Office  : 
    Residence : 
    Mobile   : 
    Fax   : 
    E-Mail  : 
  

(b) Address of office            : 
 
 
     2. a)  Status of the Firm(Whether company/ 
                 Partnership / proprietary)                : 
 
 
       b)Name of the Proprietor/ Partners/ Directors 
            (With professional qualifications, if any): 
 
 I) 
 
 II) 
 
 III) 
 
        c) Year of establishment   : 
 
   3.   Whether registered with Registrar of 

Companies/ firm. If so, No. & Date    : 
 
   4 .  Registration with Tax Authorities : 
 
      a) Income-tax No. PAN ;  
 (Furnish copies of Income-tax returns) 
 
      b)   Goods& Services Tax (GST) Regn Number                :                
            (Furnish the latest copies of the returns filed)   
 
d) Electrical license number & name of associate:  
                                                               If available  
 
         5. Names of the Bankers with address : 
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        I) 
 
 
 II) 
 
   

6. Turnover of the Company/firm (Please attach copy of documents in support of 
the details). 

 

Sl.No. Year Turnover 

1 2017-18  
 

2 2018-19  
 

3 2019-20  

4 2020-21  

 
7. Registration/Empanelment with Government / Public Sector / Banks / 

Corporate if any (Copy of valid registration/empanelment copy should be 
enclosed). 

NAME OF THE 
ORGANISATION 

NATURE OF 
WORKS 

VALUE OF WORKS DATE OF 
REGISTRATION 

  
 

  

  
 

  

  
 

  

  
 

  

      
8. What are your fields of activities? Mention the fields on preference Basis 

   
                       1) 
 
   
                       2) 
 
 
                       3) 
 
 
 
9 Details of the works executed during the last 5 years prior to 31.03.2022 to 
meet eligibility Criteria 04.  
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Sl Name 
of Work 

Work executed for 
(name of the  

organization  with 
address, 

concerned office 
and telephone 

number) 

Nature 
of 

work 
(in 

brief) 

Locatio
n of the 

work 

Actual 
Value 
of the 
works 

Date of 
commencem
ent & 
Completion. 

   
 
 
 
 
 
 
 
 
 
 
 
 
 

    
 
 
 
 
 
 
  

 
9. Key personnel permanently employed in your organization: 

 

Sl 
No. 

Name Qualifica
tions 

Experience  Particulars 
of work 

done 

Employed 
in your 

firm since 

Any other 

   
 
 
 
 
 
 
 

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
11. Furnish the names of three responsible clients/ persons to whom the major works 

carried out by the applicant with address and telephone number who will be in a 
position to certify about the quality as well as past performance of your 
organization. 
 

NAME OF THE OFFICIAL  ORGANISATION & ADDRESS    CONTACT NUMBERS 

 
 

 
 

 

 
 

 
 

 

   

 
 

12. Furnish the details of AWARDS, CITATIONS etc received in recognition of your 
services in projects designed/ associated 
 

YEAR Name of the 
Award  with 
details 

Name of the organization 
from whom award  was 
received 

Name of the project 
for which such award 
was received  
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D E C L A R A T I O N  

 

1. All the information furnished by me / us here above is correct to the best of 
my knowledge and belief. 

2. I / we have no objection if enquiries are made about the work listed by me / 
us in the accompanying sheets / annexure. 

3. I / We agree that the decision of Bank / CBCRD TRUST in selection will be final 
and binding to me / us. 

 
 
 

Place :                     SIGNATURE  
Date :            NAME & DESIGNATION 

                               SEAL OF ORGANISATION 
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:ANNEXURE-2: 

 
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 

( H.O. :: BENGALURU ) 
 

A C C E P T A N C E 
 
 
The above tender (as modified by us or negotiations as provided in the letters 
mentioned hereunder) is accepted by me for and on behalf of the   Canara   CBCRD 
TRUST for   a   sum   of   Rs.______________ (Rupees_______________________          
) 
 
 
The letters referred to below shall also form part of  this  contract agreement : 
 
a) 
 
 
 
b) 
 
 
 
c) 
 
  
 

                                For & on behalf of the CANARA BANK CENTENARY RURAL 
DEVELOPMENT TRUST (CBCRDT) 

 
 

                            Signature :_______________________ 
 

                                Designation:______________________ 
 

 
Dated this ______________day of 2022. 
 
 
 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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:ANNEXURE-3: 
 

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BANGALURU ) 

 
FORM OF AGREEMENT 

 
 
This  agreement made the  _____________day of the month of  ______________ in 
the year 2022 BETWEEN, CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST 
(CBCRDT), which is founded & formed trust as per the Declaration of  Trust Deed registered 
as document No. 526/1980-81 in book IV volume 112 at Page No. 135  and filed in SF volume 
116, page 69 in the office of the sub registrar, Gandhinagar, Bangalore on the 17th day of 

December 1980, which is herein after referred to as the TRUST, having its Head Office, 
having its Head Office at Fifth Floor, Canara Bank HO Annexe Building, 2nd Cross, 

Gandhinagar,  Bangalore- 560009 represented by its duly  constituted attorney 
Managing Trustee (hereinafter referred  to as CBCRD TRUST) of the ONE PART; and 
Shri/M/s _____________________ S/D/o______________________________ resident 
of __________________________________________________________ 
___________________________________________________________________ 
the sole propritor of M/s______________________________________ having  
office at___________________________________________________________ 
_______________/the partnership  firm represented by  its  Managing/duly  
authorised partner, having an administrative/principal office 
at_________________________________________________________________ 
 /a company/body   corporate   being   its   registered   office   at _______________  
___________________________________________________________________ 
duly  represented at ___________________________ duly  represented  by its 
constituted and authorised  Managing      Director, Shri____________________      and 
(hereinafter called the  Contractor) of  the  other part WHEREAS THE CBCRD TRUST is 
desirous that  certain  works should be constructed 
viz.,____________________________________________________ and has  accepted  
the  tender dt._____________ furnished  by  the contractor  for  the constructions, 
completion and performance of such works. 
 
 

NOW THIS AGREEMENT WITNESSETH as follows: 
 
1.   In  this  agreement  words and expression  shall  have  the  same meanings  as  
are respectively assigned to them in the  conditions  of contract hereinafter referred 
to. 
 
2. The following documents not inconsistent with these presents  shall be deemed to 
form and be read and construed  as part of this agreement viz., 
 
a) Notice inviting Tender 
 
b) The Tender form  
 
d) General Rules and Directions to tenderers . 
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e) Conditions of contract and clauses of contract along with Annexures  thereto  and 

Schedules A to F. 
 
f) Financial Bid [Schedule of quantities(SOQ)]  includes tendered rates and amounts. 
 
g) Tender drawings. 
 
h) Technical Specifications for the work. 
 
i) Safety code and Model rules for the protection of health, Sanitary arrangements for 
workers employed. 
 
j) Letter of Acceptance. 
 
k) Letters from and to the Contractor, if any, leading to and prior to  acceptance 
letter. 
 
3.   In  consideration of the payments to be made by the CBCRD TRUST to  the 
Contractor  the Contractor hereby convenants and agrees with the  Bank to  
construct,  complete and perform the works in  conformity  in  all respects and 
subject to all terms and conditions/rules as mentioned in the aforesaid documents 
which shall from part of this agreement. 
 
In  witness  whereof  the  parties  hereto  have  hereunto  set  their respective hands 
and seals the day and year first above written. 
 
Signed, sealed and delivered by the said contractor,_________________________  to 
CBCRD TRUST ______________________________________in the presence of: 
 
 
 
 
 

Signature of Contractor (with seal)  
 
 
 
 
 

Signature of CBCRD Trust Official (with seal)  
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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:ANNEXURE-4: 
 
 

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
DETAILED  LIST OF CONSTRUCTIONAL PLANTS AND EQUIPMENT AVAILABLE  WITH 

THE CONTRACTOR FOR USE ON THIS WORK. 
 

Sl. 
No 

Name and Description of the Equipments Make & Year 

1. 
 

 
 
 

 

   
2. 
 

 
 
 

 

   
3. 
 

 
 
 

 

   
4. 
 

 
 
 

 

   
5. 
 

 
 
 

 

   
6. 
 

 
 
 

 

   
7. 
 

 
 
 

 

   
8. 
 

 
 
 

 

 
 
 

Signature of the Contractor 
 

  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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:ANNEXURE-5: 
 

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) 
( H.O. :: BENGALURU ) 

 
LIST  OF RELATIVES EMPLOYED IN CANARA BANK, CANARA BANK CENTENARY 
RURAL DEVELOPMENT TRUST (CBCRDT) AND WITH THE ARCHITECT  FOR THIS 

WORK. 
 
 

l. 
No 

Name Designation Branch/ 
Office of Bank 

/ Architect 

Relationship 
with 

Contractor 

1. 
 

 
 
 

   

2. 
 

 
 
 

   

3. 
 

 
 
 

   

4. 
 

 
 
 

   

5. 
 

 
 
 

   

 
 
 
 
 
                                                           Signature of the Contractor 

 
 
 
 
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  
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:ANNEXURE-6: 

 
 

FORMAT OF RECEIPT OF MATERIALS AT SITE 
 

Sr. 
No 

Description Opening 
balance 

Receipt 
during 
month 

Consumption 
during month 

Closing 
balance 

Total 
quantity 
received till 
date 

1 Cement 
(M.T.) 

     

2 Mild steel 
(M.T.) 

     

3 Tor steel 
(M.T.) 

     

4 Coarse 
aggregate 
(cu.mt.) 

     

5 Fine 
aggregate 
(cu.mt.) 

     

6 Teak wood 
(cu.mt.) 

     

7 Bricks (Nos.)      

8 Tiles (Nos.)      

 

Sr. 
No 

Description of work Date of  
Commencement  

Due date of 
completion 

Percentage 
progress 
achieved 

1 General building work    

2 Security equipment work    

3 Pest control treatment 
work 

   

4 Sanitary & Plumbing 
work 

   

5 Electrical work    

6 Air-conditioning work    

7 Other work    
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:ANNEXURE-7: 
 

FORMAT OF CONCRETE CUBE TEST REPORT 
 
1. Name of the Project_____________________________________________ 

2. Name of the Contractor__________________________________________ 

 

Sr. 
No 

Date of  
Casting 

Identification Mark 
and location in 
which the 
representative 
concrete is placed  

Mix  
proportion  

Date of  
testing 

Crushing 
strength as 
on the 
date of 
test 

1 2 3 4 5 6 

      

      

 
 
 

Crushing 
strength as on 
the 28th day 

Average crushing 
strength (average of 3 
companion cubes) as 
on the 28th day 

Remarks Signature of the 
Site Engineer 

7 8 9 10 
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:ANNEXURE-8: 
 

FORMAT OF MEASUREMENT BOOK 
 

 
MEASUREMENT BOOK PAGES NOS. 1 TO …………….. 
 

Tender 
Item No. 

Description Measurement details  
 L         B        D/H 

Quantity Remarks 

 
 
 

    

 
 
 
 
Site Engineer                           Architect                                          Contractor 
 
 
Checking/Test checking Engineer Date of checking/Test checking 
 
 
 
NOTE: 
 
Checking and test checking pertains to items wherever initialed. 
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:ANNEXURE-9: 

 
FORMAT FOR RUNNING BILL 

 
 

I. Running A/C Bill 

i) Name of Contractor / Agency: 

ii) Name of work: 

iii) Sr. No. of this bill: 

iv) No. and date of previous bill: 

v) Reference to Agreement No: 

vi) Date of written order to commence: 

vii) Date of completion as per agreement: 

Sr. 
No. 

Item Description Unit Rate (Rs.) As per tender 
Qty, Amount 
(Rs.) 

1. 2. 3. 4. 5 

     

 

Upto previous R/A 
Bill 

Upto date (Gross) Present Bill Remark 

Qty. Amount (Rs.) Qty. Amount (Rs.) Qty. Amount (Rs.)  

 
6. 

 
7. 

 
8. 

 
9. 

 
 

   

 
Note: 
 

1) If part rate is allowed for any item, it should 
be_______________________________                               

 Indicated with reasons for allowing such a rate. Net value since 
 

2) If adhoc payment is made, it should be mentioned previous bill specifically.  
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II.  ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT SITE 
BY THE CONTRACTOR 

No. Item Quantity Unit Amount Remarks 

 
1. 

 
2. 

 
3. 

 
4. 

 
5. 

 
6 

 
 

     

 
Total value of materials at site. 
 
Secured Advance @ ________________ % of above value B 
 
CERTIFIED (i) that the materials mentioned above have actually been brought by the 
contractor to the site of the work and no advance on any quantity of any of this item 
is outstanding on their security (ii) that the materials are of imperishable nature and 
are all required by the contractor for use in the work in connection with the items for 
which rates of finished work have been agreed upon. 
 
 
Dated signature of Site Engineer 
 
Preparing the bill 
 
 
Designation __________________ 
 
 
 
Dated signature of Bank / CBCRD TRUST‟s 
 
Architects 
 
 
 
(Name of the Architects) 
 
____________________ 
 
 
Dated signature of Contractor  
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CERTIFICATE 
 
The measurements on the basis of which the above entries for the Running Bill No. 
_____________________ were made have been taken jointly on _______________ and 
are recorded at pages _________ to ___________ of  measurement book No. 
______________ 

The work recorded in the above mentioned measurements has been done at the site 
satisfactorily as per tender drawings, conditions and specifications. 
 

 
 
 

 

Signature of  Contractor or  
contractor‟s representative              

Signature of  Architect or  
Architect‟s representative              

Date  Date  

Seal  Seal  
 
 
 
 

 
 
 

Test Check by Bank / CBCRD TRUST‟s authorized representative 

Signature of  Bank / CBCRD TRUST 
Official             

 
 

Date   

Seal   
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:ANNEXURE-10: 
 

FORMAT FOR RATE ANALYSIS OF ITEMS 
 

I. MATERIAL 
 

1. Basic Cost of Material    Rs. ______________ 
2. Wastage – 5%     - Rs._______________ 

 
     II. Labour: As per Standard   - Rs._______________ 
 Labour output and labour input required for the     Particular 

item using quoted labour rates. 
 
    III. Machinery / Tools    - Rs._______________ 
  Inputs of Machinery / Tools requirements as per 
  the item and hire charges as per market. 
   
  TOTAL (I) + (II) + (III)               Rs._____________ 
 

IV.          Tax Liability 
[as per contractual clauses will be added] - Rs.  

 
    V. Add – ½ % for water charges - Rs.____________ 
             ½ % for Electricity - Rs.  
   
 VI            Any other Expenditure (please specify)                       Rs._______________  
  TOTAL      
  Contractor Profit & OH – 15%  - Rs. ______________ 
 
  GRAND TOTAL - Rs. ______________ 
 
 
TDS will be deducted as per standard norms and recovery shall be made for water and 
electricity as per tender conditions. 
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:ANNEXURE-11: 
 

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT 
 

Certificate No. Interim / Dated 

 
 
 
 
 
 

Project No. 
 
 

Building work / interior work 

Particulars: 

Contractor: Contract / Letter No. 
 

Dated: 

 Contractor‟s Bill No. 
 

Dated: 

This is to certify that the amount given below (*) is due to your Contractors for 
the work done by them and/or against materials delivered at site and/or for 
advance towards contract on the above referred project. 
 
Advance against contract Rs_____________________ 
Less: Advance adjusted to-date Rs._____________________ 
Balance Advance Rs.______________________ 
Advance against material delivered at site Rs.____________________ 
Amount of work done to-date Rs._____________________ 
Total Rs._______________________ 
Less: Retention on work done Rs_____________________ 
Less: previously certified upto Rs____________________ 
PRESENT CERTIFICATE (*) Rs.____________________ 
RUPEES……………………………………………………………………………….. 
 
 
The cost of cement or any other material supplied by you or payments made by 
you directly, if any and not covered herein above, should be adjusted before 
making the payment of the certificate amount (*). 
Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made 
before paying the above certified amount. 
 
By a copy of this letter, we are intimating the Contractors to call on you for the 
necessary payments. 
 

Remarks if any: 
The details of Insurance policy are given in the next page. 

Signature of Architects 

 
 

Enclosures : Bill 
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:ANNEXURE-12: 
 

FORMAT OF SITE ORDER BOOK 
 
Name of the work ______________________________________ 
 
 
 
 
Date of Commencement__________________________________ 
 
 
 

Sr. 
No 

Remarks/ 
Instruction
s of the 
site 
Engineer/ 
Architect  

Dated  
Initials of 
site  
Engineer/ 
Architect 

Initials of the 
Contractor  
for having  
received the  
instructions  

Action 
taken 
with 
date 

Dated 
initials of 
the site 
Engineer  

Remarks 
of the 
Architect
s 
PMC/C.C. 
Officials 

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 
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:ANNEXURE-13: 
 
FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 
 

1 Name of the Contractor    

2 Name of the work as given in the 
Agreement 

   

3 Agreement WO    

4 Tender amount    

5 Date of commencement of work    

6 Period allowed for completion as per 
agreement 

   

7 Date of completion as per agreement    

8 Period for which extension of time has 
been given 

   

  Date Month Year 

  
 

   

 a) 1st extension vide Bank / CBCRD 
TRUST‟s Letter No. 

   

 b) 2nd extension vide Bank / CBCRD 
TRUST‟s Letter No. 

   

 c) 3rd extension vide Bank / CBCRD 
TRUST‟s Letter No. 

   

9 Reasons for which extensions have been previously given (copies of the 
previous applications should be attached) 

 
 

 

10 Period for which extension is applied for and the reasons thereof including 
hindrances, time for extra work assigned, if any etc. 
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:ANNEXURE-14: 

 
FORMAT OF HINDRANCE REGISTER 

 

Name of Work : Date of state of 
work 

: 

    

Name of 
Contractor 

: Period of  
completion 

: 

    

Agreement No : Date of 
completion 

: 

Sr. 
No 

Nature of 
Hindranc
e 

Date of  
occurrence 
of 
hindrance 

Date of 
which  
hindrance 
was  
removed 

Period of 
hindranc
e 

Signature 
Site 
Engineer/ 
Project 
Engineer 

Remarks 

1 2 3 4 5 6 7 
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:ANNEXURE-15:  Bank Guarantee Format for Earnest Money Deposit 
To 
………………………… 
WHEREAS ______________________________(Name of Tenderer) (hereinafter called 
"the Tenderer" has submitted its tender dated _______________________ (Date) for 
the execution of (Name of Contract)_____________ _______(hereinafter called "the 
Tender") in favour of CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST 
(CBCRDT), HEAD OFFICE , BENGALURU  hereinafter called the "Beneficiary"; 
 
KNOW ALL MEN by these presents that we, _________(name of the issuing Bank), a 
body corporate constituted under the _______________________having its Head 
Office at __________________amongst others a branch/office at ________________ 
(hereinafter called "the Bank" are bound unto the Beneficiary for the sum of 
Rs_______________(Rupees________________________________________only) for 
which payment well and truly to be made to the said Beneficiary, the Bank binds 
itself, its successors and assigns by these presents; 
 
THE CONDITIONS of this obligation are: 
(a) If the Tenderer withdraws its Tender during the period of Tender validity 

specified in the Tender; or 
 

(b) If the Tenderer having been notified of the acceptance of his Tender by the 
Beneficiary during the period of Tender validity; 
 
(i)   fails or refuses to execute the Agreement, if required; or  
 
(ii) fails or refuses to furnish the performance security, in accordance with clause 
___________ of conditions of Contract. 
 

We undertake to pay to the Beneficiary up to the above amount upon receipt of his 
first written demand without the Beneficiary having to substantiate his demand, 
provided that in his demand the Beneficiary will note that the amount claimed by 
him is due to him owing to the occurrence of one or both of the two conditions, 
specifying the occurred condition or conditions. 
Notwithstanding anything contained herein 
i)  Our liability under this Bank Guarantee shall not exceed Rs.__________ (Rupees 

________________________________only) 
ii)  This Bank Guarantee is valid up to ________________ and  
iii) We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or 
before ______________________ (mention period of guarantee as found under 
clause (ii) above plus claim period) 

Dated _________________day of ________________________2018. 

 
 SIGNATURE & SEAL OF THE BANK  
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ANNEXURE-16: 

 
BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT 

 
Guarantee No…………………………………………………………….. 
Amount of Guarantee Rs……………………………………………….. 
Guarantee cover from Dated : …………………………………………. 
To Dated: …………………………………………………………………. 
Last Date for Lodgement of claim: ……………………………………..   
 
To: 
……………………………………………… 
……………………………………………… 
……………………………………………… 
………………………………………………   
 
In consideration of ………………………………………  (hereinafter called "Beneficiary") having 
agreed to exempt …………………………… …….. Ltd.,   having its Registered Office situated 
at ……………………………….  (hereinafter called the "the obligator(s)") from the demand 
of security deposit of Rs…………………… (Rupees ………………………………………………….. only)  
under the terms and conditions of an agreement dated …………………. (hereinafter 
called the "said Agreement") for the due fulfillment by the said obligator of  the 
terms and conditions contained in the said agreement, on production of the Bank 
Guarantee for Rs…………………. (Rupees ………………………………… only), at the request of 
the obligator ______ Bank, a body corporate constituted under the Banking 
Companies (Acquisition & Transfer of undertakings) Act, 1970 having its Head Office 
at _____________ amongst others a branch at ……………………… (hereinafter referred to 
as "the Bank") has agreed to give following guarantee in favour of the beneficiary for 
an amount not exceeding Rs……………….. (Rupees ……………………………………………………….. 
only) against any loss or damage caused to or suffered or would be caused to or 
suffered by reason of any breach by the said Obligator(s) of any of the terms and 
conditions contained in the said agreement.                                                                             

 
1. We, the Bank to hereby undertake to pay the amount payable under this 

guarantee without any demur merely on a demand from the beneficiary 
stating that the amount claimed is due by way of loss or damage caused to 
or would be caused to or suffered by reason or any breach of the terms and 
conditions contained in the said agreement or by reason of the obligator's 
failure to perform the said agreement.  Any such demand in writing made 
on the Bank shall be conclusive as regards the amount due and payable by 
the Bank under the guarantee.  However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs………………………………. 

   
 
 
 
2. We, the Bank further agree that the guarantee herein contained shall 

remain in full force and effect during the period that would be taken for 
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the performance of the said agreement and that it shall continue to be 
enforceable till all the dues of the beneficiary under or by virtue of the 
said agreement have been fully paid and its claims satisfied or till the 
beneficiary certifies that the terms and conditions of the said agreement 
have been fully discharged this guarantee.  Unless a demand for claim 
under this guarantee is made on us in writing on or before ………………………… 
we shall be discharged from all liabilities under this guarantee thereafter. 

 
3. We, the Bank further agree that the beneficiary shall have the fullest 

liberty, without consent and without effecting in any manner or obligations 
hereunder, to extend time of performance the said obligator(s) from time 
to time or to postpone for any time any of the powers exercisable by the 
beneficiary against the said obligator(s) and to forbear or enforce any of 
the terms and conditions relating to the said agreement and we shall not 
be relieved of our liability by reason of any extension being granted to the 
said obligator(s) for any forbearance, act or omission on the part of the 
beneficiary or any indulgence by the beneficiary to the said obligator(s) or 
by any such matter or thing whatsoever which under the law relating to 
sureties would not for this provision have effect of so relieving us. 

 
4. We, the Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the beneficiary in writing.     
 

5. Not withstanding anything contained herein: 
 

(i)  Our liability under this Bank Guarantee shall not exceed Rs. ………  
     (Rupees ……………………………………………………………… only) 
 

          (ii)  This Bank Guarantee is valid upto ……………………….. and 
 
          (iii) We are liable to pay the guaranteed amount or any part thereof  
                    under this Bank Guarantee only and only if you serve upon us a  
                    written claim or demand on or before ………………. (mention  
                    period of the guarantee as found under clause   
                   (ii) above plus claim period) 
 
 
 
PLACE: 
 
DATE  :                                                                                   SIGNATURE   
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ANNEXURE-17: 
 
             Name of work :    

 
Details List of Retired Government / PSU / Bank employees, employed by 
the Tenderer: 

 

NAME OF THE RETIRED  
OFFICIAL  

DESIGNATION      NAME & ADDRESS OF 
THE PREVIOUS 
EMPLOYER  

  
 

 

  
 

 

  
 

 

 
 
 

                    Name & Signature of  Tenderer    
 
 

ANNEXURE-18: LIST OF BUILDING MATERIALS TESTS TO BE UNDERTAKEN BY 
SUCCESSFUL BIDDER DURING CONSTRUCTION PERIOD  
 

The following tests on building materials to be conducted as per relevant Bureau of 
Indian Standards (BIS) codal provisions. 

 

Sl No. Description 

1 Physical Properties of Cement  
i) Initial & Final setting time 
ii) Fineness 
iii) Compressive strength - 3, 7 & 28 days  
iv)  Soundness Test 
i) Specific Gravity 
ii) Chemical analysis 
iii) Water retentively 

2 Physical Properties of Reinforcement Steel 
i) Identification of size and checking of unit weight (sectional weight)  
ii) Yield stress/proof stress 
iii) Percentage of elongation 
iv) Ultimate tensile strength  
v) Bend / Re-bend test 

3 Tests on Hardened Concrete  
i) Compressive strength  
ii) Flexural strength 

      iii)  Split tensile strength 

4 
 

Tests on Fresh Concrete : Field Test – slump test and other 
      Workability related tests 

5 Tests on Bricks 
i) Water absorption 
ii) Efflorescence  
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iii) Compressive Strength 
iv) Measurement and Quality 

6 Tests on Water  
i) Chlorides 
ii) Sulphates 
iii) Organic matter 
iv) Inorganic matter 
v) Suspended solids 

      vi)      pH value 

7 Tests on Coarse Aggregates 
i) Polished stone value 
ii) Losangeles Abrasion value 
iii) Water absorption 
iv) Soundness test 
v) Aggregate Impact value 
vi) Deleterious material 
vii) Stripping value 
viii) Petro Graphic Analysis 
ix) Alkali Aggregate Reactivity 
x) Sieve Analysis 
xi) Flakiness & Elongation Index 
xii) Specific Gravity 
xiii) Crushing value 
xiv) Chemical test  
xv) Impact value 
xvi) Coating and Stripping of Bitumen Aggregate Mixture  
xvii) Angularity Number 

8 
 

Fine aggregate (Sand) 
i) Gradation 
ii) Total chlorides 
iii) Alkali test 
iv) Deleterious materials 
v) Soundness test 
vi) Specific Gravity 
vii) Absorption value 
viii) Silt content  
ix) Bulk Density 

9 Concrete Mix Design – When Mix design concrete is used 
 

10 Non-Destructive Testing on Concrete / RCC – In case demanded by client 
i) Rebound hammer test 
ii) PUNDIT (Pulse velocity test)  
iii) Rebar locating test (using Profometer) 
iv) Core cutting test 
v) Assessment of structural behavior of the existing structures 

10 Tests on Floor Tiles  

11 Test on Flush door shutters 

12 Any other material test as demanded by CBCRD Trust in writing. 

 
 

Note: All the tests will be carried out as per the guidelines of relevant BIS, CPWD, IRS 
and IRC standards 
Details List of Basic Rates of Steel & Cement 
 
BASIC RATE OF STEEL :  Rs 60000/- PER METRIC TONNE 
  
BASIC RATE OF CEMENT: Rs  425/- per bag of 50 Kg 
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ANNEXURE-19: 
 

INDEMNITY FORMAT 
 

 
THIS DEED OF INDEMNITY executed at ……………………. (Place) on this ………….. day of 
……………………..month of year two thousand and twentyone (2021) 
By……………………………………………………..(herein after called the Bidder) duly represented 
by proprietor/one of its partners/director Sri ……………………………………., 
aged……………….years, son of  Sri……………………………………………………….residing at 
…………………………………………………………………………………………………………………………………..  
  
In favour of  
 
Canara Bank Centenary Rural Development Trust (CBCRD Trust), which is founded & 
formed trust as per the Declaration of  Trust Deed registered as document No. 526/1980-81 
in book IV volume 112 at Page No. 135  and filed in SF volume 116, page 69 in the office of 
the sub registrar, Gandhinagar, Bangalore on the 17th day of December 1980, which is herein 

after referred to as the TRUST, having its Head Office, having its Head Office at Fifth 
Floor, Canara Bank HO Annexe Building, 2nd Cross, Gandhinagar,  Bangalore- 560009 

represented by its duly  constituted attorney, Managing Trustee -
________________________. 
 
 
Whereas the Bidder had applied for the tender …………………………………………….. 
…………………………………………………………………………………………………………………………………… 
 
Whereas the tender submitted by the Bidder for the above mentioned work was 
accepted by Canara Bank Centenary Rural Development Trust (CBCRD Trust) and the 
work of ……………………………………………………. has been awarded in favor of the Bidder 
vide Ref No ………………………………………………………………….. 
             
And whereas for undertaking the work warded as per the above noted reference, the 
Bidder has entered into contract with Canara Bank Centenary Rural Development 
Trust (CBCRD Trust) on ………………………….. 
 
Now this Deed Witnessed that in pursuance of the aforesaid contract dated 
………………………and in consideration of Canara Bank Centenary Rural Development 
Trust (CBCRD Trust)  having agreed to make payment on the bills claimed by the 
Bidder herein based on the works completed in respect of the above referred 
contract, the Bidder hereby indemnifies and keep harmless Canara Bank Centenary 
Rural Development Trust (CBCRD Trust) & its Architect/consultant and its 
officials/staff from time to time and at all times against all actions, prosecutions 
proceedings, claims, suits, liabilities (including statutory liability), penalties, 
demands, charges, costs (including legal costs) and expenses, damages, losses and 
any other expenses which may be caused to or suffered by or made or taken against 
the Employer arising out of: 
 

i) The breach, default or non-performance of undertakings, warranties, 
covenants or obligations by the Bidder, non-compliance of safety rules, 
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regulations, instructions by the Bidder and mishaps occurring at the  site due 
to faulty work executed by the Bidder.  

ii) Any contravention or Non compliance with any applicable laws, regulations, 
rules, statutory or legal requirements by the Bidder. 

 

Further, the Bidder indemnifies to protect and save Canara Bank Centenary Rural 
Development Trust (CBCRD Trust)  & its Architect/consultant and its officials / staff 
from against all claims, losses, costs, damages, expenses, action suits and other 
proceedings, resulting from infringement of any law pertaining to patent, 
trademarks, copyrights etc. or such other statutory infringements in respect of the 
services offered by the Bidder. 
 
All Indemnities shall survive notwithstanding expiry or termination of the contract 
and Bidder shall continue to be liable under the indemnities. 
 
There is no limit to claims made by the Canara Bank Centenary Rural Development 
Trust (CBCRD Trust) /third parties in case of infringement of Intellectual property 
rights or for claims relating to the loss of damage to real property and tangible 
personal property and for bodily injury or death and in these cases the liability will 
be unlimited ”. 
 
 
 
 
Signature of Bidder with Seal 
 

 
 


